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Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the  March  2013  Monthly  Report  –  the  twenty‐fiŌh  report  to  the  Board  of  the          
Queensland ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural disasters 
which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and  coordinaƟng  the 
Government’s  program  of  infrastructure  renewal  and  recovery  within  disaster‐affected  communiƟes,  and  the  Authority’s  role  is 
focused on working with our state and local government partners to deliver best pracƟce expenditure of public reconstrucƟon funds.  

Following  the widespread  damage  caused by  ex‐Tropical  Cyclone Oswald  in  early  2013,  the  jurisdicƟon  of  the Authority  has been 
expanded  by  the Queensland  ReconstrucƟon  Authority  Amendment  Bill  2013  to  cover  this  and  other  disaster  events which  have 
occurred  in the 2012‐13 disaster event period, extend the term of the Authority unƟl 30 June 2015 and provide the Authority with a 
stronger focus on community resilience. 

As  such,  the Authority will  conƟnue  to monitor  the  progress  of  reconstrucƟon  for  current  disaster  events  as well  as  provide  the 
resourcing and support necessary to build the momentum of reconstrucƟon and enhance the resilience of communiƟes for potenƟal 
disaster events.  

The March report provides an update of the impact of Tropical Cyclone Oswald and introduces the Queensland 2013 Flood Recovery 
Plan  (Recovery  Plan)  prepared  in  response  to  the  flood  and  damage  impacts  of  Tropical  Cyclone Oswald.  The Recovery  Plan, was 
approved by  the Premier on 25 February 2013, and provides strategic guidance  for  the coordinaƟon and management of  recovery, 
reconstrucƟon and community resilience acƟviƟes following the event.  The report also introduces the roles and responsibilities of the 
five functional recovery groups established under the Recovery Plan:  

 Human and social 
 Economic 
 Environment 
 Building, and 
 Roads and Transport. 

 
Future  reports will provide updates on  the progress of  recovery and  reconstrucƟon phases against  the key metrics  for each of  the 
functional recovery groups. 

The March report also provides an update on progress and countdown to completion of the reconstruction program of those works 
managed by the Authority prior to Tropical Cyclone Oswald. The impact of Tropical Cyclone Oswald and other 2012‐13 events on the 
Authority’s program and pipeline of works is currently under assessment and will be reflected in future reports.  

The Pipeline of works for events actively managed by the Authority immediately prior to Tropical Cyclone Oswald (2009 to 2012) has an 
estimated program value of $12.2 billion of which $10.9 billion has now been administered in the program of works comprising: 

 $1.0 billion of works is in ‘Works under Assessment’; 
 $3.0 billion of works is in ‘Works in Market’; and 
 $6.8 billion of works is in ‘Works in Progress or Delivered’. 
 

I  commend  the  report  to  you  and  recommend  its  release  to  the  Minister  and  the  public  pursuant  to  SecƟon  41  of  the          
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 

 

 
 
Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 



 

4 www.qldreconstrucƟon.org.au  Monthly Report ‐ March 2013 

Contents 
ExecuƟve Summary 

1.0 IntroducƟon                            1 

1.1 Background                          2 

1.2 Purpose                          2 

1.3 Timing                           2 

2.0 Disaster Assistance                      3 

2.1 Disaster assistance by event period                   4 

3.0 Framing the Challenge                      5 

3.1 Events managed by the Authority                  6 

3.2 Tropical Cyclone Oswald                      7 

  3.2.1 Scale of impact                      7 

  3.2.2 Recovery and reconstrucƟon                  8 

  3.2.3 Recovery case example                    9 

3.3 Queensland 2013 Flood Recovery Plan                  10 

3.4 FuncƟonal Recovery Groups                    11 

  3.4.1 Human and social                      11 

  3.4.2 Economic                        11 

  3.4.3 Environment                       11 

  3.4.4 Building recovery                      12 

  3.4.5 Roads and transport                    12 

4.0 Program Status                        13 

4.1 Recent developments                      14 

4.2 Looking forward                        14 

4.3 Combined program progress                    14 

4.4 State‐wide pipeline of works                    15 

4.5 Program of works expenditure                    16 

4.6 Iconic projects in reconstrucƟng Queensland                17 

5.0 Progress Reports                        22 

5.1 Progress of LGAs & DTMR by region                   23 

5.1.1 Far North Queensland                    23 

5.1.2 North Queensland                      24 

5.1.3 Central Queensland                    25 

5.1.4 Southern Queensland                    26 

5.1.5 South East Queensland                    27 

5.2 Progress of State‐controlled roads and highways              28 

5.3 Cyclone shelter project                      33 

5.4 CommunicaƟons                        34 

5.4.1 CommunicaƟng progress                    34 
5.4.2 Media reports                      35 

 

Appendices                            36 

Appendix A: Queensland disaster framework                  37 

Appendix B: Local Government Areas by Region                  38 

Appendix C: Disaster Recovery Regions ‐ Tropical Cyclone Oswald            39 



 

1 www.qldreconstrucƟon.org.au  Monthly Report ‐ March 2013 

 
SecƟon one: 

Introduction 

 

1 



 

2 www.qldreconstrucƟon.org.au  Monthly Report ‐ March 2013 

1.1 Background 

Between November 2010 and April 2011, Queensland was struck by a series of natural disasters. Extensive flooding caused by periods 

of extremely heavy  rainfall, destrucƟon  caused by a number of  storm  cells  including Cyclones Tasha, Anthony and  Severe Tropical 

Cyclone Yasi, and subsequent monsoonal flooding, resulted in all Queensland being declared as disaster affected. 

On 21  February 2011  in  response  to  the disaster events,  the Queensland Government established  the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2012‐13  disaster  event  period.  The  Queensland  ReconstrucƟon  Authority  Amendment  Bill  2013  was  subsequently  passed  on  14 

February 2013 to expand the jurisdicƟon of the Authority to include these recent events, extend the term of the Authority to 30 June 

2015 and provide the Authority with a stronger focus on community resilience.  

 

1.2 Purpose   
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

Five funcƟonal recovery groups have been established under the Recovery Plan to manage and coordinate recovery iniƟaƟves across 

the impacted regions.  The Authority provides support to, and report on progress of the funcƟonal recovery groups against their key 

tasks with decentralised  responsibility  for delivery  across  responsible  agencies  for  each  funcƟonal  recovery  group.    The  funcƟonal 

recovery groups follow on from the lines of reconstrucƟon established following the 2011 disaster events, the key tasks of which are 

now substanƟally complete. 

 

1.3 Timing     

The focus of the reconstrucƟon effort for the program of works exisƟng prior to Tropical Cyclone Oswald has shiŌed from approving 

submissions to ensuring project delivery, with the bulk of reconstrucƟon work occurring over the next 18 months.  

Following Tropical Cyclone Oswald, the Authority is supporƟng the State’s response to reconstrucƟon with a focus on streamlining the 

submission and applicaƟon approval process and then ensuring project delivery to complete the associated reconstrucƟon work with 

an emphasis on improving the resilience of communiƟes for potenƟal disaster events.  

1.0 IntroducƟon 

Source: the Authority at February 2013 
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3.0 Framing the Challenge 

3.1 Events managed by the Authority 

 2010‐2011 natural disaster events managed by the Authority: 

 Queensland  Flooding  and  Tropical  Cyclones  Tasha             

and Anthony, November 2010 to February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Monsoonal Flooding Event, 

28 February 2011,  

 South West Flooding, April 2011 

2011‐2012 natural disaster events managed by the Authority: 

 Queensland Bushfires, August to October 2011 

 Localised  Heavy  Rainfall  Northern  Queensland, 

October 2011 

 Southern Queensland  Flooding, November  to December 

2011 

 South  East  Queensland  Heavy  Rainfall  and  flooding,        

23‐ 26 January 2012 

 Western  Queensland  Tropical  Low,  27  January  to 

February 2012 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 

 North  Coast  Queensland  Storms  and  flooding                        

and East Coast Hybrid Low, 24 February ‐ 7 March 2012 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 

 East Coast Low, 22 March 2012 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South  East  and  North  Coast  Queensland  East  Coast  Low, 

August 2007 

 South  West  Queensland  storms  and  flooding,           

23‐30 November 2007 

 Central  Western  Queensland  storms  and  flooding,           

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February ‐ March 2008 

 South West Queensland flooding, June 2008 

 Queensland  storms  and  associated  flooding,           

16‐22 November 2008 

 Queensland  Monsoonal  flooding  and  Tropical  Cyclone 

CharloƩe and Ellie,  January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern,  Central  and  South West  Queensland  Flooding,   

22 December 2009 to 8 January 2010 

 Queensland  Monsoonal  Flooding  and  Tropical  Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South  West  Queensland  Low  and  Associated  Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010  

 2012‐2013 natural disaster events managed by the Authority: 

 South West Queensland Wildfires, 21 December 2012  

 Far  Northern  Queensland  Bushfires,  late  October  ‐ 

December 2012 

 Tropical  Cyclone  Oswald  and  Associated  Rainfall  and 

Flooding, 21‐29 January 2013 

 Central and Southern Queensland Low,  

25 February ‐ 3 March 2013 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland.  

The Authority currently manages and coordinates the  infrastructure reconstrucƟon and recovery  for 17 disaster events acƟvated  for 

NDRRA relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 

disaster events which occurred prior to the Authority’s establishment. 
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Tropical  Cyclone  Oswald  crossed  the  western  coast  of  Cape  York  Peninsula  as  a  Category  1  cyclone  shortly  aŌer  midnight  on 

22 January 2013. Weakening  to    a  low  pressure  system,  ex‐Tropical  Cyclone Oswald moved  inland  and  down  the  coast  over  the 

following  seven  days  producing  damaging winds,  including mini‐tornados,  extreme  rainfall,  and  flooding  across  the  State  before 

extending  into New South Wales.   Refer Map 4  for  the approximate path of  the cyclone/ex‐cyclone and a snapshot of some of the 

regional impacts of the devastaƟng event. 

The flood events and other effects of Tropical Cyclone Oswald had a catastrophic effect on Queensland. Tragically, six deaths occurred 

that were    related  to  the weather event. The effects were  felt  throughout  the State with 54 LGAs currently declared as eligible  for 

NDRRA financial relief measures from the event with the most severe impacts centred on the Bundaberg and North BurneƩ regions.   

Bundaberg city passed  its previous highest recorded flood  level, peaking at 9.53 metres, with North Bundaberg and other  low‐lying 

areas of  the city most affected. The surrounding  regions were also subjected  to  tornado‐like winds causing  injuries and damage  to 

homes and businesses in BurneƩ Heads, Bargara, Coonarr and Burrum Heads.  

Regions which were parƟcularly devastated by  the 2011 floods were not spared, with communiƟes  in  the Lockyer Valley,  including 

Laidley and Grantham, again impacted by flood waters. 

3.2 Tropical Cyclone Oswald 

Map 4 ‐ Approximate path of Tropical Cyclone Oswald/ex‐Tropical Cyclone Oswald  

* based on Phase 1 rapid damage assessments at 7 February 2013. 

State‐wide scale and scope 

 in excess of 2,000 residents evacuated  in 
the Bundaberg region 

 over  4,000  properƟes  damaged*,  of 
which  more  than  2,000    have  been 
deemed uninhabitable (Source: the Authority) 

 more than 390,000 homes and businesses 
without power  (Source: Ergon, Energex) 

 approximately  750  businesses  affected 
across the State (Source: the Recovery Plan) 

 insurance  claims  cosƟng  approximately 
$742  million  (Insurance  Council  Australia  31 
January 2013)  

 widespread isolaƟon of communiƟes 

 more  than  5,800  kms  (17.5%)  of  State 
controlled roads closed (Source: DTMR) 

 2,800 kms (39%) of the State rail network 
damaged or closed,  including coal supply 
links  from  southern  and  central  Bowen 
Basin  to  the  Port  of  Gladstone  (Source: 
DTMR) 

 more  than  250 naƟonal parks  and other 
protected  areas  affected  (Source: 

www.npsr.qld.gov.au) 

 339  State  and  non‐State  schools  closed 
during  the  event  (Source:  Department  of 

EducaƟon, Training and Employment) 

 significant damage to crops and livestock, 
with  sugar,  citrus,  pork  and  coƩon 
producƟon  seriously  impacted. 
OperaƟons  at  a  number  of  coal  mines, 
alumina  refineries  and  ports  disrupted 
from rain, flooding and rail link closures. 

3.2.1 Scale of impact 

 Flooding in regional centres of 
Rockhampton and Gladstone 

 Cape York communiƟes isolated by 
cyclone and flooding 

 Significant damage to Moura rail system 

 Beach erosion at many coastal locaƟons 

Northern Queensland 

Southern Queensland 

 Localised flooding and storm damage in 
Brisbane, Ipswich, Logan and the Gold Coast 

 Gold Coast beaches closed due to erosion 
 CommuniƟes flooded and primary producers 

impacted across Southern Downs and Scenic 
Rim through to Fraser Coast 

 143 businesses inundated in Gympie. 

Bundaberg/ North BurneƩ 

 Tornado‐like strikes in Bargara, BurneƩ 
Heads, Bungadoo and Burrum Heads 

 Over 2,000 people evacuated 
 2,100 properƟes damaged in Bundaberg  

 Mandatory evacuaƟon of 70 paƟents 
from the Bundaberg hospital 

 59% of marine turtle nests at Mon Repos 
nesƟng area, around 46,000 eggs lost. 
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3.2.2 Recovery and reconstrucƟon 

The Recovery Plan has been prepared to set the framework for the recovery from 

Tropical Cyclone Oswald with the aim of geƫng affected communiƟes back on their 

feet as quickly as possible while ensuring the effecƟve and efficient employment of 

limited resources. An overview of the Recovery Plan is set out in SecƟon 3.4. 

Significant progress has been made to date in the recovery response to the damage 

caused by Tropical Cyclone Oswald, including: 

 98%  of  the  State‐controlled  roads  affected  or  closed  are  now  open with 

condiƟons 

 95% of the affected State rail network has now been recovered  

 the  compleƟon  of  repairs  to  Don  Tallon  bridge,  a  crucial  link  for  the 

Bundaberg community —refer SecƟon 3.2.3  

 the repair and re‐opening of the Capricorn Highway at Neerkol Creek within 

two weeks of the disaster  

 all  seven  affected mariƟme  ports  have  reopened,  of which  five  are  open 

with restricƟons and two without 

 the recovery of 60 of the 261 navigaƟon aids that were damaged  

 major  repairs  to boaƟng  infrastructure  including  jeƩy  repairs at Picnic Bay 

on MagneƟc Island which are well underway 

 47 naƟonal parks and protected areas being  fully  re‐opened  in  less  than a 

week  aŌer  the  weather  system  had  passed,  with  another  64  partly  re‐

opened (Source: www.npsr.qld.gov.au). 

 1,445 payments  totalling $4.6 million provided  from  the 2013 Queensland 

Floods  Appeal  for  emergency  assistance  (Queensland  Floods  Appeal  2013 

at 6 March 2013) 

 $3.2 million in (Category C) funding has been acquiƩed for individuals, small 

business,  primary  producers,  chariƟes  and  non‐profit  organisaƟons.                        

(Source: the Authority at 7 March 2013). 

(Source: DTMR at 6 March 2013 except where noted) 

The cost of reconstrucƟon is expected to be significant. 

Preliminary  esƟmates  of  the  cost  of  reconstrucƟon  and  the  impact  of  Tropical 
Cyclone Oswald on  the Authority’s exisƟng program of works are currently under 
assessment. 

Above: Rangers remove massive trees from Freshwater 
Road, Cooloola, Great Sandy NaƟonal Park. 

(Courtesy www.npsr.qld.gov.au). 

Above: Damage to Capricorn Highway at Neerkol Creek 
(Courtesy www.themorningbulleƟn.com.au). 

Above: Flooded Kent Street in Maryborough CBD 28/1/13 
(Courtesy www.frasercoastchronicle.com.au). 

Above: The BurneƩ River hit Bundaberg at 70kmh, devastaƟng 
all in its path, leaving this fishing trawler high and dry. 

(Courtesy www.frasercoastchronicle.com.au). 
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3.2.3 Tropical Cyclone Oswald—Recovery case example 

Above: Severely damaged Don Tallon Bridge in Bundaberg 
following the floods 

Above: Don Tallon Bridge aŌer the compleƟon of 
emergent works 

Don Tallon Bridge repairs complete ‐ Bundaberg 

LocaƟon:   Located in the Bundaberg/North BurneƩ recovery region, Don Tallon Bridge was seriously affected by 

flooding from Tropical Cyclone Oswald. 

Don Tallon Bridge runs through the Bundaberg CBD and is a crucial link for the Bundaberg community. 

Details:   One of Bundaberg’s main bridges is now safe and accessible aŌer emergent works were undertaken to 

repair the northern approach to the bridge following severe damage from the floods associated with 

Tropical Cyclone Oswald. 

  Australian Defence Force had  installed  temporary  steel 

spans across the damaged secƟon as an interim measure 

unƟl  the  bridge  could  be  repaired.  This  provided  a 

temporary measure  to ease congesƟon while engineers 

worked to complete the repairs underneath. 

The  Department  of  Transport  and Main  Roads  (TMR) 

advised  that  the  approach  was  reconstructed  within 

three weeks of the flooding event. 

Final  surfacing and minor work  to  Ɵdy  the area will be 

completed when resource demand eases in the region. 

 

 

 

The bridge re‐opened with some traffic restricƟons from 13 February 2013.   

Above: Damage to Don Tallon as a result of floods 
associated with Tropical Cyclone Oswald. 

(Courtesy: www.news‐mail.com) 
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3.3 Queensland 2013 Flood Recovery Plan 

The Recovery Plan has been prepared to set the framework for the recovery from the flood and damage impacts of Tropical Cyclone 

Oswald.  The  aim  of  the plan  is  to  assist  affected  communiƟes  to  get back  on  their  feet  as  quickly  as possible while  ensuring  the 

effecƟve and efficient employment of limited resources. 

The Recovery Plan establishes  the context  for  recovery at  the State and  local  levels of government  through seƫng  the governance 

framework  and  providing  strategic  guidance  for  the  coordinaƟon  and  management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes of those areas impacted by Tropical Cyclone Oswald.  

The Recovery Plan also sets the context for improved enhancement of resilience and aims to improve the State’s ability to withstand, 

and bounce back from, future natural disaster events.  

The  plan  coordinates  the  prioriƟsaƟon  and  alignment  of  resources  from mulƟple  sources  to  support  the broad  range  of  recovery 

acƟviƟes. These acƟviƟes will be undertaken across three phases as set out in Fig. 3.2. 

Figure 3.2 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

The Recovery Plan also establishes the structure for recovery acƟviƟes from Tropical Cyclone Oswald. 

Disaster Recovery Coordinators have been appointed  to  coordinate disaster  recovery efforts  in  three  regions  that were  created  in 
response to the devastaƟon brought by the event:  

 Northern Queensland Region— Don Cousins  

 Bundaberg/North BurneƩ Region—Deputy Commissioner BreƩ PoinƟng APM  

 Southern Queensland Region— Bill Mellor. 
 

The composiƟon of the three regions is set out in Appendix C. 

FuncƟonal recovery groups, led by relevant State agencies, have also been established to effecƟvely manage and coordinate recovery 
iniƟaƟves across impacted regions. The roles and responsibiliƟes of each funcƟonal recovery group, together with the key performance 
metrics that will be used to measure the rate of recovery progress, are set out   in the Recovery Plan and summarised  in SecƟon 3.4 
below.  

The Authority will provide support  to  the Disaster Recovery Coordinators and  report on progress of  the  funcƟonal recovery groups 
against their key tasks.  

Phase 1 ‐ Post impact and early recovery

29 January 2013

Immediate recovery   
operations

Response activities

Development of recovery 
strategies, engagement  and 
consultation with supporting 
agencies

Implementation of the 
Queensland 2013 Flood 
Recovery Plan.

Phase 2 ‐ Recovery and reconstruction

Conclude  prior  to 30 June 2015

Undertake functional  activities

Deliver resources  and services  
to recover and rebuild disaster 
affected regions

Monitor recovery activities  and 
adjust functional  recovery plans  
to align with dynamic nature of 
recovery efforts.

Develop  initiatives  and 
strategies  to enhance resil ience 

to the risks  of future disasters.

Phase 3 ‐ Transition

Commence prior  to 30 June 2015

Return outstanding recovery 
tasks  to departmental  
management  arrangements.

Progressive handover of 
recovery responsibilities  to 
state and local  government 
agencies, non‐government 
organisations and industry 
sectors.

Reporting will occur throughout  the three phases
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3.4 FuncƟonal Recovery Groups 

The Recovery Plan documents the State’s recovery governance framework and provides a broad overview of each funcƟonal recovery 
group’s roles and responsibiliƟes. The key performance metrics that will be used to measure the rate of recovery progress for each 
funcƟonal recovery group are documented in the Recovery Plan and are summarised below.  The status of progress of each funcƟonal 
recovery group against their key metrics will be reported on in future reports as data becomes available. 

3.4.1 Human and social 

The  Human  and  Social  funcƟonal  recovery  group  coordinates  the  efficient  and  effecƟve  delivery  of  human  and  social  recovery 
acƟviƟes.  These  acƟviƟes  include  the  provision  of  financial  assistance  and  personal  support  services  for  individuals,  families  and 
communiƟes.  

1.  All EssenƟal Household Contents Grant 
(EHCG) applicaƟons assessed and paid when 
eligible  

 Number of grant applicaƟons 

 Number of applicaƟons assessed 

 Number of grant applicaƟons paid 

2.  All Structural Assistance Grant (SAG) 
applicaƟons assessed 

 Number of grant applicaƟons 

 Number of applicaƟons assessed 

3.  All EssenƟal Services Safety and ReconnecƟon 
Scheme Grant (ESSRSG) applicaƟons paid 
when eligible 

 Number of grant applicaƟons 

 Number of grants paid 

4.  CommuniƟes are supported by addiƟonal 
‘counselling, other’ services 

 Number of new clients receiving support from NDRRA funded services 

 Number of hours of service provision by NDRRA funded services 

5.  CommuniƟes  are  supported  by  addiƟonal 
‘financial  advice,  informaƟon  and  referral’ 
services 

 Number of new clients receiving support from NDRRA funded services 

 Number of hours of service provision by NDRRA funded services 

6.  All  displaced  households  seeking  housing 
assistance are assessed for housing need and 
referred to appropriate housing services.  

 Number of displaced households seeking housing assistance 
 Number provided with a bond loan and/ or rental grant to facilitate access 

to the private rental market 
 Number of households assisted into temporary/transiƟonal accommodaƟon 
 Number allocated social housing or allocaƟon is being processed 

Key metrics (& measures):  

3.4.2 Economic 

The Economic  recovery group  coordinates  the efficient and effecƟve planning and  implementaƟon of economic  recovery acƟviƟes. 
These acƟviƟes  include advice on  the economic  impacts of  current disaster events and  the group also provides  informaƟon on  the 
needs of local government and industry in responding to the events and geƫng the economy back to full producƟon. 

Key metrics (& measures):  

1.  Coal exports   Coal export tonnage  

2.  NDRRA Financial assistance   Categories and amount of funding approved   

3.4.3 Environment 

The  Environment  recovery  group  coordinates  the  efficient  and  effecƟve  planning  and  implementaƟon  of  environment  recovery 
acƟviƟes. These acƟviƟes  include advice on  the measures  required  to achieve environmental  recovery and  to monitor and provide 
advice on  current  and potenƟal  environmental  and  cultural heritage  issues.  It  also  facilitates  informaƟon  exchange  and maximises 
efficient  allocaƟon  of  resources  towards  recovery.  A  key  focus  is  to  progress  strategies  to  reduce  future  impacts  on  the  natural 
environment, in both urban and rural landscapes, focussing on long term resilience and sustainability.  

Key metrics (& measures):  

1.  NaƟonal parks   NaƟonal parks affected by event re‐opened for conservaƟon management  

2.  Sewerage treatment and water supply   Sewage treatment plants and water treatment plants affected by event 
return to compliance with their relevant environmental authoriƟes 

3.  Mining operaƟons   Mining operaƟons affected by event return to compliance with their 
relevant environmental authoriƟes.  
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3.4.5 Roads and Transport 

The Roads  and Transport  recovery group  coordinates  the efficient  and effecƟve delivery of  road  and  transport  recovery  acƟviƟes. 
These acƟviƟes include input to the development of the Roads and Transport Recovery Program, including idenƟfying prioriƟes. TMR is 
responsible for delivering the state‐controlled roads and transport response and reconstrucƟon and will engage directly with industry 
and the community on the recovery and reconstrucƟon phases following the natural disaster. 

Key metrics (& measures):  

1.  Damaged State‐controlled roads to be 
reconstructed (kms) 

 Total length of damaged roads (kms & %) 

 Total length of damaged roads under reconstrucƟon (kms) 

 Total length of damaged roads reconstructed (kms) 

1.  Impacted/damaged rail line   Total length of impacted/damaged rail lines (kms & %) 

 Total length of impacted/damaged rail line recovered (kms) 

3.4.4 Building  

The Building recovery group coordinates the efficient and effecƟve informaƟon exchange, issues idenƟficaƟon and resoluƟon between 
government agencies, building industry and insurance providers to ensure the efficient and prioriƟsed use of available resources. 

Key metrics (& measures):   

1.  Provision of immediate and longer term temporary 
accommodaƟon 

 Timely procurement of adequate numbers of accommodaƟon 
units 

 Number of displaced households seeking housing assistance 

 Number of households assisted into temporary 
accommodaƟon. 

2.  Provision of assistance and advice to building client agencies 
to support the repair and restoraƟon of State public 
building 

 Number of significantly affected State public buildings and 
extent of damage 

 Number of significantly affected State public buildings 
repaired/restored to service 

3.  Provision of building advice and informaƟon to support the 
community in its recovery  

 Building Services Authority (BSA) website updated with 
factsheets relevant to natural disaster recovery.  

 Regular status updates by Industry AssociaƟon to Building 
Recovery Group (BRG) Sub CommiƩee 

4.  Provision of advice to the recovery supply chain including 
contractors, subcontractors and material suppliers 

  Regular status updates by Industry AssociaƟons to BRG Sub 
CommiƩee 

5.  ParƟcipaƟon in future planning forums and discussion 
panels 

 Regular status updates by Industry AssociaƟon to BRG Sub 
CommiƩee 
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SecƟon four: 

Program Status 

 

13 



 

14 www.qldreconstrucƟon.org.au  Monthly Report ‐ March 2013 

4.1 Recent developments 

4.0 Program Status 

The Queensland ReconstrucƟon Authority Amendment Bill 2013 was  introduced  into the LegislaƟve Assembly on 13 February 2013 to 

expand  the  jurisdicƟon  of  the Authority  to  include  Tropical  Cyclone Oswald  and  other  events which  have  occurred  in  the  current 

disaster  event period  (2012‐13), provide  the Authority with  a  stronger  focus on  community  resilience  and  extend  the  term of  the 

Authority unƟl 30 June 2015. 

Since the last report, there has been one addiƟonal disaster event acƟvaƟon declared for NDRRA financial assistance. On 7 March, the 
Minister  for Police  and Community  Safety approved  the acƟvaƟon NDRRA  assistance  for  “CommuniƟes within  the defined areas of 
Central and Southern Queensland affected by the low and trough between 25 February to 3 March 2013”. 

4.3 Combined program progress 

At  1 March  2013,  the  combined  program  for  all  events which  are 

managed by the Authority has progressed as follows: 

 a  cumulaƟve  value  of  $12.8  billion  in  submissions  have  been 

received, represenƟng an increase of $0.3 billion since last month 

 a  cumulaƟve  total  of  $9.8  billion  has  been  processed  (81%  of 

total program) represenƟng an  increase of $0.4 billion since  last 

month 

 a  cumulaƟve  value  of  $6.9  billion  of  the  works  program  in 

progress  or  delivered,  represenƟng  an  increase  of  $0.1  billion 

since last month 

 funding  acquiƩed  for  individuals,  small  business,  primary 

producers and chariƟes and non‐profit organisaƟons amounts to 

$413.1 million. 

The  impact of Tropical Cyclone Oswald and other 2012‐13 events on 

the Authority’s program of works is currently under assessment. 

Source: the Authority as at 1 March 2013 

4.2 Looking forward 

The  focus of  the Authority  for  the program of works exisƟng prior  to Tropical Cyclone Oswald has shiŌed  from  the management of 

applicaƟons to program delivery with ongoing monitoring of progress and the countdown to compleƟon of the reconstrucƟon program 

of works, highlighƟng high performing areas and success stories. 

Following Tropical Cyclone Oswald, the Authority will support the State’s response to reconstrucƟon with a focus on streamlining the 

submission and applicaƟon approval process and ensuring project delivery  to  complete  the associated  reconstrucƟon work with an 

emphasis on improving the resilience of communiƟes for potenƟal disaster events.      

Figure 4.3.1 Combined Program Progress 

* The figure above does not reflect the Authority’s extension to 
30 June 2015 or the program of works for 2012‐13 events, 
which is currently under assessment. 
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4.4 State‐wide pipeline of works  

The Pipeline of works includes all events acƟvely managed by the Authority (2009 to 2012) with an esƟmated program value of $12.2 
billion. This pipeline does not  currently  reflect  the  impact of Tropical Cyclone Oswald and other 2012‐13 events on  the Authority’s 
program of works. These impacts are currently under assessment.  

The State‐wide reconciliaƟon indicates that: 

 $1.0 billion of works is in ‘Works under Assessment’; 
 $3.0 billion of works is in ‘Works in Market’; and 
 $6.8 billion of works is in ‘Works in Progress or Delivered’. 

 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market  ApplicaƟons for packages which have been approved by the Authority and are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure on packages in progress or delivered. 

1.  The pipeline now represents all open 2009‐2012 events with a cumulaƟve value of $12.2 billion.  
2.  AddiƟonal works may have been conducted but are yet to be reported to the Authority 
3.  Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority. 

         Source: DTMR at 31 January 2013; Authority at 1 March 2013 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other SDA& Non‐Infrastructure

Works in Progress or Delivered $746.1m

Works Under assessment:  $80.9m

Works in Market:  $350.2m

Works in Progress or Delivered $818.6m

TOTAL  $1,249.7m

Works Under assessment:  $242.9m

Works in Market:  $333.2m

Works in Progress or Delivered $859.8m

TOTAL  $1,435.9m

Works Under assessment:  $169.4m

Works in Market:  $1,015.5m

Works in Progress or Delivered $1,926.9m

TOTAL  $3,111.8m

Works Under assessment:  $288.1m

Works in Market:  $946.4m

Works in Progress or Delivered $1,492.4m

TOTAL  $2,726.9m

Works Under assessment:  $237.2m

Works in Market:  $390.0m

Works in Progress or Delivered $1,027.2m

TOTAL  $1,654.4m

Current Month Previous Month Variance

Works Under assessment:  $1,018.5m $939.0m $79.5m

Works in Market:  $3,035.3m $3,231.6m ‐$196.3m

Works in Progress or Delivered $6,871.0m $6,739.5m $131.5m

TOTAL  $10,924.8m $10,910.1m $14.7m
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4.5 Program of works expenditure 

Combined program of works expenditure (updated quarterly) 

The figure below represents the monthly expenditure and esƟmated costs for all events managed by the Authority  (excluding 2012‐
2013 events which are currently under assessment). 

Figure 4.5.1 Combined Program of Works 

Source: the Authority - September 2012 Quarterly Review & 1 March 2013 
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4.6 Iconic projects* in reconstrucƟng Queensland 

Project  
Value 
($m) 

DescripƟon  Status 

Cardwell 
foreshore 
(Cat D & 
Cat B) 
FNQ 

$36  The Cardwell foreshore  is an  important  infrastructure project  in North 
Queensland  that  combines  a  range  of  projects  intended  to  restore 
social,  economic,  transport  and  tourist  infrastructure  in  a  community 
that was severely impacted by Tropical Cyclone Yasi.  

Funding  for  the  project  is  being  provided  as  restoraƟon  of  essenƟal 
public  assets  (REPA  ‐  Category  B)  and  through  special  (Category  D) 
funding under NDRRA arrangements.   Works at Cardwell will  include: 
the  construcƟon  of  protecƟon  for  the  road;  foreshore;  recreaƟon; 
picnic;  memorial;  pedestrian  faciliƟes;  a  roundabout  and  formal 
parking. 

Works  to  the  Coral  Sea Memorial  and  northern  playground  include 
dunal  revegetaƟon,  landscaping  installaƟon  and  concrete  pads  to 
seaƟng  areas.  Paths  will  also  be  constructed  around  the  jeƩy 
playground and plaza. 

See Civil Pty Ltd has been awarded the contract for the ReconstrucƟng 
Cardwell project.  

A  number  of  community  informaƟon  sessions  have  been  held  and  a 
shop  front  has  been  in  place  since  August  2012  for  access  to 
informaƟon about the project. 

As  a  result  of  the  extreme  weather  caused  by  ex‐Tropical  Cyclone 
Oswald,  the  temporary  stormwater  drainage  works  gave  way  under 
pressure  of  intense  rain  and  wave  acƟon.  Contractors  have  since 
reinstated  the damaged  stormwater drainage and are  conƟnuing with 
construcƟon.  

ConstrucƟon  commenced  in 
August  2012  and  compleƟon  is 
expected in the laƩer half of 2013, 
subject to weather.   

RevegetaƟon of  the  foreshore has 
commenced.  NaƟve  plants 
endemic  to  the Cardwell  area will 
protect the foreshore as they grow 
and  take  hold.  Works  are  also 
conƟnuing  on  the  Coral  Sea 
Memorial  and  northern  parkland 
and the jeƩy playground and plaza. 

Delivery  of  the  project  was  not 
significantly  impacted  by  damage 
caused  by  Tropical  Cyclone 
Oswald. 

       

Stokes 
Bridge, Kents 
Lagoon  
Scenic Rim 

SEQ 

$1.6  Stokes Bridge crosses Warrill Creek on Kengoon Road, Silverdale. Located 
approximately 78km  south‐west of Brisbane,  the bridge provides direct 
access  to  Cunningham  Highway  for  the  residents  and  businesses  of 
Munbilla,  Obum  Obum  and  surrounding  communiƟes.  It  is  an  older 
Ɵmber  bridge,  believed  to  have  been  built  in  the  1950s.  It  represents 
many  similar  bridges  throughout  the  State  that were  damaged  in  the 
flood event leaving them in unstable and unsafe condiƟons.   

Stokes Bridge suffered severe damage to  its Ɵmber piers and significant 
soil  erosion  at  its  abutments,  resulƟng  in  an  embankment  being 
undermined and collapsing. 

The crossing is closed while being replaced with a new concrete bridge ‐ a 
single span structure to beƩer withstand the impact of water and debris 
washing downstream in future floods. 

 

 

 

 

Work  commenced  in  late October 
2012. Piles at both abutments have 
been  constructed  and  headwall 
construcƟon  is currently underway 
and  on  track.    Two  pre‐cast 
concrete  spans,  each  weighing 
more than 86 tonnes, were shiŌed 
into  place  on  22  February  2013 
using two heavy leŌ cranes. 

Despite  floodwaters  consuming 
the site of  the new Stokes Bridge, 
the  project  was  not  seriously 
affected  by  the  impact  of  ex‐
Tropical Cyclone Oswald. 

Works  are  expected  to  be 
completed by early April, weather 
permiƫng. 
(update  courtesy:  25/2/13  media  release 
www.scenicrim.qld.gov.au ) 

* Iconic projects represent projects that may be complex or of great significance to the local community. 

Above: pathway construcƟon on 
Cardwell foreshore. 

Above: road works on Cardwell foreshore. Above: pavement reconstrucƟon  Above: commencement of rock wall 
construcƟon ‐ Cardwell foreshore. 

Right: concrete span being 
shiŌed into place 
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Callandoon 
Road, 
Goondiwindi 

$7.3  Callandoon Road  crossing  is  criƟcal  for access  from properƟes on  the flood 
plain of the Macintyre River and  is an  important access route for coƩon and 
wheat crops to access the coƩon gin and wheat depot in Goondiwindi. 

Callandoon  Road,  including  a  major  culvert  crossing  of  Callandoon  Creek  
about 20km west of Goondiwindi, was damaged as a  result of  the Western 
Queensland flooding event. 

RestoraƟon includes major pavement and bitumen repairs including dig outs, 
insitu  stabilisaƟon  and  shoulder  repairs  throughout  a  large majority  of  the 
road.  

Works began  in September 2011. The road was again affected by flooding of 
the Macintyre River  in Nov/Dec 2011. Work  resumed  in Feb 2012, although 
addiƟonal rain delayed work once again. 

Council  plans  to  complete 
works  in  advance  of  the 
coƩon  season  harvest, 
starƟng in April 2013. 

Much  of  Callandoon  Road 
was  inundated  during  the 
2013  flood  event  and 
water  remains  in  some 
floodways  and  drains.  The 
road  has  reopened  aŌer 
debris  was  cleared, 
revealing minor damage to 
some  pavements  near  the 
end of  the  road. No other 
major damage is evident at 
this stage. 

       

DiamanƟna 
Development 
Road, Boulia 
to Dajarra, 
Central 
Queensland 

$5.4  DiamanƟna Developmental Road is located between Boulia to Dajarra ‐      (80 
kms of road), Central Queensland. Several secƟons of the road were damaged 
as a  result of monsoonal condiƟons and  torrenƟal  rain  from natural disaster 
events, resulƟng in a high water table over the area for an extended period. 

Works  to  secƟons of  the  road  including  removal of  surface debris,  shoulder 
resheet/edge repair, repair/replace concrete baƩer drainage protecƟon were 
completed in late December 2012 (as shown in the photos below).  

Further  works  on  the  road 
are scheduled to commence 
by  April  2013  and  are 
esƟmated  to  be  completed 

by December 2013. 

Works  are  progressing  well 
on  this  road.  The  dry 
weather  in  the  west  has 
enabled  works  to  conƟnue 

uninterrupted. 

       

Images above showing damage and repair to the culvert on Callandoon Road. Above: damage and inspecƟon of damage of Callandoon Road. 

Below: Completed works of part of Boulia to Dajarra secƟon of DiamanƟna Development Road. 

Right : new concrete 
baƩer on a secƟon of 

the road 

LeŌ: completed culvert and 
concrete apron on another 
secƟon of the road. 
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Palm Island 
seawall 

$12.3  The Palm Island foreshore provides the focal point for the island's community. It 
is the  locaƟon of culturally significant  landmarks and memorials as well as the 
island's  community  faciliƟes.  The  seawall  in  Challenger  Bay  provides  wave 
dissipaƟon and erosion miƟgaƟon.  

Damage to the seawall occurred as a result of Cyclone Yasi.  

In  early  2012,  Palm  Island  Aboriginal  Shire  Council  held  discussions with  the 
Authority  on  an  applicaƟon  being  prepared  for  submission.  This  value 
engineering  process  resulted  in  a  decreased  submission  value  from  an  iniƟal 
esƟmate  of  over  $20 million  to  a  $12.3 million  applicaƟon  for  restoraƟon  of 
several  segments of  the  Island’s protecƟve  seawall which had been damaged 
during Tropical Cyclone Yasi.  

Council  has  started  the 
revised program of works.  

UDC  ConsulƟng  Engineers 
were recently appointed and 
are  currently  preparing  the 

design for the project. 

EsƟmated  compleƟon  is  
early 2014. 

The project was not affected 
by  ex‐Tropical  Cyclone 
Oswald.  

BCC 
RiverWalk  
(Cat D) 

$70.0  The Brisbane RiverWalk was a unique pedestrian and bicycle path which linked 
the city's CBD with the inner suburb of New Farm. It also provided a direct link 
with terƟary educaƟon, entertainment, recreaƟon, commercial, community and 
residenƟal precincts in the inner city. The floaƟng infrastructure was destroyed 
by the January 2011 floods and the whole structure was subsequently removed.  

The  Brisbane  City  Council  conducted  detailed  public  consultaƟon  and 
consequently  decided  to  replace  the  previously  floaƟng walkway with  a  fixed 
structure with enhanced flood resilience. The detailed design was completed on 
11 December 2012.  

The  construcƟon  tenderers 
have been shortlisted  to five  
and  the  tender  is  due  to  be 
awarded in May 2013.  

The  anƟcipated  compleƟon 
date is late 2014. 

Clump Point 
and Dunk 
Island 
Jeƫes     
(Cat D) 

$5.5  Mission Beach and Dunk Island are tropical tourist desƟnaƟons located between 
Cairns and Townsville. Ferries normally ran daily between the Clump Point JeƩy 
at Mission Beach and the Dunk Island JeƩy.  

The two jeƫes are crucial for reviving the area’s struggling tourism industry and 
for providing  the departure point  to  local  resort  islands and  the Barrier Reef. 
Both jeƫes were severely damaged as a result of Cyclone Yasi in February 2011. 

$5.5  million  was  provided  for  the  restoraƟon  of  the  jeƫes  as  part  of  a 
$15 million NDRRA excepƟonal circumstances package for the Cassowary Coast 
region.   

Dunk Island jeƩy will be repaired and the deck rebuilt, with a new extension to 
reconnect it to a more stable locaƟon. The new jeƩy at Clump Point will be built 
just  south  of  the  exisƟng  structure  and  will  be  170m  long,  5m  wide  to 
accommodate vehicular and pedestrian traffic.  

The  reconstrucƟon  of  the 
Clump Point and Dunk  Island 
jeƫes has begun. 

Pile‐driving  work  on  Dunk 
Island jeƩy has now finished. 
The  equipment  will  now  be 
moved  by  barge  to  Clump 
Point. Work will begin on the 
new  Clump  Island  jeƩy  mid 
March and  is expected to be 
completed  by  July  2013, 
weather permiƫng 

No material  impact occurred 
to  this project  as  a  result of 
ex‐Tropical Cyclone Oswald. 

       

Above: Pile‐driving works for the new jeƩy underway on Dunk Island.  

Above: damaged Clump Point jeƩy (leŌ) and Dunk Island jeƩy (right) 
following Tropical Cyclone Yasi, February 2011.  

(Courtesy: Townsville BulleƟn, 6/3/13 and www.cassowarycoast.qld.gov.au) 
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4.6 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Mt Sylvia 
Road, Upper 
Tenthill, 
GaƩon 

$10.0  Several locaƟons on Mt Sylvia Road were significantly damaged due to 
extreme flooding  in 2010 and 2011,  including eight creek crossings (7 
floodways  and  1  bridge).  ReconstrucƟon  of  the  first  creek  crossing 
began in November 2011.  

The  works  included  the  replacement  of  temporary  pipe  culverts 
installed  as  an  emergency  measure  immediately  aŌer  the  disaster. 
Hydraulic modelling was  carried out  to gain an understanding of  the 
impact of flows on the crossings along Mt Sylvia Road.  

Mt Sylvia Road  is a key piece of  infrastructure for stakeholders  in the 
area and  it  is  important  to minimise access  restricƟon  issues  for  the 
local  community  whilst  essenƟal  flood  reconstrucƟon  works  are 
carried  out.  This  has  been  achieved  through  the  installaƟon  of 
temporary crossings prior to commencing reconstrucƟon works.  

In addiƟon to the floodway repairs, reconstrucƟon works on Mt Sylvia 
Road  also  included  the  reinstatement  of  secƟons  of  flood  damaged 
pavement. 

Works  in  2013 will  include  addiƟonal  pavement works  and  the  final 
three floodways. 

Mt  Sylvia  was  significantly 
impacted  by  ex‐Tropical  Cyclone 
Oswald  which  severely  damaged 
approximately  3km  of  road  and  a 
number of low level creek crossings 
between  Mt  Sylvia  School  and 
JuncƟon View. 

Tenthill  Creek  and  Hahns  Crossing 
bridge approaches were also badly 
damaged.  Hahns  Crossing  Bridge 
was repaired shortly aŌer the flood 
event  and  Tenthill  Bridge  is 
expected to reopen in early March. 

ConnecƟvity  is  being  restored  in 
stages  starƟng  with  4WD  access, 
followed by truck access and finally 
2WD access. 

Peak Downs 
Highway, 
Mackay/
Whitsunday 

$113.6  TMR is working to reconstruct 59km of disaster‐damaged roads on the 
Peak Downs Highway following the events of 2010‐11. 

The Peak Downs Highway  is a Priority 1  road  in Queensland  and  the 
second most  important  road  in  the  region  aŌer  the  Bruce  Highway, 
carrying heavy traffic to the Bowen Basin Coal fields. 

Between  January  and May  2011,  urgent  repairs were  undertaken  to 
return the road network to pre‐flooding operaƟonal condiƟons. 

ConstrucƟon  acƟviƟes  include  road  stabilisaƟon,  shoulder  widening, 
and bitumen re‐surfacing. 

ConstrucƟon  works  commenced  in 
2011  and  are  expected  to  be 
complete by mid 2013. 

ReconstrucƟon  works  have  been 
completed  by  RoadTek  and 
Golding/OHL Joint Venture. 

       

       

LeŌ: Road works to secƟons of Mt Sylvia Road 
following the 2013 event 

Peak Downs Highway – showing damage 
as a result of the 2010‐11 events. 

Above: Primer sealing on a secƟon of the highway.  Above: Peak Downs Highway – completed secƟon. 
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4.6 Iconic projects feature 

ReconstrucƟng the Bruce Highway, Mackay/Whitsunday Region 

Overview:   Damage to the Bruce Highway, the key coast link between Brisbane 

and  Cairns,  caused  by  the  2010‐11  flood  events  was  severe, 

parƟcularly  between  Sarina  and  north  of  Bowen.    Record  rainfall 

received  in  the  region  caused  flooding  and  numerous  pavement 

failures  resulƟng  in  the highway being closed or under single  lane 

operaƟon and reduced speed limits at various locaƟons for periods 

of Ɵme. 

 

LocaƟon:   Central Queensland ‐ Mackay/Whitsunday region 
 
As a key freight link to the region’s growing mining and agricultural 

industries,  traffic  volumes  on  the  highway  vary  significantly 

between St Lawrence and north of Bowen.   

 

Details:  $96.7 million 
 
In  2011,  following  urgent  repair  works,  TMR  commenced  the 

massive task of reconstrucƟng almost 50 kilometres of the highway 

across 32 sites between St Lawrence and Ayr. 

The programmed $96.7 million  reconstrucƟon works on  the Bruce 

Highway between St Lawrence and north of Bowen were completed 

by  RoadTek  and  Shadforth  Civil  Contractors.  Where  possible 

reconstrucƟon works were combined with other TMR projects such 

as  intersecƟon  improvements and provision of overtaking  lanes  to 

deliver value for money outcomes to the community. 

Damaged secƟons were completed by late 2012. 

The Bruce Highway between St Lawrence and north of Bowen was 

not damaged by ex‐Tropical Cyclone Oswald. 

 

Above: Damage to Bruce Highway near Bowen following 
the 2010/11 wet weather event 

Above: Completed secƟon of Bruce Highway. 

Above: Completed secƟon of Bruce Highway  
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5.1 Progress of LGAs and DTMR by region (See Appendix B LGA by region map) 

5.1.1 Far North Queensland 

Diagram represenƟng progress ‐ Far North Queensland 

Works 
under 

assessment 
$80.9m

Works  in Market

$350.2m

Works in Progress or 
Delivered 

$818.6m

Case example:  DTMR/Cairns Regional Council 

Project:   Gillies Range Road and Gillies Range 

LocaƟon:   The Gillies Range Road provides road access  from Gordonvale south of Cairns  to Yungaburra and Atherton on  the 
Atherton Tableland via the Gillies Range.  

This  route  is  regularly  travelled by  local  residents.  self‐drive  tourists  and  tour operators  accessing Atherton  from 
Cairns on the east coast. The road is famous for its 263 corners, and 800 m elevaƟon change in only 19 kms of road. 

Type of 
works:  

The  road  was  significantly  damaged  and  destabilised  from  the  cyclone  events  of  2010.    TorrenƟal  rain  caused 
saturaƟon of slope materials which weakened and destabilised the slope structures resulƟng in baƩer slippages and 
rock falls. 

Slope stabilisaƟon works to repair a number of sites on the Gillies Range have been recently completed. The works 
included trimming of overhanging material,  installing sandbag bunds  for drainage, placing erosion control maƫng, 
construcƟng  drainage  along  natural  drainage  paths  to  address  scouring  and  rockfall  neƫng  and  rock  bolƟng  to 
stabilise slopes. 

EsƟmated 
value:  

$0.7 million  

Progress:   Completed.  

Above: Slope stabilisaƟon works—a secƟon of the embankment above the 

road treated with shotcrete. 

Above: Gillies Range Road—slope stabilisaƟon works in progress 
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5.1 Progress of LGAs and DTMR by region 

5.1.2 North Queensland 

Diagram represenƟng progress ‐ North Queensland 

Case example:  Burdekin Shire Council 

Project:  

LocaƟon:   Home Hill  lies approximately 98 kms south of Townsville and  is part 
of the Burdekin region which includes the neighbouring town of Ayr. 
Despite  its  name,  Home  Hill  is  on  a  flat  river  delta  and  its 
underground aquifer provides  irrigaƟon  for  its  sugar  cane  crops. As 
an established sugar cane town and popular fishing region, Home Hill 
aƩracts workers, cane farmers and fishing enthusiasts to the area. 

Groper Creek Road, an important rural arterial road in Home Hill, was 
damaged  in mulƟple  locaƟons by heavy rainfall and flooding  in 2011 
and 2012, resulƟng in pavement failure due to the saturaƟon. 

 

Type of works:   Remove and replace pavement.   

EsƟmated 
value:  

$2.02 million   

Progress:   Bitumen  reconstrucƟon  works  commenced  on  Groper  Creek  Road 
between First Street and Darveniza Road  in early  January 2013 and 
compleƟon is expected in late April 2013, weather permiƫng. These 
works  will  be  constructed  under  full  road  closure  with  traffic 
detoured during the construcƟon period. 

Works on other  secƟons of  the  road have not  started but design  is 
almost complete. 

 

Groper Creek Road, Home Hill  

     

Right: Just prior to commencement of works 

on Groper Creek Road. 

(Courtesy: Home Hill Observer, 17/1/13) 

Above/below: showing damage to secƟons of 

Groper Creek Road aŌer flooding in March 2012.  

Damage 

Above: Aerial view of flooded Groper Creek Road 

showing a damaged secƟon. 

Works under 
Assessment 
$242.9m

Works  in Market

$333.2m

Works in Progress or 
Delivered

$859.8m
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5.1 Progress of LGAs and DTMR by region 

5.1.3 Central Queensland 

Diagram represenƟng progress ‐ Central Queensland 

Case example:  DTMR / Barcoo Shire Council 

Project:   Barcoo River Bridge,  Landsborough Highway 

LocaƟon:   The Barcoo River Bridge crosses the Barcoo River on the Landsborough Highway, 60 kms northwest of Tambo.  

The Landsborough Highway  is an  important freight,  livestock and tourist route. The highway  is a criƟcal part of 
the Brisbane to Darwin NaƟonal Land Transport Network and key to naƟonal and regional economic growth and 
development.  

An average of more than 450 vehicles use the bridge daily, including 27 towing light vehicles (e.g. caravans) and 
around 200 heavy vehicles.  

Type of works:  

EsƟmated 
value:  

$6.2 million 

Progress:   ReconstrucƟon works were completed in late September 2012 and the bridge was reopened to traffic on Tuesday 
9 October 2012. 

     

The bridge was severely damaged by the 2011 flooding events. 

Works to restore the bridge  included underpinning bridge piers with concrete piles and  jacking the bridge deck 
(up by 42 cenƟmetres to correct damage to the structure) and installing steel shims (spacers) to posiƟon the deck 
at the correct level.  

The deck surface was replaced and damaged traffic barriers were repaired.  

Above: Newly completed resurfacing of the  

Barcoo River Bridge   
Above:  Barcoo River Bridge during 

reconstrucƟon works—August 2012 

Above: Damage to the bridge structure— June 2012  

Works under 
Assessment 
$169.4m

Works  in Market

$1,015.5m

Works in Progress or 
Delivered

$1,926.9m
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5.1 Progress of LGAs and DTMR by region 

5.1.4 Southern Queensland 

Diagram represenƟng progress ‐ Southern Queensland 

Case example: Toowoomba Regional Council 

Project:   Djuan Road Bridge    

LocaƟon:   Located at Djuan, 35 kms north west of Toowoomba and 21km north 
west of Crows Nest. 

The  Ɵmber bridge, which  spans  the Gowrie Creek  and provides  an 
important  community  link  within  the  Toowoomba  region,  was 
severely damaged by the floods of early 2011.   

The bridge was  subsequently  condemned  and  closed due  to  safety 
concerns.   

Type of 
works:  
 

The wooden structure has been removed and  is being replaced by a 
concrete span bridge. 

The new bridge will  span 21 metres  long by 10 metres wide.   New 
guardrails  will  be  installed  and  new  surfacing  will  be  laid  on  the 
bridge and to the approaches either side. 

Probuild  has  been  appointed  to  undertake  the  reconstrucƟon 
project. 

EsƟmated 
value:  

$0.7 million   

Progress:   The  reconstrucƟon project  commenced  in November 2012  and  the 
bridge is expected to reopen in April/May 2013, weather permiƫng. 

Toowoomba  Regional  Council  has  invited  the  public  to  offer 
suggesƟons of an appropriate name for the new bridge. 

 

Right: Media arƟcle ahead of bridge reopening. 

(Courtesy: High Country News, 5/2/13) 

Above: Damage to Djuan Road Bridge from 

2011 flood events 

Works under 
Assessment 
$288.1m

Works in Market

$946.4m

Works in Progress or 
Delivered

$1,492.4m
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5.1 Progress of LGAs and DTMR by region 

5.1.5 South East Queensland 

Diagram represenƟng progress ‐ South East Queensland 

Case example: Redland City Council 

Project:   Main Road Causeway, Wellington Point 

LocaƟon:   Wellington Point is a suburb of Redland City, about 22 km south‐east of Brisbane. The point and its adjoining waters 
are used extensively for aquaƟc sports and the area is also a popular day‐trip desƟnaƟon. 

As a result of the flood event in February 2011, Main Road at the causeway collapsed and created a sheer drop, 
hindering access to Wellington Point. 

Type of 
works:  
 

ReconstrucƟon of the road and supporƟng baƩer for the length of the failed embankment and restore southbound 
lane and shoulder of the carriageway. 

Works included the removal of the failed area and associated vegetaƟon clearing, construcƟon of a retaining wall at 
the toe of the baƩer, installaƟon of rock fill up to subgrade level, construcƟon of a gravel pavement and installaƟon 
of an asphalt seal. Associated works such as the removal and reinstallaƟon of the exisƟng guard rail and fencing along 
with replacement of damaged secƟons also formed part of this project. 

EsƟmated 
value:  

$1.06 million  

Progress:   Completed in August 2011.  

Above: Showing damage, progress of works and completed works – reconstructed /stabilised embankment and guard 

rails at the causeway, Main Road, Wellington Point.  

Above: Showing damage, progress of works and completed works – rock filled embankment baƩer at the causeway, 

Main Road, Wellington Point.  

Works under 
Assessment 
$237.2m

Works  in Market

$390.0m

Works in Progress or 
Delivered

$1027.2m
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5.2 Progress of State‐controlled roads and highways  

The current state of acƟvity: 

 Roads – the cumulaƟve spend by the Transport Network ReconstrucƟon Program (TNRP) to 31 January 2013 is $3.23 billion and 

consists of $549 million on recovery works and $2.681 billion on reconstrucƟon works.   

Recovery works from recent events are in progress. Since Tropical Cyclone Oswald and Associated Rainfall and Flooding natural 

disaster event was declared, at  least 5,845km  (17.5%) of the State’s 33,383kms of state‐controlled roads have been closed or 

had limited access (see Figure 5.2.1 below).   

 Rail  –  3,100km  (43%)  of Queensland  Rail  lines were  closed  due  to  the  Tropical  Cyclone Oswald  event,  of which  95% were 

recovered by 4 March 2013. 

 MariƟme  ‐ major  repairs  required  to  boaƟng  infrastructure  include  jeƩy  repairs  at  Picnic  Bay  on MagneƟc  Island  are well 

underway. Tropical Cyclone Oswald and associated  rainfall and flooding affected 7 ports, damaged 261 aids  to navigaƟon, of 

which 60 were recovered, and 27 temporarily fixed by 4 March 2013. 

(Source: DTMR 6 March 2013) 

Key achievements: 

 Recovery works  in  relaƟon  to Tropical Cyclone Oswald 

are progressing with key achievements including repairs 

to and reopening of Bundaberg’s Don Tallon Bridge and 

the  Capricorn  Highway  at  Neerkol  Creek  within  two 

weeks of the disaster. Cost esƟmates of damage across 

the transport network are currently being finalised. 

 January  2013  expenditure  was  $89  million.  It  is 

anƟcipated  the momentum  in expenditure will slow  in 

the  short  term  as  a  result of  the wet  season  and  the 

recent natural disaster events where  contractors have 

been diverted to recovery works. 

 At  31  January  2013,  contracts  valued  at  $277 million  

were being prepared  to go  to market  in  the next  four 

weeks  while  contracts  valued  at  $388  million  were 

being assessed and nearing contract award.    

 Since  the  commencement  of  the  TNRP,  449  contracts 

worth over $4.243 billion have been awarded.  

 During  January  2013,  construcƟon was  completed  on 

177km  of  road  –  well  above  the  planned  128km. 

However,  the  impact  of  Tropical  Cyclone  Oswald  will 

delay  TNRP works  in  some  regions, parƟcularly  in  the 

Wide Bay/BurneƩ. 

 ConstrucƟon  commenced  on  33  projects  valued  at 

$109 million in January 2013 including four packages of 

work  with  a  combined  value  of  $9  million  by  the 

Barcaldine,  Blackall‐Tambo  and  Longreach  Regional 

Councils. 

 In  works  being  undertaken  in  the  Fitzroy  region, 

impacts  on  the  cycads  listed  in  the  Environmental 

ProtecƟon and Biodiversity Act have been  significantly 

reduced due to a redesign, resulƟng in no referral being 

required  for  the  removal of  the  remaining plants. This 

was  a  key  environmental  achievement  for  the  TRNP 

team during January. 

Figure 5.2.1 State‐controlled roads closed due to Tropical Cyclone Oswald 
and associated rainfall and flooding 
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5.2 Progress of State‐controlled roads and highways (conƟnued) 

ReconstrucƟon of damage in 2010‐2012 

 TMR plans  to  reconstruct 8,545 km of  roads damaged as a  result of natural disasters  in 2010, 2011 and 2012. Of  these  roads, 

3,780km had been reconstructed represenƟng 44% of the total kilometres to be reconstructed.  A further 2,238 km of road is being 

constructed on acƟve works contracts.    See Figure 5.2.1 and TNRP Summary map. 

The status of road recovery and reconstrucƟon contracts at 31 January 2013 is: 

 $2.082 billion of contracts are completed for both recovery and reconstrucƟon works as follows: 

 $550 million of contracts are completed for recovery works; 

 $1,533 million of contracts are completed for reconstrucƟon works; 

 $2,161 million of reconstrucƟon works are currently underway; 

 $388 million in reconstrucƟon works tenders are currently being assessed for approval; 

 $157 million of reconstrucƟon works packages are out to tender; and 

 $277 million of reconstrucƟon works contracts are being prepared to go to market in the next month.  

(Note: these values include costs to reconstruct works from damage caused by events in 2010, 2011 and 2012.  The costs to reconstruct 

works from damage caused by Tropical Cyclone Oswald and other 2013 events is currently under assessment.) 

(Source:  DTMR  31 January 2013) 

Morning BulleƟn, Rockhampton, 13 February 2013 
Morning BulleƟn, Rockhampton, 13 February 2013 

Fig.5.2.1 Roads Damaged/Reconstructed following natural disasters in 2010, 2011 & 2012 

2,527

3,780

2,238

Roads (km) to be reconstructed with works yet to commence

Road Reconstructed km

Roads in delivery km
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Transport Network ReconstrucƟon Program  
(TNRP ‐ Summary of ReconstrucƟon Works ‐ January 2013 excluding Tropical Cyclone Oswald) 

NOTE:  Map  idenƟfies 
sectors  of  roads  affected 
which  may  have  mulƟple 
sites  along  the  length  of 
the sector. 
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TMR is currently delivering the largest road works program in its history, following years of flooding and cyclone events.    

With  an  exhausƟve number of projects  currently  in  construcƟon  across  the  State of Queensland,  the works  slow down  the 
smooth flow of traffic, which is a hot topic for transport operators, industry representaƟves, and the rural and retail sector.   

LeŌ to right: Superintendent Col Campbell, Bruce 
Bernhardt TMR Traffic System Coordinator, Darren 

Burgess, Zinc FM radio staƟon, Dave StreƩon, Zinc FM 
radio staƟon, Inspector Cheryl Scanlon meet to 

discuss road closures and radio reports. 

Roads and Transport Recovery FuncƟon Case examples 

Suite of projects set to commence on the Warrego Highway in 2013 

(Downs South West Region, Maranoa Regional Council) 

Keeping motorists informed through radio traffic updates in the North Queensland Region 

(Home Hill in the South to Cardwell Range in the North and West to Charters Towers) 

(Source: DTMR 6 March 2013) 

Works will  ramp  up  this  year  on  the Warrego Highway  in  south‐west Queensland with  a  suite  of  projects  set  to  commence 
between Roma and Mitchell. Works will be funded from a combinaƟon of NDRRA and NaƟon Building Program sources. 

Projects which are  fully or part‐funded by NDRRA  include pavement and rehabilitaƟon works planned to start over the coming 
month on a 4km secƟon of the Warrego Highway, 6km west of Roma, and works  on a 9km secƟon of the highway, 30km west of 
Roma which commenced in August 2012. 

AddiƟonal contracts are expected to start or be carried out on the Roma to Mitchell secƟon of the highway this year alone.  In 
addiƟon to this, two other major contracts are soon to be awarded for reconstrucƟon works on the Warrego Highway between 
Mitchell and Charleville, and mulƟple contracts will be carried out in the Metropolitan and Darling Downs areas between Ipswich 
and Roma. 

Key challenges of delivering roadworks on the Warrego Highway include managing mulƟple varying projects across two different 

regions  as  well  as  numerous  contractors;  travel  Ɵme  issues  including  traffic  delays,  driver  faƟgue  and  managing  traveller 

expectaƟons; wide load restricƟons; and road user and road worker safety.  

TMR is commiƩed to managing these challenges and will work collaboraƟvely across regions to ensure this commitment is met. 

TMR’s North Queensland Region takes a posiƟve view of keeping motorists and 
heavy vehicle operators informed of roadworks within the region.   

The  Region’s  Traffic  Management  Centre  (TMC)  has  developed  a  unique 
partnership arrangement with  the  local commercial and non‐commercial  radio 
staƟons  to  broadcast  traffic  updates  in  peak  Ɵmes,  both  in  the morning  and 
aŌernoon.   

Each traffic report is delivered by local TMC staff,. Importantly, the reports focus 
on geƫng a clear message  to motorists  that delays may be  imminent  through 
roadworks.   

CollecƟvely,  each  traffic  report  has  a  listening  audience  in  excess  of  150,000 
listeners in north Queensland.   

The reports idenƟfy traffic delays, highlight project works within the region and 
idenƟfy any expected delays. 
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5.3 Cyclone shelter project 

In  May  2011,  a  $60  million  fund  was  announced  to 

construct 10 cyclone shelters and mulƟ‐purpose faciliƟes in 

Central  and  North  Queensland.  The  shelters  are  being 

funded  by  a  giŌ  of  $30 million  from  the  Emirate  of  Abu 

Dhabi  and  a  further  $30 million  contribuƟon  by  the 

Queensland Government. The new cyclone shelters will be 

acƟve civic assets with mulƟ‐funcƟonal uses and capable of 

housing  up  to  800  people  at  a  Ɵme  in  the  event  of  a 

cyclone. The new  cyclone  shelter  in Cairns  incorporates a 

double basketball  court  in  the  facility  and will be  able  to 

accommodate approximately 1,500 persons. 

The Department  of Housing  and  Public Works  (DHPW)  is 

facilitaƟng  management  of  the  program  over  the  two 

financial  years  of  2011‐12  and  2012‐13.  The  Authority  is 

responsible  for  distribuƟng  and  acquiƫng the  funds 

against  agreed  milestones  under  the  program  and 

managing  the  ongoing  liaison  with  the  Emirate  of  Abu 

Dhabi.   

The target compleƟon date for the cyclone shelter projects was originally planned for November 2012 in Ɵme for the commencement 

of  the  cyclone  season.   The extended wet weather  condiƟons and unforseen  latent  condiƟons on  some  sites  resulted  in delays  to 

several projects being managed by DHPW, in parƟcular Proserpine, Port Douglas, Tully, Townsville, Ingham, Bowen and Weipa. 

Despite  the  inclement weather condiƟons experienced during construcƟon, all eight new cyclone shelters managed by DHPW have 

been completed. 

The Mackay cyclone shelter, being managed by the Department of EducaƟon, Training and Employment, achieved pracƟcal compleƟon 

on 24 December 2012. The Cairns Regional Council  is managing the delivery of the Edmonton Leisure Centre Cyclone Shelter and  is 

anƟcipated to be completed in April 2013.   (See Table 5.3.1 for the status of progress) 

(Source: DHPW 8 March 2013) 

Table 5.3.1 Cyclone Shelter Progress Status  

Cyclone shelter 

location Delivery agency

Practical Completion 

Date

% 

Complete

Bowen SHS DHPW 11 January 2013 100%

Heatley Secondary 

College, Townsvil le DHPW 3 December 2012 100%

Ingham SHS DHPW 19 December 2012 100%

Port Douglas  SS DHPW 21 December 2012 100%

Proserpine SHS DHPW 20 December 2012 100%

Tully SS DHPW 18 December 2012 100%

Weipa DHPW 12 February 2013 100%

Yeppoon SHS DHPW 14 November 2012 100%

Mackay, new SHS DETE 24 December 2012 100%

Edmonton Leisure 

Centre, Cairns

Cairns  Regional  

Council April  2013 85%

At leŌ:  Recent photos of the completed Tully State High School Cyclone Shelter  
which officially opened on 19 February 2013.  

Above ‐ Premier Campbell Newman and Sultan 
Abdulla Alyammahi ‐ Chargé d'Affaires a.i., 

Embassy of the United Arab Emirates officially 
open the Tully cyclone shelter 

Above:  Inside the Tully State High School Cyclone Shelter. 
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Media analysis ‐ There have been a total of 421 reconstrucƟon media items from 1 to 28 February 2013 (264 print, 30 TV and 127 

radio) with  the  focus  this month  being  the  recovery  and  reconnecƟon  of  communiƟes  following  the  aŌermath  of  ex‐Tropical 

Cyclone Oswald, and local Councils geƫng back on track with their reconstrucƟon programs. 

February included heavy media coverage predominately featured in those regions hardest hit by the 2013 flood event, such as the 

Bundaberg and Rockhampton Daily News, and the Queensland Times. However, there was also consistent coverage  in the Cairns 

Post and the Tully Times as those regions not affected by Tropical Cyclone Oswald conƟnued with their 2010/2011 reconstrucƟon 

programs. 

Engagement acƟviƟes ‐ The Authority is conƟnuing to support those Local Government AuthoriƟes affected by ex‐Tropical Cyclone 

Oswald  through  regular  liaison  with  Councils  and  with  the  assistance  of  three  Disaster  Recovery  Coordinators.  Colonel  Don 

Cousins,  Deputy  Commissioner  BreƩ  PoinƟng  and  Brigadier  Bill Mellor  will  service  the  North  Queensland,  Bundaberg/North 

BurneƩ and Southern Queensland regions respecƟvely. 

Specialist finance and engineering staff from the Authority, supported by a team of data collectors, have been working hand in hand 

with Council managers and works supervisors to quickly assess the extent of damage to infrastructure in the hardest hit areas. This 

new and  innovaƟve approach conƟnues to receive high praise  from many Councils and other beneficiaries, and will enable quick 

processing of NDRRA claims so reconstrucƟon work can begin. During February, teams were acƟve in Bundaberg, North BurneƩ, and 

Lockyer Valley  local government areas. AddiƟonally, the Authority has provided senior staff on the ground to assist councils with 

advice and guidance in Hinchinbrook, Fraser Coast, Banana, Logan, Central Highland, Gladstone and Palm Island. 

The road to more resilient communiƟes has been mapped out with the release of the Queensland 2013 Flood Recovery Plan. The 

Recovery  Plan  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken by the Queensland State government,  local governments, non‐government partners,  industry and 

not‐for‐profit organisaƟons following the flood and damage impacts of Tropical Cyclone Oswald (TC Oswald). The Queensland 2013 

Flood Recovery Plan is accessible via the Authority’s website. 

CommunicaƟons ‐ There are a number of methods available to the public to communicate with the Authority.  

The Authority’s website provides  informaƟon  to  the public  and  conƟnues  to be  enhanced with ongoing updates,  including  the 

launch of the public Flood  InformaƟon Portal.   There have been a  large number of visits to the website since  it was  launched on 

18 February 2011.  At 28 February 2013, total visits amounted to 293,332 ‐ an increase of 5% since last month. (See Figure 5.4.1)    

In  February,  the  Authority  received  an  addiƟonal  228  calls  to  its  dedicated  hotline  and  359  addiƟonal  pieces  of  wriƩen 

correspondence were received.  (See Figure 5.4.2) 

5.4 CommunicaƟons 

The  Authority  is  focused  on  building  stakeholder  confidence  in  the  reconstrucƟon  by  ensuring  consistent  and  regular 

communicaƟon of public informaƟon. 

5.4.1 CommunicaƟng progress 

(Source: the Authority at 28 February 2013) 

Fig. 5.4.1 Website traffic 
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Fig. 5.4.2 CommunicaƟons 
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5.4.2 Media reports  

Isis Country, 7 February 2013 
Satellite, Brisbane, 6 February 2013 

Queensland Times, 4 February 2013 

Cairns Post,  1 February 2013 

Stanthorpe Border Post, 20 February 2013 

News Mail , 14 February 2013 

Innisfail Advocate, 13 February 2013 

Innisfail Advocate, 20 February 2013 

Queensland Country Life, 7 February 2013 

Our SelecƟon, 7 February 2013 
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Appendix A: Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 
governments) and Non‐NDRRA funding allocaƟon.   For reporƟng purposes, the schemes are divided into the secƟons outlined below. 

Grant Assistance Available for Queensland Disasters 

   NDRRA  Non‐NDRRA 
Individuals and families 
  
  

Personal Hardship and Assistance Scheme (PHAS) 
Emergent Assistance Grants (EAS) 
EssenƟal Household Contents Grants (EHCG) 
Structural Assistance Grants (SAG) 

EssenƟal Services and Safety ReconnecƟon (ESSR) 
Safety InspecƟons 
Repairs 

Premier’s Disaster Relief Appeal 

Australian Government Disaster Recovery Payments  

(AGDRP)  

Local Governments, State 
Departments and Agencies 
  

Counter Disaster OperaƟons (CDO) 

RestoraƟon of EssenƟal Public Assets (REPA) 

Queensland Local Council Package (QLCP) 

  

Small Businesses, Primary 
Producers and ChariƟes and 
Non‐Profit Groups 
  
  

Concessional Loans 

Grants 

Freight Subsidies for Primary Producers 

Rural Resilience Fund 

OperaƟon Clean‐up 

Special Disaster Assistance Loans to ChariƟes and Non‐
Profit OrganisaƟons 

ExcepƟonal Concessional Loans 

Disaster Income Recovery Subsidies 

Cyclone Yasi Wage Assistance 

Sport Flood Fight Back Scheme 

Tourism Industry Support Package 

Queensland Natural Disaster Jobs and Skills Package 

Racetrack Recovery Assistance 

Flood Recovery Program 

QLD Flood and Cyclone Legal Help 

 

Disaster event periods managed by the Authority: 

 
This report includes references to the event periods as listed above.  Each event period has been described in the report as follows: 

2012‐2013: AcƟvated disaster events managed by the Authority from November 2012 to April 2013 

2011‐2012: AcƟvated disaster events managed by the Authority from August 2011 to March 2012. 

2010‐2011: AcƟvated disaster events managed by the Authority from November 2010 to April 2011  

                      including Tropical Cyclone Yasi  and Queensland flooding (November 2010 to February 2011). 

2009‐2010: AcƟvated disaster events managed by the Authority prior to November 2010. 

Combined Program—relates to all the acƟvated disaster event programs managed by the Authority.  

The list of the acƟvated disaster events can be found on www.disaster.qld.gov.au.   
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Appendix B: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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Appendix C: Disaster Recovery Regions ‐ Tropical Cyclone Oswald 

Region  Local Government Areas (LGA’s)  

Northern 
Queensland 

 Aurukun Shire Council  
 Banana Shire Council  
 Barcaldine Regional Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Central Highlands Regional Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Cook Shire Council  
 Croydon Shire Council  
 Doomadgee Aboriginal Shire Council  
 Etheridge Shire Council  
 Flinders Shire Council  
 Gladstone Regional Council  
 Hinchinbrook Shire Council  
 Hope Vale Aboriginal Shire Council  
 Isaac Regional Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Mapoon Aboriginal Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Palm Island Aboriginal Shire Council  
 Pormpuraaw Aboriginal Shire Council  
 Richmond Shire Council  
 Rockhampton Regional Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Townsville City Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  
 

Bundaberg/ 
North BurneƩ 

 Bundaberg Regional Council  
 North BurneƩ Regional Council  

Southern 
Queensland 

 Balonne Shire Council  
 Brisbane City Council  
 Bulloo Shire Council  
 Barcoo Shire Council  
 Cherbourg Aboriginal Shire Council  
 DiamanƟna Shire Council  
 Fraser Coast Regional Council  
Gold Coast City Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Maranoa Regional Council  
 Moreton Bay Regional Council  
 Murweh Shire Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Sunshine Coast Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council 
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