
 

 
1  www.qldreconstruction.org.au 

 

1 

 
 

NOVEMBER 2012 
 
 
 
 

MONTHLY REPORT 



 

 
2  www.qldreconstruction.org.au 

Document details: 

Security classificaƟon  Public 

Date of review of security classificaƟon  November  2012 

Authority  Queensland ReconstrucƟon Authority 

Author  Chief ExecuƟve Officer 

Document status  Final 

Version  1.0 

Contact for Enquiries: 

All enquiries regarding this document should be directed to: 

Queensland ReconstrucƟon Authority  

Phone the call centre ‐ 1800 110 841 

 

Mailing Address 

Queensland ReconstrucƟon Authority 

PO Box 15428 

City East Q 4002 

 

AlternaƟvely, contact the Queensland ReconstrucƟon Authority by emailing info@qldra.org.au 

 

 

 

 

 

Licence 

This material is licensed under a CreaƟve Commons ‐ AƩribuƟon 3.0 Australia licence. 

 

 

 

 

The Queensland ReconstrucƟon Authority requests aƩribuƟon in the following manner: 

© The State of Queensland (Queensland ReconstrucƟon Authority) 2011‐2012 

 

InformaƟon security 

This document has been classified using the Queensland Government InformaƟon Security ClassificaƟon Framework 

(QGISCF) as PUBLIC and will be managed according to the requirements of the QGISCF. 



 

 
3  www.qldreconstruction.org.au 

 

3 

 

Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the  November  2012  Monthly  Report  –  the  twenty‐first  report  to  the  Board  of  the          
Queensland ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural disasters 
which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and  coordinaƟng  the 
Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, and the Authority’s role will focus 
on working with our state and local government partners to deliver best pracƟce expenditure of public reconstrucƟon funds.  

On 26 September 2012, the State Government announced the extension of the term of the Authority’s operaƟons to  June 2014. As 
such, the Authority will conƟnue to monitor progress across the established lines of reconstrucƟon as well as providing the resourcing 
and support necessary to build the momentum of reconstrucƟon.  

The November report provides an update on progress and countdown to compleƟon of the reconstrucƟon program of works managed 
by  the  Authority.  Previously, monthly  reports  contained  comprehensive  updates  of  the  progress  against  each  of  the  six  lines  of 
reconstrucƟon outlined in OperaƟon Queenslander. Significant progress has been made to date against the key tasks idenƟfied in the 
lines of reconstrucƟon, with many now nearing compleƟon.  This and future reports will conƟnue to provide updates on the remaining 
acƟviƟes and tasks, along with a regional perspecƟve on the status of progress to compleƟon, highlighƟng high performing areas and 
success stories. 

The Pipeline of works for all events acƟvely managed by the Authority (2009 to 2012) has an esƟmated program value of $12.2 billion. 
The State‐wide ReconciliaƟon indicates that over $10 billion has now been administered in the program of works comprising: 

 $5.9 billion of works is in ‘Works in Delivery or complete’; 
 $3.09 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 
 $0.40 billion of works is in ‘Tender Under ConsideraƟon’; and 
 $790.7 million of ‘Near Term’ works. 

Of  the  7,313  kilometres  of  State  road  network  damaged  during  Cyclone  Yasi  and  floods  in  2010‐11,  3,290  kilometres  has  been 
reconstructed at 30 September 2012. This represents 45% of the total to be reconstructed with a further 1,848 kilometres of road in 
delivery or being constructed on acƟve works contracts. 

Also  introduced  in this report  is a  list of the top  iconic projects, featuring projects such as the reconstrucƟon to faciliƟes at Colleges 
Crossing, Ipswich; Cardwell foreshore restoraƟon; and works carried out at Cunninghams Gap.  

At 9 November 2012, the value of works under construcƟon or complete by local government organisaƟons and DTMR by region is: 
 

 Far North Queensland ‐ $1,087 million; 
 North Queensland ‐   $1,084 million; 
 Central Queensland ‐  $2,700 million; 
 Southern Queensland ‐   $2,123 million; and 
 South East Queensland ‐  $1,205 million. 

 

As  the nominated  lead  agency  for  a number of  recommendaƟons  idenƟfied  in  the Queensland  Floods Commission of  Inquiry,  the 
Authority will include in this report an update on its progress to implement the recommendaƟons relaƟng to the repository and display 
of flood informaƟon and the undertaking of flood invesƟgaƟons.  

I  commend  the  report  to  you  and  recommend  its  release  to  the  Minister  and  the  public  pursuant  to  SecƟon  41  of  the          
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 

 

 

 

 

Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Between November 2010 and April 2011, Queensland was  struck by a  series of natural disasters. Extensive flooding  caused by 
periods of extremely heavy rainfall, destrucƟon caused by a number of storm cells including Cyclones Tasha, Anthony and Severe 
Tropical Cyclone Yasi, and subsequent monsoonal flooding, have resulted in all Queenslander being declared as disaster affected. 

On 21 February 2011 in response to the disaster events, the Queensland Government established the Queensland ReconstrucƟon 
Authority (the Authority) under the Queensland ReconstrucƟon Act 2011. 

The Authority’s role was extended to cover historical and conƟnuing disaster events  in Queensland and, on 26 September 2012, 

the State Government announced the extension of the term of the Authority’s operaƟons to June 2014. 

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority operates under the auspices of a comprehensive and  integrated recovery and reconstrucƟon plan  for the State – 

OperaƟon Queenslander (the State Plan). This Plan outlines a roadmap, based on six lines of reconstrucƟon, that provides strategic 

level guidance for the recovery work that has already begun and a framework for rebuilding a more resilient Queensland: 

1. Human and Social 

2. Economic 

3. Environment 

4. Building Recovery 

5. Roads and Transport 

6. Community Liaison and CommunicaƟon. 

The  Authority  is  responsible  for  providing  central  coordinaƟon,  control,  funding  and  reporƟng  across  these  acƟviƟes  with 

decentralised responsibility for delivery across responsible agencies for each line of reconstrucƟon. 

1.3 Timing 
The  focus of  the  reconstrucƟon effort  is now shiŌing  from approving submissions  to ensuring project delivery, with  the bulk of 
reconstrucƟon work occurring over the next 18 months. 

1.0 Queensland ReconstrucƟon Authority 

Source: the Authority at May 2012 

Mar‐11 Jun‐11 Sep‐11 Dec‐11 Mar‐12 Jun‐12 Sep‐12 Dec‐12 Mar‐13 Jun‐13 Sep‐13 Dec‐13 Mar‐14 Jun‐14

QRA  mobilisation 

Assessment and approval

Submission Preparation 2010/11

Project Delivery

Progress payments ‐ program monitoring and reporting

Acquittal and close out

Project Completion

Establishment & Mobilisation

2011/12

2011/12
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2.0 Disaster Assistance 

2.1 Disaster Assistance by event period ‐ 2010/2011 

The values represent all applicaƟons approved by the Authority and grants/loans assistance paid under the Queensland Disaster 
Assistance Framework described in Appendix A. 

The Authority has  received 1,903 applicaƟons with a value of 
$8.05  billion.  This  is  an  increase  of  38  applicaƟons,  worth 
approximately  $70 million  since  the  last  report.  A  total  of 
$5.86 billion has been processed, an increase of approximately 
$60 million. 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2010‐2011 events  

Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2011‐2012 events  

The  Authority  will  conƟnue  to  receive  applicaƟons  for 
restoraƟon/CDO/emergent works and grants/  loans assistance 
for these events in the next few months.  

At  2  November  2012,  the  Authority  had  received                     
209  applicaƟons with  a  value  of  $714 million.  Total  funding 
acquiƩed  for  individuals,  small  business,  primary  producers 
and  chariƟes  and  non‐profit  organisaƟons  amounts  to      
$20.15 million. 

2.2 Disaster Assistance by event period ‐ 2011/2012 

2.3 Current acƟvaƟons 

There are currently no disaster acƟvaƟons in effect. 
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3.1 Recent Developments 

3.0 Countdown to CompleƟon  

The Authority’s role was extended to cover historical and conƟnuing disaster events in Queensland and, on 26 September 2012, 

the  State Government  announced  the  extension of  the  term of  the Authority’s operaƟons  to  June 2014.    SecƟon 139 of  the 

Queensland ReconstrucƟon Authority Act 2011 was  subsequently  amended  to  reflect  the new expiry date of  the Authority  to       

30 June 2014. 

3.2 Looking forward 

The focus of the Authority has shiŌed from the management of applicaƟons to program delivery and progress will conƟnue to be 

monitored along with countdown to compleƟon of the reconstrucƟon program of works, highlighƟng high performing areas and 

success stories. 

3.3 Combined Program Progress 

The pipeline of works represents all open 2009‐2012 events with a cumulaƟve value of $12.2 billion.  

At 2 November 2012, the breakdown of progress for the combined program of works indicates: 

 Submissions processed ‐ 73% 

 Works program delivered ‐ 48% 

 June 2011 ‐ June 2014 Ɵmeline ‐ 47% 

Figure 3.3.1 Combined Program Progress 
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3.4 State‐wide Pipeline of Works  

The Pipeline of works  includes all events acƟvely managed by the Authority (2009 to 2012) with an esƟmated program value of 
$12.2 billion. Previous versions of the pipeline were based on 2010/11 events only ($7.5 billion esƟmate).  

The State‐wide reconciliaƟon indicates that: 

 $5.9 billion of works is in ‘Works in Delivery or complete’; 
 $3.09 billion of works is in ‘Tender Awarded or Under ConstrucƟon’; 
 $0.40 billion of works is in ‘Tender Under ConsideraƟon’; and 
 $790.7 million of ‘Near Term’ works. 

1.  The pipeline now represents all open 2009‐2012 events with a cumulaƟve value of $12.2 billion. Previous versions of the pipeline only included the 2010/11 

program of $7.5 billion. 
2.  AddiƟonal works may have been conducted but are yet to be reported to the Authority 
3.  Other SDA and non‐infrastructure encompasses SDAs other than DTMR and non‐infrastructure NDRRA grants received by the Authority. 

(Source: the Authority: 2 November 2012 & DTMR 30 September 2012) 

Near Term:  $   197.6m 
Tender Under Consideration:  $      86.3m    
Tender Awarded or Under Construction:    $   339.0m
Works in Delivery or complete: $ 866.3m

Other SDA and Non‐Infrastructure
Near Term: ‐

Tender Under Consideration: ‐
Tender Awarded or Under Construction:         ‐
Works in Delivery or complete: $ 746.0m

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Near Term: $ 68.1m

Tender Under Consideration: $ 39.0m
Tender Awarded or Under Construction:   $  392.0m
Works in Delivery or complete: $ 695.1m

Near Term: $ 304.5m
Tender Under Consideration: $ 37.9m
Tender Awarded or Under Construction:   $ 340.0m
Works in Delivery or complete: $ 744.2m

Near Term: $ 81.0m

Tender Under Consideration: $ 145.1m
Tender Awarded or Under Construction:  $ 1,126.0m
Works in Delivery or complete: $ 1,574.2m

Near Term: $ 139.4m

Tender Under Consideration: $ 91.9m
Tender Awarded or Under Construction:  $   899.0m
Works in Delivery or complete: $ 1,224.3m

Current Month Previous Month Variance

Near Term: $790.7m $881.9m  ‐$91.2m

Tender Under Consideration: $400.3m $375.4m  $24.9m

Tender Awarded or Under Construction:    $3,096.1m $2,715.4m  $380.7m

Works in Delivery or complete: $5,850.3m $5,496.4m  $353.9m

TOTAL $10,137.4m $9,469.2m  $668.2m

DTMR LGA

Near Term Packages being prepared for tender 
Applications  for packages which are currently under assessment by 

the Authority or are awaiting additional information from the LGA 

Tender Under 

cons ideration

Tender Awarded / 

Under  Construction

Works  in Del ivery or 

complete

Expenditure on packages in delivery or 

completed.
Expenditure on packages in delivery or completed. 

Packages in tender process
Applications  for packages which have been approved by the Authority 

and are in the tender or contract  process.

Packages assessed and tender 

awarded, and packages under 

construction 

Applications  for packages which have been approved by the Authority 

and have a tender awarded or are under construction.

Pipeline of Works ‐ Program Stage Description
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3.5 Program of works 

Combined Program of Works (Updated Quarterly) 

The figure below represents the monthly expenditure and esƟmated costs for all events managed by the Authority. 

Figure 3.5.1 Combined Program of Works 

Source: the Authority - September 2012 Quarterly Review 
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3.6 Iconic projects* in reconstrucƟng Queensland 

* Iconic projects represent projects that may be complex or of great significance to the local community. 

Project  
Value 
($m) 

DescripƟon  Status 

Colleges 
Crossing 

$11.0  Colleges Crossing  is an  important  regional park  in  the  Ipswich City Council 
area which occupies approximately 23.5 ha of  riverside  land near  the CBD. 
Offering the public the opportunity to interact with the river and enjoy large 
expanses of open  space within a  short distance of  the  city’s CBD, Colleges 
Crossing  suffered extensive damage to lighƟng, shelters, boat ramps, picnic 
faciliƟes, roadways, pathways, playgrounds and ameniƟes when flood waters 
and floaƟng debris tore through the area in January 2011. 

The project is progressing 
towards its expected 
compleƟon date in early 2013. 

Cardwell 
foreshore 
(Cat D & 
Cat B) 

$38.2  The  Cardwell  foreshore  is  an  important  infrastructure  project  in  North 
Queensland  that  combines  a  range  of  projects  intended  to  restore  social, 
economic,  transport  and  tourist  infrastructure  in  a  community  that  was 
severely  impacted by TC Yasi. Funding  for  the project  is being provided as 
restoraƟon of essenƟal public assets  (REPA) and  through special  (Category 
D) funding under the Natural Disaster Relief Arrangements (NDRRA).  Works 
at Cardwell will  include: the construcƟon of a rock wall to protect the road 
and  surrounding  area  from  future  cyclones;  foreshore;  recreaƟon;  picnic; 
memorial; pedestrian faciliƟes; a roundabout and formal parking. 

See Civil Pty Ltd has been 
awarded the contract for the 
Cardwell Esplanade and 
Marine Infrastructure 
Recovery (CEMIR) package. 
ConstrucƟon is programmed 
for compleƟon mid 2013. 

Cunninghams 
Gap 

$57.0  Serving as one of  the key  links  from Queensland’s South East  to Warwick, 
Wallangarra  (New  England)  or  Goondiwindi  (Cunningham),  Cunninghams 
Gap is of naƟonal economic and social importance. Ten of the eleven sites in 
this complex restoraƟon project are now complete (TMR). 

ConstrucƟon has begun and is 
due for compleƟon by end 
2012. 

BCC 
RiverWalk  
(Cat D) 

$70.0  The  Brisbane  RiverWalk  was  unique  pedestrian  and  bicycle  path  which 
linked  the  city's  CBD  with  the  inner  suburb  of  New  Farm.  This  floaƟng 
infrastructure was  destroyed  by  the  January  2011  floods with  the whole 
structure being subsequently removed. The Brisbane City Council conducted 
detailed  public  consultaƟon  and  consequently  decided  to  replace  the 
previously  floaƟng  walkway  with  a  fixed  structure  with  enhanced  flood 
resilience.  The  project  is  funded  under  a  Category  D  arrangement  under 
NDRAA. 

The preliminary design has 
been completed with the 
detailed design due to be 
completed by 11 December 
2012. The physical modelling is 
being prepared – this is due 
mid December 2012. 
The construcƟon tenderers 
have been shortlisted to 5 and 
the tender is due to be 
awarded in May 2013. 

 
Pre‐January 2011 site condiƟon 

January flood damage 
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3.6 Iconic projects in reconstrucƟng Queensland (Cont’d) 

Project  
Value 
($m) 

DescripƟon  Status 

Stokes 
Bridge, Kents 
Lagoon  
Scenic Rim 

$1.6  Stokes  Bridge  crosses Warrill  Creek  on  Kengoon  Road.    It  was  an  older 
Ɵmber bridge which was of  local historical  and  community  importance.  It 
represents many similar bridges throughout the State that were damaged in 
the flood event leaving them in unstable and unsafe condiƟons.  

Council reports design is 
complete and tenders have 
been called. 

 

 

 

 

 

Hartmann 
Bridge 
Goondiwindi 

$0.3  Hartmann  Bridge  is  located  approximately  five  kilometres  north  of  the 
Barwon  Highway  on  Minnel  Road.  ConsisƟng  of  a  series  of  large  box 
culverts  and  link  slabs  founded  on  strip  fooƟngs  over  the  Weir  River, 
Hartmann  Bridge  is  a major  transport  link  to  agricultural  areas  north  of 
Goondiwindi.  A  willingness  to  look  at  innovaƟve  technology,  such  as 
cuƫng‐edge  subgrade  stabilisaƟon  methods,  was  used  in  the  recently 
completed reconstrucƟon of Hartmann Bridge at Toobeah. 

Replacement concrete work 
was carried out by local 
company Tony’s Concrete 
and Kerb of Goondiwindi 
and was completed in 
September 2012. 

Amamoor 
Creek Rd 
Gympie 

$1.8  AƩracƟng  country music  fans  from  across  the naƟon,  the Gympie Music 
Muster  is  of major  economic  significance  to  the  area.  Amamoor  Creek 
Road, which serves as the main access road to the Muster, suffered severe 
damage in three secƟons during the January 2011 floods. In each locaƟon, 
the  floodwater  in Amamoor  Creek  has  caused  a  slip  to  occur  under  the 
road  formaƟon. Gympie Regional Council  fast‐tracked work  to build back 
the main access road into the Gympie Music Muster in Ɵme for the August 
2011 event. 

The road was opened in 
Ɵme for the Gympie Music 
Muster. 

Townsville 
Strand 

$3.0  The Strand is Townsville's major cultural, recreaƟonal and tourist parkland 
which  links the CBD north along the water to the city's northern suburbs. 
The Strand was choked with fallen trees and debris aŌer Cyclone Yasi and 
the  immediate  clean‐up  was  idenƟfied  by  Townsville  City  Council  as  a 
priority.  Following  the  iniƟal  recovery phase,  the  Strand needed  a major 
foreshore protecƟon works  restoraƟon program.   The  schedule of works 
included  more  than  1,200  truck  movements  to  the  Strand  ‐  delivering 
35,000 tonnes of material while approximately 20,000 tonnes of sand was 
redistributed. The  Strand acts as a wall of protecƟon  to both public and 
private infrastructure in the repeat of a severe cyclone. 

RestoraƟon program was 
completed in December 
2011. 

 

 

 

 

 

Stokes Bridge damage 

                   The Strand ‐ damage                                                                       The Strand ‐ aŌer 
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3.6 Iconic projects in reconstrucƟng Queensland (Cont’d) 

Project  
Value 
($m) 

DescripƟon  Status 

Grantham 
(Cat D) 

$18.0  The Grantham Redevelopment Project was a whole‐of‐government and 
community  response  to  the devastaƟon caused by  the flood event and 
aimed  at  providing  affected  residents  with  an  opportunity  to  recover 
their  lives  and  community  by  rebuilding  on  safer  land  adjacent  to  the 
town. On 10 January 2011, severe flooding  in the Lockyer Valley caused 
devastaƟng damage  throughout  the  region,  resulƟng  in  loss of  life and 
property.  Assessments  of  the  damage  show  119  homes  sustained 
significant damage, 19 houses were damaged beyond repair and 10 were 
completely destroyed. 

Just 11 months to the day since 
the Lockyer Valley was at the 
epicentre of Queensland’s 
worst ever flooding disaster, an 
historic housing estate to 
relocate affected residents was 
officially opened. (Dec. 2011) 

Palm Island 
foreshore 

$12.3  The  Palm  Island  foreshore  provides  the  focal  point  for  the  island's 
community.  It  is  the  locaƟon  of  culturally  significant  landmarks  and 
memorials  as well  as  the  island's  community  faciliƟes  and  helipad.  In 
early 2012, Palm Island Aboriginal Shire Council held discussions with the 
Authority  on  an  applicaƟon  being  prepared  for  submission.  This  value 
engineering  process  resulted  in  a  decreased  submission  value  from  an 
iniƟal  esƟmate  of  over  $20 million  to  a  $12.3 million  applicaƟon  for 
restoraƟon of several segments of the  Island’s protecƟve seawall which 
had been damaged during Tropical Cyclone Yasi.  

The submission was approved in 
May and council has started 
their revised program of works 
and compleƟon is expected in 
mid 2013. 

 

 

 

 

 

 

Bloomfield 
River 
Crossing 
Wujal Wujal 

$7.0  The Bloomfield River Bridge links the isolated community of Wujal Wujal 
south  through  the Daintree  to Mossman. CommuniƟes  to  the north of 
Bloomfield River at Wujal Wujal in Far North Queensland were cut off for 
15  weeks  aŌer  the  100‐metre  crossing  was  completely  destroyed  by 
Cyclone Yasi  in  February 2011. During  the 15‐week period of  isolaƟon, 
Wujal Wujal  residents  relied on a passenger‐only  ferry  service  to  cross 
the river, allowing  them  to aƩend school and get  to work. Without  the 
ferry  service,  the  alternate  route  would  have  meant  a  360km  road 
detour. The new bridge will be  constructed using a number of  funding 
sources  to provide  the  community with  a  safe  all‐weather  crossing  for 
pedestrians and vehicles. 

The temporary crossing was 
delivered at a substanƟally 
reduced cost and will be 
removed on compleƟon of the 
new bridge. It is expected DTMR 
will release the tender for a 
permanent bridge in the coming 
months.  

Condamine 
River Alliance 

$0.9  The  Condamine  Alliance  is  a  natural  resource  management  body 
designated by the Australian and Queensland Governments to look aŌer 
the  natural  resources  of  the  Condamine  catchment.  Its  focus  is  the 
Condamine catchment, located at the headwaters of the Murray Darling 
basin  and  covering  2.75  million  hectares.  The  Alliance  runs  the  river 
rescue program with community partners to improve river health, which 
suffered  following  the  summer  floods  of  2010‐2011.  The  Alliance 
received $905,000  in 2012  to address urgent  clean‐up acƟviƟes before 
the  next wet  season  to miƟgate  soil  erosion  and  rehabilitate  riparian 
areas in the Condamine catchment.  

On 10 October 2012, the 
InternaƟonal River FoundaƟon 
awarded the 2012 Australian 
Riverprize to the Condamine 
Alliance for demonstraƟng 
excellence in restoring naƟve 
fish populaƟons to the 
Condamine River. 

Palm Island foreshore ‐ damage  
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3.6 Iconic projects in reconstrucƟng Queensland (Cont’d) 

Project  
Value 
($m) 

DescripƟon  Status 

Jellicoe St 
bridge 

$2.7  The Jellicoe Bridge is an important piece of Toowoomba's infrastructure which 
provides  vital  access  to  the  inner  city  and  surrounding  business  areas. 
Toowoomba's  flash  flood  of  January  2011  destroyed  the  bridge,  severely 
restricƟng  vehicular  and  pedestrian  access  for  residents  and  businesses  on 
both sides of the divide. Due to the flood event, the stone pitching abutment 
protecƟon was completely scoured out. All fill material behind the abutment 
headstock had been completely eroded and a  secƟon of  the  roadway above 
was missing. The bridge rail on the upstream side of the bridge was laden with 
debris and severely damaged. The bridge  rail downstream side of  the bridge 
was missing. For 18 months, the bridge that links the New England Highway to 
the east and the Warrego Highway was severed. 

 The $2.7 million Jellicoe 
Bridge officially opened in 
August 2012. 

 

 

 

 

 

 

ReconstrucƟon 

Pre‐January 2011 site condiƟon  January 2011 flash flood damage 
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3.6 Iconic projects in reconstrucƟng Queensland (Cont’d) 

Project  
Value 
($m) 

DescripƟon  Status 

Mt Sylvia 
Road 

$10.0  Several  locaƟons  on  Mt  Sylvia  Road  were  significantly  damaged  due  to 
extreme  flooding  in  2010  and  2011,  including  eight  creek  crossings. 
ReconstrucƟon of the first creek crossing began in November 2011. The works 
included  the  replacement  of  temporary  pipe  culverts  installed  as  an 
emergency measure immediately aŌer the disaster. To prepare for the works, 
extensive  hydraulic  modelling  had  to  be  carried  out  to  gain  a  thorough 
understanding of the impact of flows on the crossings along Mt Sylvia Road.  

The Department of  Transport  and Main Roads has worked  closely with  the 
Lockyer Valley Regional Council and the Mt Sylvia community to implement a 
communicaƟon  plan,  using  UHF  radio  broadcasts,  as well  as  regular  email 
updates about the reconstrucƟon. This has assisted primary producers in the 
region to transport stock and produce to and from their properƟes in a Ɵmely 
manner.  

The works are expected to 
be completed by late 2012, 
weather permiƫng. 

Barcoo River 
Bridge on the 
Landsborough 
Highway 

$6.2  Works  to  repair  this  criƟcal  structure  60km  north  west  of  Tambo  on  the 
Landsborough  Highway  included  underpinning  bridge  piers  with  concrete 
piles and jacking the bridge deck (up by 42 cenƟmetres to correct damage to 
the structure) and  installing steel shims (spacers) to posiƟon the deck at the 
correct  level.  The  deck  surface  was  replaced  and  damaged  traffic  barriers 
were repaired. 

The  compleƟon of  the bridge  is a  significant milestone  in  the Central West, 
given there is an average of 462 combined daily traffic movements (262 light 
and 200 heavy  vehicles) per day. ReconstrucƟon works were  completed on 
the Barcoo River Bridge in late September 2012 and the bridge was reopened 
to traffic on Tuesday 9 October 2012. 

The bridge is now open for 
traffic. 

Marburg 
Range on the 
Warrego 
Highway 

$6.0  ReconstrucƟon  of  the  four‐lane  Marburg  Range  secƟon  of  the  Warrego 
Highway between Brisbane and Toowoomba was undertaken aŌer the range 
experienced a severe land slip during heavy rain in January 2011, closing two 
lanes of traffic. Engineering and geotechnical experts worked  to reinstate the 
stability  of  the  embankment.  The  flood  repair  project  involved more  than 
50,000  cubic metres of earthworks  and 11,500 hours of  traffic  control,  and 
generated about 140 jobs.  

While traffic control was in place for the flood damage repairs, TMR took the 
opportunity  to  invest  an  addiƟonal  $1m  of  state  funds  to  install  median 
guardrails to improve safety at this locaƟon. 

The works were completed 
in September 2011. 

 

LeŌ: Warrego Highway at Marburg Range 
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3.6 Iconic projects (Cont’d) 

Above: Soil nailing underway to 
repair the road  at Cunninghams Gap 

Above: Progress of construcƟon works at Cunninghams Gap 

Above: Damage to Cunninghams Gap 

Iconic project example: Cunninghams Gap damage and reconstrucƟon works 

Overview:  ReconstrucƟon  work  to  repair  damage  from  road  pavement  subsidence  and  landslips  on  the  Cunningham 
Highway at Cunninghams Gap is almost complete. This damage, caused by extreme wet weather, affected seven 
kilometres of the highway at Cunninghams Gap, between the top of the Gap and east of the helipad. 
 
 
 
 
 
 
 
 
 
 
 

LocaƟon:  ReconstrucƟon work is underway at the final site which involves a 600m stretch of the Cunningham Highway 
near Clayton Gully ‐ South Coast Region. 
 
 
 
 
 
 
 
 
 
 
 
 

Benefits:  Once reconstrucƟon is complete, the road will be safe, efficient and 
reliable. 
 

The reconstrucƟon will ensure safe access is maintained for the many 
road users who rely on this link each day. 
 

Funding:  The project is being delivered under the Natural Disaster Relief and  
Recovery Arrangements (NDRRA), a joint federal and state iniƟaƟve.  
Under these arrangements, the Australian Government provides 75%  
of the funding, with 25% from the Queensland Government. 
 
$57 million has been commiƩed to reconstrucƟng Cunninghams Gap. 
 

Details of 
project: 

Major reconstrucƟon work at Cunninghams Gap has now been completed at 10 of the 11 reconstrucƟon sites. 

Work started at the final and most badly damaged site at Clayton Gully in March 2012.  Remaining tasks include 
the installaƟon of fencing, permanent signage and rehabilitaƟon of the old alignment with revegetaƟon using 
local naƟve plants. 

The project is expected to be completed by the end of 2012. 

Slope stabilisaƟon at Cunninghams 
Gap, west of‐Clayton Gully (temporary 
soil nails on leŌ, permanent nails in 

progress on right). 
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SecƟon four: 
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4.1 Progress of LGAs and DTMR by Region (See Appendix B LGA by region map) 

Project:  Bloomfield River Crossing 

LocaƟon:  Wujal Wujal, Far North Queensland 

Type of works:  Road and bridge reconstrucƟon 
The 100 metre crossing was completely destroyed by 
Cyclone Yasi in February 2011. 

EsƟmated value:   $7.0 million 

EsƟmated compleƟon 
Ɵmeframe: 

End of 2013 

Progress at  
November 2012:  

CommuniƟes to the north of Bloomfield Bridge were 
cut off at Wujal Wujal for 15 weeks.  

Cairns Regional Council worked with neighbouring 
Wujal Wujal Aboriginal Shire Council and Cook Shire 
Council to get a temporary crossing up and running 
as soon as possible. 

But due to the extended period of flood inundaƟon, 
work was not able to start unƟl May 2011. 

Reinstatement works involved placing mass concrete 
blocks and anchoring them to bedrock to make a 
safe interim crossing. 

During construcƟon, a temporary rock crossing was 
built allowing limited access to 4WD vehicles and to 
restore connecƟvity unƟl the new structure is built.  

DTMR will release the tender for the permanent 
bridge in the coming months. 

Case example: Cairns Regional Council 

Above: AŌer ‐ Reinstatement works make a safe crossing  

Above: Before ‐ damaged bridge at Bloomfield River 

Above: During repair to damaged bridge  

4.1.1 Far North Queensland 

Diagram represenƟng progress ‐ FNQ 
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4.1 Progress of LGAs and DTMR by Region 

Project:  RestoraƟon of Nix Street. 

Heavy  rains  from  Cyclone  Yasi  caused  road 
saturaƟon  and  pavement  failure  on  Nix 
Street  in  Townsville,  requiring  urgent  repair 
work to make the road safe. 

 

LocaƟon:  Townsville 

Type of works:  Road reconstrucƟon works 

EsƟmated value:   $435,000 

EsƟmated compleƟon 
Ɵmeframe: 

April 2012 

Progress at  
November 2012:  

Completed 

Council  crews  started work on Nix  Street  in 
early February 2012, but were held up by wet 
weather. 

The  final  layer  of  asphalt  was  laid  on  Nix 
Street  signalling  the  compleƟon of works  in 
early April 2012. 

The reconstrucƟon of Nix Street was 
completed $35,000 under the recommended 
value. 

Case example: Townsville City Council 

Before and aŌer compleƟon of works at Nix Street, Townsville 

4.1.2 North Queensland 

Diagram represenƟng progress ‐ NQ 
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4.1 Progress of LGAs and DTMR by Region 

Project:  Quay Street 

LocaƟon:  Rockhampton Regional Council 

Type of works:  Road reconstrucƟon 

EsƟmated value:   $305,550 

EsƟmated compleƟon 
Ɵmeframe: 

December 2012 

Progress at  
November 2012:  

Work completed. 

The  work  has  been  completed  in 

accordance  with  the  treatment 

idenƟfied  and  scope  outlined  in  the 

submission. 

Case example: Rockhampton Regional Council 

Before and aŌer compleƟon of works at Quay Street, Rockhampton 

4.1.3 Central Queensland 

Diagram represenƟng progress ‐ CQ 
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4.1 Progress of LGAs and DTMR by Region 

Project:  ReconstrucƟon of Hartmann Bridge at Toobeah 

LocaƟon:  Toobeah, 40 kms west of Goondiwindi 

Hartmann  Bridge  is  approximately  five 
kilometres  north  of  the  Barwon  Highway  on 
Minnel  Road  and  consists  of  a  series  of  large 
box  culverts  and  link  slabs  founded  on  strip 
fooƟngs over the Weir River. 

Type of works:  Bridge reconstrucƟon works 
As  a  result  of  flooding  in  the  Weir  River  in 
January 2011, the central three box culvert cells 
sank by up  to 175mm. This resulted  in sagging 
of  the  bridge  deck,  which  made  the  bridge 
unsafe  for  the 70+ high  speed and heavy  load 
vehicles that use Minnel Road each day. 

EsƟmated value:   $327,000 

EsƟmated compleƟon 
Ɵmeframe: 

September 2012 

Progress at  
November 2012:  

Completed. 

Cuƫng‐edge URETEK technology – a pressure‐
injected expanding resin – was used to achieve 
the most durable and best value‐for‐money 
restoraƟon outcome. The technology stabilised 
the subgrade under the bridge to prevent 
future sinking. It was also used to jack up the 
bridge and reduce the deflecƟon by about 50 
per cent. 

Replacement concrete work was carried out  
and work was completed in September 2012. 

Case example: Goondiwindi Regional Council 

Hartmann Bridge restoraƟon ‐ URETEK expanding resin 
being injected under the legs of the bridge 

4.1.4 Southern Queensland 

Diagram represenƟng progress ‐ SQ 
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4.1 Progress of LGAs and DTMR by Region 

Project:  Colleges Crossing RecreaƟon Reserve 

LocaƟon:  Colleges Crossing, Brisbane River, Ipswich 

Type of works:  ReconstrucƟon works 

EsƟmated value:   $11 million 

EsƟmated compleƟon 
Ɵmeframe: 

Early 2013 

Progress at  
November 2012:  

Currently  open  for  passive  recreaƟon, 
significant rehabilitaƟon and clean up has 
been  undertaken  to make  the  park  safe 
and  useable  for  residents.  ConstrucƟon 
commenced  in  June  2012  with 
construcƟon  scheduled  for  compleƟon 
January 2013. 

Case example: Ipswich City Council 

Above: Before ‐ damage to Colleges Crossing Reserve 

Above: Aerial view of damage to Colleges Crossing RecreaƟon Reserve 

4.1.5 South East Queensland 

Diagram represenƟng progress ‐ SEQ 
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4.2 Progress of State‐controlled roads and highways 

The Roads and Transport line of reconstrucƟon is aimed at reconnecƟng people and enabling the re‐supply of communiƟes across 

the State. The official  recovery/emergent works phase  for  the 2011/12  summer has ended. Future  recovery  reporƟng will occur 

following any newly acƟvated natural disaster and acƟvaƟon of RestoraƟon of EssenƟal Public Assets (REPA) under NDRRA. 

At 31 October 2012, 323kms of state‐controlled  roads were closed or with  limited access. The current dry period  is providing all 

Transport Network ReconstrucƟon Program  (TNRP) delivery agents with an excellent opportunity to deliver reconstrucƟon works 

with minimal impact by wet weather. 

The current state of acƟvity: 

 Roads – The cumulaƟve spend by the TNRP to 30 September 2012 was $2.4 billion consisƟng of $450.7 million on recovery works 

and $1.949 billion on reconstrucƟon works.  

 Rail ‐ All Queensland rail lines closed due to weather events in the 2011/12 summer are recovered and services have resumed. 

 MariƟme ‐ 99% or 69 of the 70 aids to navigaƟon damaged as a result of 2010‐11 natural disasters are now reconstructed.  

Key achievements: 

 The TNRP had  the highest monthly expenditure during September 2012 

for the program to date reflecƟng the value of works currently in delivery.  

Expenditure  in  September  2012  was  $217.0  million  spent  against  a 

planned value of $178.0 million with  the higher expenditure associated 

with higher than planned progress. 

 28  contracts  with  a  total  value  of  $67.8  million  were  awarded  in 

September 2012,  including seven contracts  in  the Central West  totalling 

$48  million.  Since  the  commencement  of  the  Transport  Network 

ReconstrucƟon  Program,  459  contracts worth  over  $3.749  billion  have 

been awarded. 

 The  TNRP  achieved  ahead  of  schedule  its  2012  aim  of  placing                 

100  Indigenous  people  into  work  on  the  reconstrucƟon  program.  The 

program  is  proud  to  contribute  to  Closing  the  Gap  and  TMR’s 

ReconciliaƟon  AcƟon  Plan  which  encourages  the  employment  and 

training of Indigenous people, amongst other goals. 

 The Mackay/Whitsunday  region was  very  producƟve  during  September 

with all packages advancing well and a further $34 million spent towards 

the TNRP approved budget. This region achieved the highest spend in the 

state during the month. The Mackay/Whitsunday Region’s reconstrucƟon 

program  is 60.1%  complete financially  and more  than 167  kms of  road 

has been sealed. 

 ConstrucƟon  commenced  on  33  TNRP  projects  in  September  2012 

including: 

 Central  West  –  DiamanƟna  Shire  Council  projects  valued  at                

$25 million;  

Above: Sealing works on the SuƩor Developmental Road.  

Above: Installing the guardrail on the Peak Downs Highway. 

 Far North – Local government projects valued at $4.9 million, $5.8 million of Roadtek projects and $3.0 million of projects by 

the private sector; 

 Mackay/Whitsunday – A Roadtek project valued at $19 million commenced and a $41 million project was awarded  to  the 

private sector; 

 North Coast – Private sector projects valued at $0.35 million; and 

 Wide Bay/BurneƩ – Two private sector projects valued at $1.55 million, a Roadtek project valued at $0.7 million and a local 

government project valued at $0.8 million. 
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4.2 Progress of State Road Network (ConƟnued) 

ReconstrucƟon of damage in 2010‐2011 

 TMR plans  to reconstruct 7,313 kms of roads damaged as a result of Cyclone Yasi and floods  in 2010‐2011. By 30 September 

2012, 3,290 kms of these roads had been reconstructed represenƟng 45% of the total kilometres to be reconstructed.  A further 

1,848 kms of road is being constructed on acƟve works contracts.    See Figure 4.4.1 and TNRP Summary map. 

The status of road recovery and reconstrucƟon packages at 30 September 2012 is: 

 $936 million of packages are completed for both recovery and reconstrucƟon works as follows: 

 $440.3 million of packages are completed for recovery works; 

 $495.4 million of packages are completed for reconstrucƟon works; 

 $2,814 million of reconstrucƟon works are currently underway; 

 $239 million in reconstrucƟon works tenders are currently being assessed for approval; 

 $221 million of reconstrucƟon works packages are out to tender; and 

 $216 million of reconstrucƟon works contracts are being prepared to go to market in the next month. 

Note: these values include costs to reconstruct works from damage caused by events in 2010 as well as the events of 2011.  

 For 2010‐11 events, 459 reconstrucƟon contracts have been awarded and construcƟon completed for 283 contracts.  

(Source:  DTMR  30 September 2012) 

2,175

3,290

1,848
Roads (km) to be reconstructed with
works yet to commence

Road Reconstructed km

Roads in delivery km

(Source: DTMR 30 September 2012) 

Fig. 4.2.1 Roads Damaged Reconstructed Yasi/Floods 2010‐11 
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Transport Network ReconstrucƟon Program (TNRP ‐ Summary of ReconstrucƟon Works (September) 

NOTE:  Map  idenƟfies 
sectors  of  roads  affected 
which  may  have  mulƟple 
sites  along  the  length  of 
the sector. 
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(Updated October 2012) 
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Roads and Transport Line of ReconstrucƟon Case example, Landsborough Highway, 60 kms north‐west of Tambo  

Barcoo River Bridge Complete  

ReconstrucƟon works were completed on the Barcoo River Bridge late September 2012. The bridge was reopened to 
traffic on Tuesday 9 October 2012. The compleƟon of the bridge is a significant milestone in the Central West region, 
given there is an average of 462 combined daily traffic movements (262 light and 200 heavy vehicles) per day.  

As well  as  this  being  an  important  freight  and  livestock  route, many  tourists  use  this  part  of  the  Landsborough 
Highway  for  their  journey through the Central West.   On average, 57 towing  light vehicles  (e.g. caravans) use this 
stretch of road each day.  This accounts for approximately 20 per cent of all light vehicle movements per day. 

Works  included  underpinning  bridge  piers  with  concrete 
piles and  jacking  the bridge deck  (up by 42 cenƟmetres  to 
correct damage  to  the structure) and  installing steel shims 
(spacers) to posiƟon the deck at the correct level.  

The deck surface was replaced and damaged traffic barriers 
were repaired.  

One challenge the project team faced was to complete the 
Barcoo  River  bridge  works  at  the  same  Ɵme  that  the 
Brisbane  Riverside  Expressway  Project  was  being 
undertaken. The  jacks that were required were needed for 
both projects.  

Above: June 2012 ‐ Pier 5 dropped more than 40 cm  

This  $6.2 million  reconstrucƟon  component  of  OperaƟon  Queenslander  will  support  the  regional  economy  by 
ensuring major industries including tourism, agriculture, resources and construcƟon can conƟnue to operate in the 
region. 

(ArƟcle courtesy DTMR 28 September 2012) 

Above: October 2012 ‐ Newly completed resurfacing (Barcoo River Bridge, Landsborough Highway) 
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Roads and Transport Line of ReconstrucƟon Case example, Landsborough Highway 

Landsborough Highway reconstruction provides local benefit 

(ArƟcle courtesy DTMR 28 September 2012) 

October 2012 marks the end of a 16 month journey to reconstruct the 
Landsborough  Highway  between  Winton  and  Cloncurry,  while 
providing real benefit to local communiƟes. 

The compleƟon of works on the Landsborough Highway is a significant 
milestone  in  the  close‐out  of  road  reconstrucƟon  works  from  the     
2010‐2011 flood events in Queensland.  

Due  to  the  geographic  remoteness  of  north‐west  Queensland, 
contractor Downer EDI had to manage unique challenges to ensure the 
effecƟve  delivery  of  the  reconstrucƟon  works,  while  limiƟng  traffic 
impacts.  Downer  EDI  also  had  an  obligaƟon  to  use  local  suppliers, 
contractors and services where appropriate. 

Above: PreconstrucƟon ‐ 2011 flood event damage 
at Rutchillo Creek Floodway  between Cloncurry 

and McKinlay  (Landsborough Highway) 

Above: ConstrucƟon ‐ placing geofabric as a 
foundaƟon at the Rutchillo Creek Floodway 

on the Landsborough Highway 

Above: During reconstrucƟon works ‐ 
following first seal at Rutchillo Creek Floodway 

Above: Post construcƟon‐ Rutchillo Creek Floodway,  
prior to line marking and showing rock maƩresses. 

Five  local people were employed directly through the works and more 
than  20  local  businesses  were  used  during  the  project  to  provide  a 
range  of  services.  These  included  the  procurement  of  gravel,  hire 
equipment,  accommodaƟon,  engineering  services,  hardware  and 
transport. 

In  addiƟon  to  local  employment  and  procurement,  the  project  team 
focussed  on  targeted  community  engagement.  Local  communicaƟon 
channels  were  used  to  communicate  traffic  impacts  to  whole 
communiƟes, as well as  those  travelling  through  the  region. Examples 
of  these  channels  included  local  government  email  distribuƟon  lists, 
local radio community service announcements and the Department of 
Transport and Main Roads’ website.  

As  a  result  of  these  focus  areas,  the  project  team  reconstructed 
approximately  100kms  of  naƟonal  road  network,  created  local 
employment  opportuniƟes,  boosted  local  economies  and  supported 
local communiƟes throughout north‐west Queensland. 

The collaboraƟve approach to delivery has ensured a great outcome for 
all involved – the contractor, the community and road users. 
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Roads and Transport Line of ReconstrucƟon Case example, South West Region, Maranoa Regional Council 

Managing over-dimension loads on the Warrego Highway 

(ArƟcle courtesy DTMR 28 September 2012) 

Movement  of  over‐dimension  loads  through  roadworks  sites  on  Queensland’s  major  highways  has  been  a 
significant  challenge  for  contractors  and  freight  operators  as  the massive OperaƟon Queenslander  program  is 
rolled out across the state. 

A phone call in August 2012 to Probuild Civil (Qld) Pty Ltd, construcƟon contractors on the Warrego Highway in the 
South West  Region,  presented  one  of  the  project’s  biggest  challenges.  Freight  transporter,  Australian  Heavy 
LogisƟcs, were seeking permission to bring through up to 160 loads of equipment from the Port of Brisbane to oil 
and gas operaƟons near Injune. 

Probuild Civil has been delivering reconstrucƟon works on the Warrego Highway between Jackson and Roma since 
June 2011, and pavement repairs on the proposed heavy haulage route were nearing compleƟon.  

Major drainage structures were also being replaced on the route, and with six temporary side tracks in place, there 
were safety concerns for the planned convoy. The presence of a paving machine, shuƩle buggies and bollards were 
also  obstacles  to  the  passage  of  the  4.8m‐wide  loads  without  disrupƟon  to  the  site.  It  was  esƟmated  that 
alternaƟve  routes would add up  to 400km  to  the  transporter’s  journey,  significantly  increasing  Ɵme and  labour 
costs. 

The  Department  of  Transport  and Main  Roads  (TMR)  and  Probuild  started  negoƟaƟons with  the  transporter, 
idenƟfying  possible  soluƟons  to  minimise  the  impact  on  the  roadworks’  construcƟon  Ɵmeframe  and  the 
transporter’s costs. 

Images: Over dimension load passing through 
Warrego Highway roadworks between  

Jackson and Roma, August 2012. 

With  the  transporter’s  deadline  approaching, 
TMR agreed  to close  the Warrego Highway  for 
up to half an hour at 6am on Friday 31 August 
2012  to  allow  the  load  through  under  a 
specially‐condiƟoned permit.  

Future  loads will  come  through  to  Yuleba  and 
rest  overnight,  deparƟng  prior  to  6am.  The 
strategy  will  reduce  driver  faƟgue  and  allow 
roadworks to conƟnue without  interrupƟon for 
a Christmas 2012 compleƟon. 

TMR  and  external  stakeholders  developed               
a posiƟve soluƟon for all stakeholders involved.  
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Roads and Transport Line of ReconstrucƟon Case example, South West Region, Balonne Shire Council 

South West contractors rescue a koala with some help from Australia Zoo 

(ArƟcle courtesy DTMR 28 September 2012) 

A  wildlife  rescue  was  in  order  last  month,  when  Department  of  Transport  and  Main  Roads’  (TMR) 
contractors  Fulton  Hogan  spoƩed  an  injured  koala  at  the  side  of  the  busy  Carnarvon  Highway  outside 
Thallon near St George.  
 
The  drainage  crew  for  the  $25  million  Moonie/Carnarvon  Highway  reconstrucƟon  contract  saw  the 
struggling koala and immediately provided assistance. 
 
The  koala was badly  injured  and  looked  like  it may have been  in  a fight with  another  animal. The  crew 
liaised with their environmental team and quickly went to its aid.  
 
“AŌer a few hisses and spits, the boys managed to pick him up and make him more comfortable,” explained 
Fulton Hogan’s Leading Hand, Brock Hordern. 
 
“We got to the site office quickly to find a refuge for the liƩle guy and to call the vet to tend to his injuries. 
The  vet  examined  him  and  contacted  Australia  Zoo  to  arrange  for  the  koala  to  be  flown  directly  from           
St George to the Sunshine Coast – all in the same aŌernoon!” he said. 

TMR Regional Director Kym Murphy commended the Fulton Hogan crew for their quick acƟon which helped 
to save the koala’s life.  
 
“A big congratulaƟons to the crew for their amazing effort in rescuing the koala. It’s fantasƟc to see our TMR 
contractors taking care of our wildlife and acƟng so quickly to save this liƩle fellow’s life,” she said. 
 
The crew have been given the honour of returning the koala to the bush where he was found when fully 
recuperated.  

The koala is recovering well at Australia Zoo and is expected to 

return to the bush in around two months Ɵme.  
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4.3 Cyclone Shelter Project 

The target compleƟon date for the Cyclone Shelter projects was originally planned for November 2012, weather permiƫng, in Ɵme 

for the commencement of the cyclone season.  The extended wet weather condiƟons and unforseen latent condiƟons on some sites 

have  resulted  in  delays  to  several  projects  being managed by DH&PW,  in  parƟcular  Proserpine,  Port Douglas,  Tully,  Townsville, 

Ingham and Weipa. 

In May 2011, a $60 million fund was announced to construct 

10  cyclone  shelters  and  mulƟ‐purpose  faciliƟes  in  North 

Queensland.  The  shelters  are  being  funded  by  a  giŌ  of 

$30 million  from  the  Emirate  of  Abu  Dhabi  and  a  further 

$30 million contribuƟon by the Queensland Government. The 

new  cyclone  shelters will  be  acƟve  civic  assets with mulƟ‐

funcƟonal uses and capable of housing up to 800 people at a 

Ɵme  in  the  event  of  a  cyclone.  The  new  cyclone  shelter  in 

Cairns  incorporates  a double basketball  court  in  the  facility 

and  will  be  able  to  accommodate  approximately  1,500 

persons. 

The  Department  of  Housing  and  Public Works  (DH&PW)  is 

facilitaƟng  management  of  the  program  over  the  two 

financial  years  of  2011‐12  and  2012‐13.  The  Authority  is 

responsible  for distribuƟng  and  acquiƫng the  funds  against 

agreed  milestones  under  the  program  and  managing  the 

ongoing liaison with the Emirate of Abu Dhabi.   

Above: Updated progress of Cyclone Shelter ‐ Bowen SHS  ‐ nearing compleƟon  

(Source: DHPW November 2012) 

The Mackay  cyclone  shelter,  being managed  by  the  Department  of  EducaƟon,  Training  and  Employment,  is  anƟcipated  to  be 

completed in December 2012. The Cairns Regional Council is managing the delivery of the Edmonton Leisure Centre Cyclone Shelter 

and is anƟcipated to be completed in March 2013.  

DH&PW  has  developed  a  communicaƟons  strategy  to  inform  affected  communiƟes  and  Local  Disaster Management  Groups  of 

potenƟal delays in compleƟon of the shelters.  The Yeppoon cyclone shelter was officially opened on Wednesday 14 November 2012.  

(See Table 4.3.1 for the status of cyclone shelter progress) 

Table 4.3.1 Cyclone Shelter Progress Status  

Cyclone shelter location Delivery agency

Forecast 

Completion Date

% 

Complete

Bowen SHS DH&PW late December 98%

Townsville,

Heatley Secondary College  DH&PW early December 80%

Ingham SHS DH&PW mid December 75%

Port Douglas  SS DH&PW early December 78%

Proserpine SHS DH&PW early December 70%

Tully SS DH&PW early December 70%

Weipa DH&PW January 2013 65%

Yeppoon SHS DH&PW completed 100%

Mackay, new SHS DET&E late December 45%

Cairns, Edmonton Leisure 

Centre

Cairns  Regional  

Council March 2013 25%
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4.4 Queensland Floods Commission of Inquiry (QFCI) recommendaƟons 

On 21 May 2012, Cabinet agreed  to  the Government’s  response  to  the QFCI’s final  report. The Authority  is  the nominated  lead 

agency  to  implement  a  number  of  the  recommendaƟons  relaƟng  to  the  repository  and  display  of  flood  informaƟon  and  the 

undertaking of flood invesƟgaƟons.  

The recommendaƟons have been grouped into three themes; 

 Ensuring  there  is  a  flood  study  for  every  urban  area  in  Queensland,  idenƟfying  current  gaps,  prioriƟsing  areas  in           

greatest  need  and  working  with  councils  to  determine  how  studies/invesƟgaƟons  will  be  undertaken            

(RecommendaƟons 2.4, 2.5 and 2.6); 

 Ensuring  there  is  a  repository  of  flood  studies where  informaƟon  can  be  stored  and  accessed  and  for  the Queensland 

Government to make available its flood mapping (RecommendaƟons 2.11 and 2.16); and 

 Making changes to the Temporary State Planning Policy 2/11  ‐ Planning for stronger, more resilient floodplains to remove 

the possibility of councils using the base‐level  ‘Interim Floodplain Assessment Overlay’ as the only source of flood data  in 

their planning schemes (RecommendaƟon 4.5). 

The Authority has made significant progress in response to these requirements. To date, the Authority has: 

 developed the Queensland Flood Study InformaƟon Database, which will be a collaƟon of exisƟng flood informaƟon across 

the State ‐ completed on 28 September 2012; 

 launched  its  Flood  Portal  (FloodCheck)  on  28  September  2012  ‐    a  secure website which  draws  informaƟon  from  the 

database and displays it in a GIS web‐based applicaƟon; 

 draŌed and implemented changes to the Temporary State Planning Policy ‐ Planning for stronger, more resilient floodplains, 

which  is being uƟlised by  the Department of  State Development,  Infrastructure and Planning  in  the  review of  the  State 

Planning Policy 1/03 which is scheduled for release in early 2013; and 

 established  the Queensland Flood Mapping Program, which will deliver  level 2 flood mapping  for up  to 100 flood prone 

towns across the State (RecommendaƟons 2.4, 2.5 and 2.6).  A program of work has been developed ensuring that the key 

milestone of up to 100 towns are completed by 31 January 2013. 
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Media  analysis  ‐  There have been  a  total 192  reconstrucƟon media  items 
from 1  to 31 October  (126 print, 10 TV and 56  radio) with  the main  focus 
being  the  commencement  or  compleƟon  of  works  and  announcements 
about the extension of the Authority unƟl June 2014.  ABC North Queensland 
and the Queensland Times had high volumes of reconstrucƟon coverage. 

4.5 CommunicaƟons 
The  Authority  is  focused  on  building  stakeholder  confidence  in  the  reconstrucƟon  by  ensuring  consistent  and  regular 

communicaƟon of public informaƟon. 

4.5.1 CommunicaƟng progress 

CommunicaƟons  ‐ There are a number of methods available  to  the public  to communicate with  the Authority. The Authority’s 

website provides informaƟon to the public and conƟnues to be enhanced with ongoing updates. At 31 October, total visits to the 

Authority’s website amounted to 236,855. (See Figure 4.5.1)   During October, the Authority had also received an addiƟonal 70 calls 

to  its  dedicated  hotline  and  254  addiƟonal  pieces  of  wriƩen  correspondence  were  received  since  the  previous  report.  

(See Figure 4.5.2) 

Engagement acƟviƟes  ‐ NDRRA project acƟvity and  the  roll out of projects 

are  increasing  across  all  Queensland  regions.  CommunicaƟons  and 

engagement acƟviƟes for the Authority for October focussed on working with 

local governments to ensure the Ɵmely delivery of reconstrucƟon projects.   

This  involved  a  significant  increase  in  visits  to  local  government  areas  to  conduct  inspecƟons, work with 

councils to idenƟfy and resolve issues and support local governments in their project delivery.  

The  Deputy  Premier  released media  statements  in  early October  outlining  the  significant  reconstrucƟon 

progress being made in Scenic Rim, Rockhampton, Bundaberg, Gladstone and Cairns regions. 

During the month of October, the Department of Transport and Main Roads  (TMR) conƟnued to keep stakeholders  informed of 

reconstrucƟon  works.    New  and  updated  project  informaƟon,  including  images  of  reconstrucƟon  progress  was  loaded  to 

www.tmr.qld.gov.au.  TMR  also  distributed  updates  to  external  stakeholders  in  the  Fitzroy  and  South West  regions  describing 

progress and key road works for the reconstrucƟon programs in each region.  

Queensland  Health  distributed  Recovery News,  a  quarterly  newsleƩer  developed  by  its  Centre  for  Trauma,  Loss  and  Disaster 

Recovery. The Family Bereavement Service conƟnued to provide telephone and face‐to‐face counselling and support to individuals 

across  the  state who were bereaved  as  a  result of  the 2010‐11 floods  and  cyclones.  The Recovery  and Resilience  Teams  also 

conƟnued to provide services to people impacted by the 2010‐11 natural disasters. 

Floodplain  management  and  flood  miƟgaƟon  plans  as  a  result  of  the  Queensland  Floods  Commission  of  Inquiry  (QFCI) 

recommendaƟons are progressing.  The Authority has been working with stakeholders and affected local governments to progress 

the QFCI recommendaƟons for which it holds responsibility. 

Queensland Times, 3 October 2012  

Isis Town & Country, 
11 October 2012  
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4.5.2 Media Reports  

4.5 Authority CommunicaƟons (Cont’d) 

Gympie Times, 2 October 2012  

Westside News, 31 October 2012  

Fraser Coast Chronicle, 27 October 2012  

Morning BulleƟn, Rockhampton ,  
26 October 2012  

Fassifern Guardian, 24 October 2012  

High Country News. 23 October 2012  

Townsville BulleƟn, 22 October 2012  

News Mail, Bundaberg, 
18 October 2012  

Maleny Range News, 18 October 2012  

Lockyer Brisbane Valley Star, GaƩon ‐ 17  October 2012  
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4.6 Progress of Lines of ReconstrucƟon 

The graph below represents progress to compleƟon for all key tasks based on expected compleƟon Ɵmeframes and weighted for key 
tasks completed. The graph shows the status for each event period indicated in light blue/green for 2010‐11 events and dark blue/
green for 2011‐12 events. 
 
Details of the progress of idenƟfied key tasks for all six Lines of ReconstrucƟon are further outlined in Appendix C: Lines of 
reconstrucƟon ‐  status of progress. 

Status of progress to compleƟon for all key tasks acƟvated as a result of the 2010‐11 and 2011‐12 events for the six Lines of ReconstrucƟon. 
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Appendix A: Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and 
State governments) and Non‐NDRRA funding allocaƟon.   For reporƟng purposes, the schemes are divided into the secƟons outlined 
below. 

Grant Assistance Available for Queensland Disasters 

   NDRRA  Non‐NDRRA 
Individuals and families 
  
  

Personal Hardship and Assistance Scheme (PHAS) 
Emergent Assistance Grants 
EssenƟal Household Contents Grants 
Structural Assistance Grants 

EssenƟal Services and Safety ReconnecƟon (ESSR) 
Safety InspecƟons 
Repairs 

Premier’s Disaster Relief Appeal 

Australian Government Disaster Recovery Payments  

Local Governments, State 
Departments and Agencies 
  

Counter Disaster OperaƟons 

RestoraƟon of EssenƟal Public Assets 

Queensland Local Council Package 

  

Small Businesses, Primary 
Producers and ChariƟes and 
Non‐Profit Groups 
  
  

Concessional Loans 

Grants 

Freight Subsidies for Primary Producers 

Rural Resilience Fund 

OperaƟon Clean‐up 

Special Disaster Assistance Loans to ChariƟes and Non‐
Profit OrganisaƟons 

ExcepƟonal Concessional Loans 

Disaster Income Recovery Subsidies 

Cyclone Yasi Wage Assistance 

Sport Flood Fight Back Scheme 

Tourism Industry Support Package 

Queensland Natural Disaster Jobs and Skills Package 

Racetrack Recovery Assistance 

Flood Recovery Program 

QLD Flood and Cyclone Legal Help 
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Appendix B: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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OperaƟon  Queenslander  idenƟfied  six  lines  of  reconstrucƟon  and  the  key  milestones  against  which  reconstrucƟon 

progress is measured. This secƟon reports on progress to compleƟon across these lines of reconstrucƟon. 

Human and social 

At 1 November 2012, approximately 87% of the Human and Social Line of ReconstrucƟon key tasks acƟvated for the 2010‐11 events 

had been completed and 71% of  the  reacƟvated key  tasks as a  result of  the 2011‐12 events are also  complete. The graph below 

shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green. 
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(Source: DCCSDS 30 September 2012) 

2011/2012 events managed by the Authority (shown in dark green) 2010/2011 events managed by the Authority 
Remaining key tasks:  Remaining reactivated key tasks

3  Provide public information and advice on community and public health 
issues  

2 Activate and process emergency assistance payments, Natural Disaster Relief 
and Recovery Arrangements (NDRRA) grants and other relevant sources of relief

4  Contribute to a reconstruction communication strategy to manage 
community expectation and inform communities  

3 Provide public information and advice on community and public health issues

6  Provide community development support, including community 
engagement and capacity building activities 

4 Contribute to a reconstruction communication strategy to manage community 
expectation and inform communities 

7  Support the development and implementation of both cross‐cutting 
planning and local community, economic and environmental recovery 
and reconstruction plans  

5 In conjunction with Queensland Treasury, seek federal and state funding for 
additional costs associated with disaster related service delivery 

9  Connect displaced householders to housing assistance and support 
mechanisms 

6 Provide community development support, including community engagement 
and capacity building activities 

11  Provide additional services including counselling, personal support and 
specialised mental health services 

7 Support the development and implementation of both cross‐cutting planning 
and local community, economic and environmental recovery and reconstruction 
plans 

      8 Transition local health, social, education and community services to normal

 

      9 Connect displaced householders to housing assistance and support mechanisms

      11 Provide additional services including counselling, personal support and 
specialised mental health services 

      13 Develop subordinate implementation plans to achieve key tasks at project level

Appendix C: Lines of reconstrucƟon ‐ status of progress 
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Appendix C: Lines of reconstrucƟon ‐ status of progress (Cont’d) 

Economic 
Approximately 98% of  the Economic  Line of ReconstrucƟon  key  tasks acƟvated  for  the 2010‐11 events are now  complete and all 

reacƟvated key tasks as a result of the 2011‐12 events are also complete. Ongoing work conƟnues as part of core business. The graph 

below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green. 
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(Source: DSDIP 26 September 2012) 

2011/2012 events managed by the Authority (shown in dark green)2010/2011 events managed by the Authority 

Remaining key tasks:  Remaining reactivated key tasks

1  Rapid restoration of a competitive and sustainable Queensland economy Nil

10  Advise on Natural Disaster Relief and Recovery Arrangements (NDRRA) 
measures 

Environment 
Approximately 96% of the Environment Line of ReconstrucƟon key tasks acƟvated for the 2010‐11 events are now complete. Only 

one  reacƟvated  key  task  as a  result of  the 2011‐12 events  remains outstanding, meaning 52% have been  completed. The graph 

below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in dark green. 

The Environment Line of ReconstrucƟon reports on a quarterly basis, the next update due in December 2012.  

(Source: EHP 13 August 2012) 
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Remaining key tasks:  Remaining reactivated key tasks
 

1  Coordinate and prioritise rehabilitation of the natural environment and 
community assets including reserves, parks, waterways and wildlife  

4 Restore damaged infrastructure on State protected areas

2  Implement through planning, monitoring, assessment and advice, 
strategies to reduce future impacts on the natural environment in both 
urban and rural landscapes, focusing on long‐term resilience and 
sustainability 

12

4  Restore damaged infrastructure on State protected areas 13

5  Conduct ecological assessment and restoration of protected areas, 
ecosystems and species  

15

6  Assess and reconstruct soil health and biodiversity in upland areas and 
flood plains 

16

10  Assess event impacts on the natural environment and natural resources

15  Support the expeditious repair of water and sewerage infrastructure   21
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All key  tasks  for  the Building Recovery  line of  reconstrucƟon  for both disaster event periods are now  complete. The 
graph below shows completed Ɵmeframes of key tasks for each event period ‐ 2010/11 shown in light blue and 2011/12 
shown in dark blue. 

Building Recovery 
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1 Light blue markers indicate a key task that has been completed on or before planned schedule 

Dark blue markers indicate a reacƟvated key task that has been completed on or before planned schedule 

2011/2012 events managed by the Authority (shown in dark blue) 2010/2011 events managed by the Authority 

Key tasks  Reactivated key tasks

1  Develop and implement solutions for temporary and long‐term accommodation 1 Develop and implement solutions for temporary and long‐term accommodation 

2  Conduct assessment of damage to building stock, particularly housing 2 Conduct assessment of damage to building stock, particularly housing  

3  Repair government building assets to allow functional operations   3 Repair government building assets to allow functional operations  

4  Facilitate the repair of identified iconic buildings   7 Support, monitor and advise on reconstruction supply chain activities  

5  Determine repair/rebuild approach for community assets   8 Support the Department of Communities Structural Assistance Grant assessments  
and develop contractor engagement strategy 

6  Coordinate and prioritise medium to long‐term demolition, repair and rebuilding 10 Facilitate community access to independent building repair advice  

7  Support, monitor and advise on reconstruction supply chain activities 11 Identify and recommend action, where necessary, to address any regulatory 
impediments to successful building recovery 

8  Support the Department of Communities Structural Assistance Grant assessments  
and develop contractor engagement strategy 

12 Monitor and report on the progress of Building Recovery program  

9  Support the Appeal Fund process and contractor engagement strategies

10  Facilitate community access to independent building repair advice

11  Identify and recommend action, where necessary, to address any regulatory 
impediments to successful building recovery 

12  Monitor and report on the progress of Building Recovery program

13  Support the development and implementation of both cross‐cutting planning and 
local community, economic recovery and reconstruction plans 

14  Develop subordinate implementation plans to achieve key tasks at project level

Appendix C: Lines of reconstrucƟon ‐ status of progress (Cont’d) 
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Roads and Transport 
Approximately 92% of the Roads and Transport Line of ReconstrucƟon key tasks acƟvated for the 2010‐11 events are now complete. 

Seven reacƟvated key tasks as a result of the 2011‐12 events remains outstanding, meaning 27% have been completed. The graph 

below  shows progress of  remaining key  tasks  for each event period  ‐ 2010/11  shown  in  light green and 2011/12  shown  in dark 

green.  
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(Source:  DTMR  30 September 2012) 

2011/2012 events managed by the Authority (shown in dark green)2010/2011 events managed by the Authority 

Remaining key tasks:  Remaining reactivated key tasks
 

3  Continue to implement, monitor and review the transport 
reconstruction plan 

3 Continue to implement, monitor and review the transport reconstruction
plan 

10  Review existing Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program 

7 Develop regional reconstruction projects and activities accounting for 
regional reconstruction priorities and goals.  

11  Support the development and implementation of both cross‐cutting 
planning and local community and economic recovery and 
reconstruction plans 

8 Moderate regional reconstruction projects within the state ‐wide 
reconstruction program and other roads and transport infrastructure 
programs 

    9 Prepare NDRRA submissions as required 

    10 Review existing Queensland Transport and Roads Investment Program 
(QTRIP) (capital works plans) to accommodate the NDRRA program 

    11 Support the development and implementation of both cross‐cutting 
planning and local community economic and environmental recovery and
reconstruction plans 

    13 Program closure

Appendix C: Lines of reconstrucƟon ‐ status of progress (Cont’d) 
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Community Liaison and CommunicaƟons 

All  of  the  Community  Liaison  and  CommunicaƟons  Line  of  ReconstrucƟon  key  tasks  acƟvated  for  the  2010‐11  events  are  now 

complete. Only six reacƟvated key task as a result of the 2011‐12 events remain outstanding, meaning 59% have been completed. 

The graph below shows progress of remaining key tasks for each event period ‐ 2010/11 shown in light green and 2011/12 shown in 

dark green. AcƟviƟes under this line of reconstrucƟon are ongoing and part of normal business.  
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(Source: the Authority at 31 October 2012) 

Combined 2010/11 and 2011/2012 events managed by the Authority (shown in dark green) 

Remaining key tasks: 

1  Reconnecting people and communities connected through the regular sharing of significant information, including cross ‐department coordination and local 
councils 

2  Provide strategic communications and information advice to the Queensland Government and the Queensland Reconstruction Author ity 

3  Identify developing sentiments within communities and provide advice on the most appropriate reinforcement and  response measures 

4  Coordinate community liaison and communication activities 

7  Engage media and communities engaged as key milestones are achieved

8  Monitor and report measures of progress and effectiveness  

Appendix C: Lines of reconstrucƟon ‐ status of progress (Cont’d) 
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