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Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  
 
It  is with  pleasure  that  I present  the November  2013 Monthly Report  –  the  33rd  report  to  the Board  of  the Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  

Following the widespread damage caused by ex‐Tropical Cyclone Oswald  in early 2013, the  jurisdicƟon of the Authority was 
expanded by  the Queensland ReconstrucƟon Authority Amendment Bill 2013  to  cover  this and other disaster events which 
occurred  in the 2013 disaster event period, provide the Authority with a stronger focus on community resilience and extend 
the term of the Authority unƟl 30 June 2015. 

The Authority conƟnues to monitor the progress of reconstrucƟon and provide the resourcing and support necessary to build 

the momentum of reconstrucƟon and enhance the resilience of communiƟes for potenƟal disasters. Whilst maintaining focus 

on the enƟre program, the Authority’s current prioriƟes are on progressing the remaining program of works from the 2011 and 

2012 disaster periods, fast‐track the progress to reconstrucƟon works from the recent 2013 events and assisƟng councils and 

State agencies close out their completed works for the 2010 disaster period. 

The November report provides an update on the progress of the program of works managed by the Authority and is provided 

following compleƟon of the Authority’s September 2013 review of damages esƟmates. The review is undertaken on a regular 

basis and  involved a complete review of  the program of each  local government authority  (LGA) and State agency  for works 

arising from disaster events managed by the Authority. Following compleƟon of the review, the Authority’s total program of 

works has been revised to $13.96 billion.  

As at 1 November 2013: 

 an addiƟonal $263 million in submissions have been received by the Authority since last month  

 an addiƟonal $398 million has been processed by the Authority  since last month 

 a cumulaƟve value of $9.71 billion of the $13.96 billion works program has been reported to the Authority as being 

in progress or delivered by delivery agents as at 30 September 2013. 

The November report also provides an update on the $80 million jointly funded program for BeƩerment projects open to LGAs 
affected by  the 2013 events. The BeƩerment  fund was announced  in February 2013  for  the  restoraƟon or  replacement of 
essenƟal public assets to a more disaster resilient standard than their pre‐disaster standard. To 1 November 2013, 140 projects 
with  a BeƩerment  component of more  than $38 million have been  approved. The November  report profiles a package of 
recently approved BeƩerment projects for Somerset Regional Council. 

The report also provides an update on the progress of the five funcƟonal recovery groups established in February 2013 under 
the Queensland 2013 Flood Recovery Plan (Recovery Plan) in response to the damage impacts of Tropical Cyclone Oswald. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 
 
 
 

Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2013 disaster event period. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 2013 to expand 

the  jurisdicƟon of the Authority to  include these recent events, provide the Authority with a stronger focus on community resilience 

and extend the term of the Authority to 30 June 2015.  

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

Five funcƟonal recovery groups have been established under the Recovery Plan to manage and coordinate recovery iniƟaƟves across 

impacted regions. The Authority provides support to, and reports on progress of the groups against their key tasks with decentralised 

responsibility for delivery across responsible agencies for each funcƟonal recovery group. The funcƟonal recovery groups follow from 

the lines of reconstrucƟon established following the 2011 disaster events, the key tasks of which are now substanƟally complete. 

1.3 Timing   

The Authority’s prioriƟes are currently assisƟng councils and State agencies  to progress  their remaining program of works  from  the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

focused on acceleraƟng the submission and applicaƟon approval process for the recent 2013 events with a view to fast‐tracking the 

2013 program of works into project delivery phase as soon as pracƟcable.  

With the period to deliver works for the 2010 disaster period now complete (at 30 June 2013), the Authority is assisƟng delivery agents 

with the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

1.0 IntroducƟon 

Mar‐11 Jun‐11 Sep‐11 Dec‐11 Mar‐12 Jun‐12 Sep‐12 Dec‐12 Mar‐13 Jun‐13 Sep‐13 Dec‐13 Mar‐14 Jun‐14 Sep‐14 Dec‐14 Mar‐15 Jun‐15
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  3.1  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

This report includes references to event periods described as follows: 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.3 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.3.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

Correspondence was received from the Commonwealth  in August 2013 agreeing to the extension of the Betterment fund beyond  its 

original coverage of LGAs declared for NDRRA assistance for Tropical Cyclone Oswald to also cover LGAs declared for the two additional 

disaster  events  that  occurred  after Oswald  through  to  June  2013  (Longreach  Flood  (18  February  2013)  and  Central  and  Southern 

Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the restoration or replacement of essential public 

assets to a more disaster resilient standard than their pre‐disaster standard. The  intent of betterment  is to  increase the resilience of 

communities to natural disasters, while at the same time reducing future expenditure on asset restoration, reducing incidents, injuries 

and fatalities and improving asset utility during and after natural disasters. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient standard will be financed from the Betterment fund.  

The status of the Betterment fund and profiles of recent approved Betterment projects is set out in Section 4.6 of this report. 

2.3.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Framing the Challenge 

3.1 Events managed by the Authority 

 2011 events: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2012 events: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, 

October 2011 * 

 Southern Queensland Flooding, November to December 

2011 * 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, 27 January to 

February 2012 * 

 Far Northern Queensland Tropical Low,  

3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East 

Coast Hybrid Low, 24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2013 events: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ 

December 2012 

 Tropical Cyclone Oswald and Associated Rainfall and 

Flooding, 21‐29 January 2013 * 

 Longreach Flood, 18 February 2013 # 

 Central and Southern Queensland Low,  

25 February ‐ 5 March 2013 # 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. 

The Authority currently manages and coordinates the  infrastructure reconstrucƟon and recovery  for 18 disaster events acƟvated  for 

NDRRA  relief measures since  the Authority’s establishment  in February 2011 and  the  remaining program of works  for an addiƟonal 

16 disaster events which occurred prior to the Authority’s establishment. 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events).  
# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 February 2013 and Central and Southern Queensland Low, 25 Feb‐

ruary ‐ 5 March 2013. 
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3.2 Queensland 2013 Flood Recovery Plan 

The Recovery Plan has been prepared to set the framework for the recovery from the flood and damage impacts of Tropical Cyclone 

Oswald.  The  aim  of  the plan  is  to  assist  affected  communiƟes  to  get back  on  their  feet  as  quickly  as possible while  ensuring  the 

effecƟve and efficient employment of limited resources. 

The Recovery Plan establishes  the context  for  recovery at  the State and  local  levels of government  through seƫng  the governance 

framework  and  providing  strategic  guidance  for  the  coordinaƟon  and  management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes of those areas impacted by Tropical Cyclone Oswald. 

The Recovery Plan also sets the context for improved enhancement of resilience and aims to improve the State’s ability to withstand, 

and bounce back from, future natural disaster events. 

The  plan  coordinates  the  prioriƟsaƟon  and  alignment  of  resources  from mulƟple  sources  to  support  the broad  range  of  recovery 

acƟviƟes. These acƟviƟes are being undertaken across three phases as set out in Figure 3.2.1. 

Figure 3.2 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

Phase 1 ‐ Post impact and early recovery

29 January 2013

Immediate recovery   
operations

Response activities

Development of recovery 
strategies, engagement  and 
consultation with supporting 
agencies

Implementation of the 
Queensland 2013 Flood 
Recovery Plan.

Phase 2 ‐ Recovery and reconstruction

Conclude  prior  to 30 June 2015

Undertake functional  activities

Deliver resources  and services  
to recover and rebuild disaster 
affected regions

Monitor recovery activities  and 
adjust functional  recovery plans  
to align with dynamic nature of 
recovery efforts.

Develop  initiatives  and 
strategies  to enhance resil ience 

to the risks  of future disasters.

Phase 3 ‐ Transition

Commence prior  to 30 June 2015

Return outstanding recovery 
tasks  to departmental  
management  arrangements.

Progressive handover of 
recovery responsibilities  to 
state and local  government 
agencies, non‐government 
organisations and industry 
sectors.

Reporting will occur throughout  the three phases

Figure 3.2.1 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

The Recovery Plan also establishes the structure for recovery acƟviƟes from Tropical Cyclone Oswald. 

Disaster Recovery Coordinators (DRC) have been appointed to coordinate disaster recovery efforts within the regions most impacted 
by Tropical Cyclone Oswald: 

 Bundaberg/North  BurneƩ  Region  ‐  Kevin Guteridge  appointed  in October  2013  to  replace  Deputy  Commissioner  BreƩ 
PoinƟng APM  

 Northern Queensland Region ‐  Don Cousins 

 Southern  Queensland  Region  ‐  Don  Cousins  appointed  in  October  2013  as  an  expansion  of  his  role  as  DRC  Northern 
Queensland Region to replace Bill Mellor. 

The composiƟon of the three regions is set out in Appendix B. 

FuncƟonal recovery groups, led by relevant State agencies, have also been established to effecƟvely manage and coordinate recovery 
iniƟaƟves across impacted regions. The roles and responsibiliƟes of each funcƟonal recovery group, together with the key performance 
metrics used to measure the rate of recovery progress, are set out in the Recovery Plan and summarised in SecƟon 3.3. 

The Authority provides support to the DRCs and reports on progress of the funcƟonal recovery groups against their key tasks.  
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3.3 FuncƟonal Recovery Groups 

The  Recovery  Plan  provides  a  broad  overview  of  each  funcƟonal  recovery  group’s  roles  and  responsibiliƟes  and  sets  out  the  key 

performance metrics used to measure each group’s progress.  

An update on  the progress of  the  funcƟonal  recovery group against  their key performance metrics  is  set out  in  this  secƟon of  the 

report. 

3.3.1 Human and social 

The  Human  and  Social  funcƟonal  recovery  group  coordinates  the  efficient  and  effecƟve  delivery  of  human  and  social  recovery 
acƟviƟes.  These  acƟviƟes  include  the  provision  of  financial  assistance  and  personal  support  services  for  individuals,  families  and 
communiƟes. 

The  status of  the key metrics being monitored by  the Human and Social Recovery Group  in  relaƟon  to  the  recovery  from Tropical 
Cyclone Oswald has been reported by the group at 31 October 2013 as follows: 

Counselling and other services 

The  Personal  Support  and  Community  Development 
programs,  part  of  the  $5  million  Community  Recovery 
Package,  commenced  in  July  2013.  North  BurneƩ  and 
Bundaberg  Regional  Councils  have  community 
development officers  in place and UniƟngCare Community 
has commenced service delivery, with 33 clients seen and 
523  hours  of  service  provided  in  the  September/October 
reporƟng period.  

At 31 October, no provider has been approved for provision 
of mental health services, a NDRRA Category C iniƟaƟve.  

Displaced households 

Housing  service  centres  have  now  returned  to  normal 
business  acƟviƟes  following  compleƟon  of  this  recovery 
iniƟaƟve.   

As  part  of  the  iniƟaƟve,  652  displaced  households  were 
provided with  housing assistance, of which 280 households 
were  assisted  into  temporary  accommodaƟon  and  the 
remaining  372  requests  were  met  through  other  means 
(alternate housing soluƟon  found,  returned  to own home, 
insurance company assisƟng). No requests are outstanding.  

Personal Hardship Assistance Schemes (PHAS) 

PHAS comprises EHCG, SAG and ESSRG. 

At  31 October  2013,  5,767  applicaƟons  have  been  received 
across the three categories of PHAS. Of these: 

 4,166  have  been  assessed  as  payable,  an  increase  of  43 
approvals during the month—refer Figure 3.3.1.1 

 78 are under assessment or unable to be processed unƟl 
supporƟng documentaƟon is received from the applicant. 

All  EHCG  applicaƟons  have  now  been  assessed  and  paid, 
where eligible. Applicants have unƟl 30 June 2015 to apply for 
a grant, however the majority have now been received.  

The process  for finalising SAG and ESSRG grants  requires site 

inspecƟon  by  community  recovery  officers  or  qualified 

tradespeople prior to payment.  

(Source: DLGCRR at 31 October 2013) 

Figure 3.3.1.1 Number of PHAS applicaƟons assessed as payable 

0

1,000

2,000

3,000

4,000

5,000

Mar‐13 Apr‐13 May‐13 Jun‐13 Jul‐13 Aug‐13 Sep‐13 Oct‐13

EHCG SAG ESSRG

Human and social Metric Status

Number of grant applications 4,625

Number of grant applications  assessed 4,625

Number of grant applications  assessed as  payable and paid 3,540

Number of grant applications 726

Number of grant applications  under assessment or awaiting additional  

information 39

Number of grant applications  assessed as  payable and paid 352

Number of grant applications 416
Number of grant applications  under assessment or awaiting additional  

information 39

Number of grant applications  assessed as  payable 274

Number of grants  paid 235

Number of new clients  receiving support from NDRRA funded services 33

Number of hours  of service provision by NDRRA funded services 523

Number of displaced households  seeking housing assistance 652

Number of households  assisted 652

Number of applications  under assessment 0

1.  All Essential Household Contents Grant (EHCG) 
applications assessed and paid when eligible 

5. All displaced households seeking housing 
assistance are assessed for housing need and 

referred to appropriate housing services.

4. Communities are supported by additional 

‘counselling, other’ services

2.  All Structural Assistance Grant (SAG) applications 
assessed

3. All Essential Services Safety and Reconnection 
Scheme Grant (ESSRSG) applications paid when 

eligible
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3.3.2 Economic 

The Economic  recovery group  coordinates  the efficient and effecƟve planning and  implementaƟon of economic  recovery acƟviƟes. 

These acƟviƟes  include advice on  the economic  impacts of  current disaster events and  the group also provides  informaƟon on  the 

needs of local government and industry in responding to the events and geƫng the economy back to full producƟon. 

The  status of  the  key metrics being monitored by  the Economic Recovery Group  in  relaƟon  to  the  recovery  from Tropical Cyclone 

Oswald has been reported by the group at 31 October 2013 as follows: 

Economic Recovery IniƟaƟves 

The Local Government Traineeship Strategy, being delivered by 

the Local Government AssociaƟon of Queensland,  is underway 

with  25  affected  councils  allocated  120  traineeship  posiƟons. 

To  date,  34  trainees  are  undertaking  the  program  across  13 

councils, an increase of 14 trainees during October.  

A draŌ  Economic  Impact Assessment Report of  the floods on 

the Bundaberg and North BurneƩ regions was submiƩed to the 

councils in October 2013.  

In October,  Southern Downs Regional Council  implemented  a 

recommendaƟon  from  the  RaƟng  Advisory Group  to  adopt  a 

concession  period  for  all  primary  producers  and  small 

businesses  affected  by  the  recent  flooding  event.    The 

concession was offered to eligible ratepayers to defer payment 

of  rates and  charges  for up  to a period of 180 days aŌer  the 

issue date, allowing  them  to  sƟll  receive  the 10% discount on 

payment  in  full.    To  be  eligible  for  concession,  the  property 

owner must have applied for QRAA relief through grant or low 

concessional loan. 

Mentoring  for  Recovery  workshops  are  now  complete.  

Workshops  were  held  in  Gympie,  Bundaberg,  Fraser  Coast, 

North  BurneƩ, Mundubbera  and  Gayndah,  addressing  issues 

with  insurance,  effects  on  community  confidence,  lack  of 

visitors, road work delays and freight deliveries. Feedback from 

businesses parƟcipaƟng was posiƟve, with many  implemenƟng 

their new strategies on markeƟng and business planning.  

Stage  three  of  dredging  at  the  Bundaberg  Port  in  the  inner 

reach, departure  channel  and  swing  basin  commenced  on  14 

October and is expected to conƟnue unƟl December 2013.  The 

compleƟon  of  Stage  two  dredging  has  allowed  larger  bulk 

haulage vessels to recommence direct export of sugar from the 

Port of Bundaberg. 
(Source: DLGCRR at 31 October 2013) 

Primary producers, rural and small businesses 

Under  NDRRA  Category  D  measures,  17  full‐Ɵme  Industry 

Recovery  Officers  (IRO)  are  operaƟng  as  the  primary  point  of 

contact  for  farmers  and  small  businesses  to  access  government 

assistance programs and services.  

NDRRA Category B, C and D grants and loans worth $77.3 million 

have been provided to 3912 primary producers, 855 business and 

small  businesses  and  133  non‐profit  organisaƟons.  Of  this, 

$10.1 million was paid  in October  to 339 applicants. ApplicaƟon 

dates  for  these  loans  and  grants  has  been  extended  to  29 

November 2013. Refer Figure 3.3.2.1.  

As  at  31  October  2013,  year  to  date  spend  for  on‐farm 

producƟvity and environmental recovery contracts has been $5.7 

million and $2.9 million respecƟvely, including: 

 advice and assistance on soil conservaƟon to 154 properƟes 

 weed  control carried out on 148ha and debris  removed  from 

52.3ha in BurneƩ and Bundaberg 

 3.2  km of  stream bank protected  from  stock  and 1874  kg of 

debris removed from 11.2 ha of riparian areas in Darling Downs 

 2.6 ha of  farmland protected  from soil erosion and 1.2 km of 

stream bank protected from stock in Lockyer and Fassifern. 

Figure 3.3.2.1 NDRRA grants and loans approved –Tropical Cyclone Oswald 

Economic Metric Status

1.  Coal exports (Coal 
Export Tonnage)

Data  i s  sourced from the  monthly 

Queensland Coal  Transport Report. 

This  report provides  an overview of 

Queensland coa l  exports  and coa l  

transport system performance.

Queens land coa l  export for the  3 months  to September 2013 tota l led 50.9Mt, an increase  of 

26.1% over the  same  period in 2012.

To 30 June  2013, 2012‐13 coa l  exports  tota l led 180.2Mt, a  9% increase  on the  same  period in 2011‐

12. This  i s  a  state‐wide  measure  and so can only be  used as  a  broad indicator of overal l  heal th 

of the  economy, rather than reflecting the  recovery of speci fi c regiona l  industries . However, the  

current figures  can be  cons idered to represent a  sol id recovery.

2.  NDRRA Financial 
assistance

Categories  and amount of funding 

approved 

Range  of Category C and Category D measures  activated to al leviate  dis tress  due  to the  impact 

of Tropica l  Cyclone  Oswald ‐ see  Section 2.3.

Cat B loan approva ls :

‐ $3.38M to 38 primary producers

‐ $0.41M to 6 smal l  bus iness

Cat C grant approva ls :

‐ $9.81M to 841 smal l  bus inesses

‐ $46.59M to 3,835 primary producers

‐ $1.70M to 133 non‐profi t organisations

Cat D loan‐grant approva ls :

‐ $11.51M to 39 primary producers

‐ $2.27M to 4 bus inesses

‐ $1.66M to 4 smal l  bus inesses .

See  Figure 3.3.2.1
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3.3.3 Environment 

The  Environment  recovery  group  coordinates  the  efficient  and  effecƟve  planning  and  implementaƟon  of  environment  recovery 

acƟviƟes. These acƟviƟes  include advice on  the measures  required  to achieve environmental  recovery and  to monitor and provide 

advice on  current  and potenƟal  environmental  and  cultural heritage  issues.  It  also  facilitates  informaƟon  exchange  and maximises 

efficient  allocaƟon  of  resources  towards  recovery.  A  key  focus  is  to  progress  strategies  to  reduce  future  impacts  on  the  natural 

environment, in both urban and rural landscapes, focussing on long term resilience and sustainability.  

The status of the key metrics being monitored by the Environment Recovery Group  in relaƟon to the recovery from Tropical Cyclone 

Oswald has been reported by the group at 31 October 2013 as follows: 

2. Sewage treatment and water supply 

All 122 sewage  treatment plants, water  treatment plants and 

sewage pump staƟons affected by the Tropical Cyclone Oswald 

event have now been recovered. 

3. Mining operaƟons 

35 Queensland mines have conducted mine water releases as a 

result of the Tropical Cyclone Oswald event, comprising 28 of 

the  45  coal  mines  in  the  Fitzroy  Basin,  one  mine  in  the 

Burdekin and six mines in southern Queensland. 

All mining operaƟons have  reverted back  to operaƟng under 

their environmental authoriƟes. 

* returned to compliance with their relevant environmental authority regarding water releases.  

1. NaƟonal parks 

266 (45%) of Queensland’s naƟonal parks, conservaƟon parks, 

state forests and resource reserves have been affected by the 

Tropical Cyclone Oswald event. Of these, 124 were subject to 

closure. 

The  current  esƟmaƟon  of  damage  costs  to  naƟonal  parks  is 

$6.275 million. 

Of  the 266 protected areas affected by  the event, 258  (97%) 

have been  recovered and  the  remaining eight  (3%) protected 

areas have been parƟally opened. No parks  remain closed or 

inaccessible at 31 October 2013. Figure 3.3.3.1 

During October  2013, Glen  Rock  State  Forest  in  the  Lockyer 

Valley  was  parƟally  reopened  following  construcƟon  of  a 

temporary  diversion  around  flood  damaged  secƟons  of  the 

public access road. Although repairs had been completed, the 

park  had  previously  been  restricted  from  reopening  by  local 

road closures. Queensland Parks and Wildlife Service staff are 

conƟnuing  to  liaise  with  council  officers  as  to  proposed 

Ɵmeframes for compleƟon of permanent access road repairs. 

(Source: DLGCRR at 31 October 2013) 

Figure 3.3.3.1 Affected naƟonal parks 

Environment Metric Status

1. National parks National  parks  affected by this  event to re‐open for 

conservation management 

266 (45%) affected

266 (100%) recovered or partia l l y opened

2. Sewage treatment and water 

supply

Sewage treatment plants  (STP) and water treatment plants  

(WTP) affected by this  event return to compliance with their 

relevant environmental  authorities

Recovery complete

122 affected

122 recovered

3. Mining operations
Mining operations  affected by this  event return to compliance 

with their relevant environmental  authorities. 

Recovery complete

35 have  conducted mine  water releases

35 have  returned to compl iance*

258

8

National Parks recovered National Parks partially open

Above: Images of Glen Rock State Forest, parƟally reopened during October 2013 
following damage  (courtesy Department of NaƟonal Parks, Racing, Sports and 

RecreaƟon) 
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3.3.4 Building  

Provision  of  immediate  and  longer‐term  temporary 

accommodaƟon 

As  set  out  in  SecƟon  3.3.1,  652  displaced  households  were 
provided with  housing assistance.  Housing service centres have 
now returned to normal business acƟviƟes following compleƟon 
of this recovery iniƟaƟve.  

Immediate  accommodaƟon  provided  consisted  of  two  fully 
serviced  camps  (340  beds)  established  in  January  2013.  Both 

camps were closed by 13 March 2013. 

Longer  term  temporary  accommodaƟon  (approximately  6  to 

12 months) was established in the first weeks of the flood event 

in  Bundaberg  (77  beds), Mundubbera  (58  beds)  and Gayndah 

(22 beds). All  residents  temporarily housed at Bundaberg have 

now been rehoused and modular units removed.  

All  households  in  temporary  housing  in  North  BurneƩ 

(Mundubbera  and  Gayndah)  have  an  exit  strategy  in  place, 

which may  include  returning  to  a  private  home,  returning  to 

private  rentals,  or  working  with  RentConnect  to  find  rental 

accommodaƟon.   

Two  units  were  removed  from  the  Riverview  Caravan  Park 

(Gayndah)  during  October  leaving  seven  households  in 

relocatable units  in  the North BurneƩ  (five  in Munduberra and 

two in Gayndah).  

Provision of assistance and advice to building client agencies  

There were 99  State public buildings  significantly  affected by 

Tropical Cyclone Oswald and all were  restored  to service  (are 

operaƟonal or operaƟng  from  temporary accommodaƟon) by 

March 2013. 

Five  remaining  public  buildings,  all  Queensland  Health, 

conƟnue to have repairs in progress or are awaiƟng repair.  

Provision of building and other advice to the community and 

recovery supply chain 

The  BRG  Sub‐CommiƩee  has  been  stood  down  following 

substanƟal  compleƟon  of  its  key  tasks.  AcƟviƟes  of  the  BSA 

have  largely  returned  to  business  as  usual with  requests  for 

informaƟon, guidance or  support now  channelled  to  relevant 

staff members within BSA for acƟon. 

The  Community  Rebuild  Project,  which  assists  vulnerable 

residents  in  the  Bundaberg/North  BurneƩ  region  to  repair 

their flood damaged homes to a safe and habitable state, has 

finalised the rebuild of 20 clients in the Bundaberg region, and 

one  household  in  the  North  BurneƩ  (13  householders 

completed  in  September).    Approximately  80  vulnerable 

households  were  idenƟfied  at  the  commencement  of  the 

program  in August 2013 which has now  increased  to  around 

95.  

(Source: DLGCRR at 31 October 2013) 

The Building recovery group coordinates the efficient and effecƟve informaƟon exchange, issues idenƟficaƟon and resoluƟon between 

government agencies, building industry and insurance providers to ensure the efficient and prioriƟsed use of available resources. 

The status of the key metrics being monitored by the Building Recovery Group in relaƟon to the recovery from Tropical Cyclone Oswald 

has been reported by the group at 31 October 2013 as follows: 

1 Significantly affected is defined as water 100mm over the floor level or serious structural damage and loss to related assets. 
2 Data provided refers to significantly affected public buildings which include schools and early childhood centres; ambulance, police and fire staƟons; hospitals; 
government employee accommodaƟon and social housing. 

Building Metric Status

Timely procurement of adequate  numbers  of accommodation units
On track

see  below

Number of displaced households  seeking hous ing ass is tance
On track

see  below

Number of households  ass is ted into temporary accommodation
On track

see  below

Number of s igni ficantly affected State  publ ic bui ldings  and extent of damage  
1 99

Number of s igni ficantly affected State  publ ic bui ldings  repa ired/restored to 

service  
2 99

Signi ficantly affected State  publ ic bui ldings  with repairs  in progress 5

Bui lding Services  Authori ty (BSA) webs ite  updated with factsheets  relevant to 

natural  disaster recovery

On track

see  below

Regular s tatus  updates  by Industry Associations  to Bui lding Recovery Group 

(BRG) Sub Committee

Complete.

 No further activi ty 

required

4.  Provis ion of advice  to the  recovery supply chain including 

     contractors , subcontractors  and materia l  suppl iers  
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee  

Complete.

 No further activi ty 

required

5.  Participation in future  planning forums  and discuss ion

      panels
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee

Complete.

 No further activi ty 

required

1.  Provis ion of immediate  and longer‐term temporary

     accommodation

3.  Provis ion of bui lding advice  and information to support

      the  community in i ts  recovery

2.  Provis ion of ass is tance  and advice  to bui lding cl ient

      agencies  to support the  repa ir and res toration of State

      publ ic bui ldings
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3.3.5 Roads and transport 

The Roads and Transport recovery group coordinates the efficient and effecƟve delivery of road and transport recovery acƟviƟes. 

The  Department  of  Transport  and Main  Roads  (DTMR)  is  responsible  for  delivering  the  state‐controlled  roads  and  transport 

response,  recovery  and  reconstrucƟon  and  is  engaging directly with  industry  and  the  community on  the  reconstrucƟon phases 

following the natural disaster. 

The status of  the key metrics being monitored by  the Roads and Transport Recovery Group  in  relaƟon  to  the  recovery  from  the 

events of early 2013 has been reported by the group at 29 October 2013 as follows: 

1. Damaged State controlled roads  

The  status  of  DTMR’s  recovery  and  reconstrucƟon  program 

(inclusive of 2010 to 2013 event works) is discussed in further 

detail  in  SecƟon 5.2 Progress of  State‐controlled  roads  and 

highways. 

DTMR  has  completed  its  road  recovery  phase,  clearing, 

repairing  and  reopening  5,544  km  of  state  controlled  roads 

affected by the three natural disaster events of early 2013.   

Under  DTMR’s  reconstrucƟon  program,  reconstrucƟon  of 

35km of roads damaged by Tropical Cyclone Oswald has been 

completed  and  an  addiƟonal  37km  is  under  construcƟon  ‐

refer Figure 3.3.5.1. 

During  September  DTMR  focussed  on  geƫng  priority  2013 

works  to market  and  conƟnuing  to  deliver works  already  in 

progress.  A  road  structure  repair  and  repairs  at  a  locaƟon 

requiring  earthworks  were  also  completed.  DTMR  also 

progressed  the procurement of works arising  from  the 2013 

events. $80 million of works  are  in delivery, $49 million  are 

nearing contract award and $281 million of contracts are out 

to tender.  

Key  reconstrucƟon  work  projects  completed  and  underway 

are set out opposite. 

(Source: DLGCRR at 31 October 2013) 

Key reconstrucƟon works complete 

 Tallon  Bridge  on  the  Isis  Highway  in  Bundaberg was  fully 

reconstructed within three weeks of the flooding event and 

access restored for all traffic. 

 Neerkol Creek Bridge 30 km west of Rockhampton on  the 

Capricorn Highway was reopened within days of the event.  

Key reconstrucƟon works underway 

 BurneƩ Highway, Mt Morgan Range—reconstrucƟon works 

following  35  cut/fill  slips  started  in May  2013  and NDRRA 

and complementary works are scheduled for compleƟon  in 

April2014, weather permiƫng.  

 Mt  Sylvia  Road,  Lockyer  Valley—reconstrucƟon  works 

commenced  in July 2013 and are scheduled for compleƟon 

by  July  2014, weather  permiƫng.  Traffic  has  been moved 

onto sidetracks and construcƟon of permanent floodways is 

underway. 

 Warrego Highway, Jondaryan to Dalby— pavement tesƟng 

is  complete  and  detailed  designs  are  being  progressed 

following pavement  failures as a result of the 2013 events. 

Detailed  design  of  works  is  due  to  be  complete  by  30 

November  2013  and  construcƟon  complete  by  December 

2014, weather permiƫng.  

 BurneƩ  Highway,  Ban  Ban  Springs  to  Monto—interim 

recovery  works  have  returned  the  full  road  to  normal 

operaƟng condiƟons. Designs are currently being completed 

ahead of reconstrucƟon work scheduled in early 2014. 

 Bruce Highway, Maryborough to Gin Gin— recovery works 

have returned the full road to normal operaƟng condiƟons. 

Pavement  works  are  progressing  and  a  submission  being 

finalised  for works on  the embankment  slip under  the Tim 

Fischer bridge.  

Figure 3.3.5.1 Roads reconstrucƟon program—Tropical Cyclone Oswald event 

Roads and Transport Metric Status

Tota l  length of damaged roads  (kms)  620 km

Tota l  length of damaged roads  reconstructed (kms) 35 km

Tota l  length of damaged roads  under reconstruction (kms) 37 km

Tota l  length of impacted/damaged l ines  (kms  & %) 3,100 kms  (43%)

Tota l  length of impacted/damaged ra i l  l ine  recovered (kms)
Recovery complete

3,100 kms

1.  Damaged state‐controlled roads to be 

reconstructed (kms)

2.  Kms of rail line

 Impacted/damaged rail line

35

37
548

Roads reconstructed (kms)

Roads under reconstruction (kms)

Roads open with conditions (kms)



 

15 www.qldreconstrucƟon.org.au  Monthly Report ‐ November 2013 

 

 
SecƟon four: 
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4.0 Program Status 

Source: the Authority - 30 September 2013 NDRRA Review & 1 November 2013 

4.1 Recent developments 

Since the last report, there have been no addiƟonal disaster event acƟvaƟons declared for NDRRA financial assistance. 

With a deadline of 30  June 2013  for delivery agents to  incur NDRRA‐eligible expenditure on works arising  from  the 2010 disaster 

period, the Authority was acƟve  in the period  leading up to this date assisƟng delivery agents with residual 2010 works complete 

their programs. With this period now passed, delivery agents are focused on delivery of the remaining program of works. 

Since the last report, the Authority has completed its regular review of damage esƟmates, which involved a complete review of the 

program of each LGA and State agency for works arising from disaster events managed by the Authority. Further details are provided 

in SecƟon 4.2 below. 

4.2 Combined program status 

4.3 Looking forward 

The Authority’s prioriƟes are focused on assisƟng councils and State agencies to progress their remaining program of works from the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

focused on acceleraƟng the submission and applicaƟon approval process for the recent 2013 events with a view to fast‐tracking the 

2013 program of works into project delivery phase as soon as pracƟcable.  

As the period to deliver works for the 2010 disaster period concluded on 30 June 2013, the Authority is assisƟng delivery agents with 

the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

Following compleƟon of the Authority’s regular quarterly review process at September 2013, the program of works for all events 

acƟvely managed by the Authority (2009 to 2013) has been revised from $14.01 billion to $13.96 billion.   

The esƟmated cost of  the damage  from  the 2013 events  is more  than $2.4 billion and  the cost of  the 2011 and 2012 events are 

esƟmated  to be $6.9 billion  and $1.9 billion  respecƟvely. Ahead of  reporƟng of final expenditure and  close out of  the  relevant 

programs, the final cost of works for the 2009 and 2010 events managed by the Authority is esƟmated to be $2.7 billion. 

Figure 4.2.1 Combined program progress Since  the  last  report,  the  combined  program  of works  for  all  events 

managed by the Authority has progressed as follows: 

 a  cumulaƟve  value  of  $15.57  billion  in  submissions  have  been 

received  by  the  Authority  to  1  November  2013,  represenƟng  an 

increase of $263 million since last month 

 a  cumulaƟve  total  of  $13.02  billion  has  been  processed  by  the 

Authority  to  1  November  2013  represenƟng  an  increase  of 

$398 million since last month 

 a  cumulaƟve  value  of  $9.71  billion  of  the  $13.96  billion  works 

program has been reported to the Authority as being is in progress 

or delivered by delivery agents as at 30 September 2013 

 funding acquiƩed for individuals, small business, primary producers 

and non‐profit organisaƟons amounts to $513.8 million. 

* Proportion of allowable time passed for delivery of total program since 1 July 2011(following Authority’s establishment) to data reporting date 

70%

56%

Works program in 
progress or 
delivered

Timeline July 2011 
to June 2015*
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4.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

The Pipeline of works for all events acƟvely managed by the Authority (2009 to 2013) has an esƟmated program value of $13.96 billion, 
the status of which is set out below. 

Source: DTMR at 30 September 2013; and the Authority at 1 November 2013 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 30 September 2013 (DTMR) and 1 November 2013 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 30 September 2013 as reported to the Authority at  
1 November 2013.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Works Under assessment:  $76.1m

Works in Market:  $343.7m

Works in Progress or Delivered $1,075.3m

TOTAL  $1,495.1m

Works Under assessment:  $172.4m

Works in Market:  $715.4m

Works in Progress or Delivered $2,713.3m

TOTAL  $3,601.1m

Works in Progress or Delivered $1,058.3m

Works Under assessment:  $233.4m

Works in Market:  $219.5m

Works in Progress or Delivered $1,126.9m

TOTAL  $1,579.8m

Works Under assessment:  $231.7m

Works in Market:  $1,206.6m

Works in Progress or Delivered $2,593.4m

TOTAL  $4,031.7m

Works Under assessment:  $102.2m

Works in Market:  $347.1m

Works in Progress or Delivered $1,141.5m

TOTAL  $1,590.8m

Current Month

Works Under assessment:  $815.8m

Works in Market:  $2,832.3m

Works in Progress or Delivered $9,708.7m

TOTAL  $13,356.8m
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Source: the Authority - cumulative expenditure by delivery agents to 30 September 2013 as reported to the Authority at 1 November 2013; 
and program estimates per 30 September 2013 NDRRA Review  

4.5 Program of works expenditure 

The figures below represents the monthly reported expenditure and esƟmated costs on a combined basis for all events managed by the 

Authority. 

Figure 4.5.1 Combined Program of Works—monthly expenditure 
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4.6 BeƩerment fund status 

Source: the Authority at 31 October 2013 

Status 

The Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of the assets 

which  had  been  repeatedly  damaged  and  restored  from  earlier  disaster  events.  Correspondence  was  received  from  the 

Commonwealth  in August 2013 agreeing to an extension of the Betterment fund to also cover LGAs declared for the two additional 

disaster events  that occurred after Oswald  through  to  June 2013  ‐  Longreach Flood  (18 February 2013) and Central and Southern 

Queensland Low (25 February to 5 March 2013).  

Expressions of Interest (EOI) have been received by the Authority from 48 councils with approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters. Under the Betterment Framework, in addition to the normal 

NDRRA  submission  assessment  process,  the  Authority  is  considering  the  financial  and  non‐financial  benefits  of  the  betterment 

proposal such as possible prior damage, loss of availability and its impact on economic or social factors of the community.  

Approvals 

As at 31 October 2013, 140 projects with a BeƩerment component have been approved. These projects have an esƟmated total cost 

of more than $85 million, which includes $38.6 million in BeƩerment funding and Council contribuƟons of $5.9 million.  

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for the 

flood,  storm and  cyclone disaster events  that occurred  in Queensland  in early 2013  for  the  restoration or  replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

Of  these,  73  projects  with  a  BeƩerment  Fund  component  of  $14.6  million  were 

approved in October 2013 including: 

 10 projects for Bundaberg Regional Council, including Heales Road, Miara Road, 

Waterloo Road, Coonarr Road, Kendalls Flat Levee and Kendalls Flat Weir 

 Phillips Camp Road and Rifle Range Road, Burdekin Shire Council  

 10 projects for Central Highlands Regional Council, including Brolga Gully Road, 

Conomarra Road and Wyuna Road 

 Oak Park Road, Etheridge Shire Council 

 Blackmans Gap Road, Gladstone Regional Council 

 Chambers Flat Road, Logan City Council 

 Pringles Road, Kobble Creek, Moreton Bay Regional Council 

 Kariboe Road and Boondooma Road, North Burnett Regional Council 

 18 projects to make Rockhampton Regional Council’s road network more 

resilient, including works to Joskeleigh Road, Old Byfield Road, Hoys Road and 

Wild Road 

 Villis Bridge and Biddaddaba Creek Road, Scenic Rim Regional Council  

 14 projects for Somerset Regional Council, including a range of betterment 

projects to make bridges, crossing and floodways more flood immune and 

resilient across the whole of the regional road network 

 seven projects for South Burnett Regional Council – Silverleaf Road, Aerodrome 

Road, Kumbia Road, Jerrards Road, Hivesville Road, Ironpot Road and 

Wattlecamp Road 

 Sutties Gap Road, Tablelands Regional Council 

 Pelican Back Road, Roche Creek Road and Clifford Road, Kangaroo Creek, 

Western Downs Regional Council. 

A profile of  a package of Somerset Regional Council Betterment projects is provided 

over the page. 

Above: damage to the floodway of Upper Ulam Road, 
Rockhampton Regional Council 

Above: undermining of concrete pavement slab and 
aprons ‐ Conomarra Road, Central Highlands 

Above: landslip damage to Blackmans Gap Road, 
Gladstone Regional Council 
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4.6 BeƩerment fund status (conƟnued) 

A range of proposals from Somerset Regional Council has recently been approved for beƩerment works to bridges, crossing 

and floodways on nine roads that are regularly and severely  impacted by heavy rainfall and flooding to  increase flood  im‐

munity and resilience across the whole of the regional road network. 

The package of projects cover Burtons Bridge (Summerville Road East, Borallon); Savages Crossing (Banks Creek Road, Fern‐

vale); Bowdon Crossing (Esk‐Crows Nest Road, Eskdale); Rocky Gully Road, Coominya; Lake Manchester Road, Lake Manches‐

ter;  Ted  Skinner  Crossing  (Esk‐Crows Nest  Road); George Bell  Crossing  (Ivory  Creek  Road);  Cressbrook‐Caboonbah  Road, 

Braemore; and SeŌons Crossing (Cressbrook‐Caboonbah Road). 

The floodways sustained damage in 2013 and during previous flood events with the closure of each of these roads causing 

isolaƟon and hardship  for  local communiƟes and disrupƟon to  farmers, emergency services and school children.    In 2013, 

high velocity water flows caused scouring, gravel washout and pavement deformaƟon to the roads with damage esƟmated 

at over $3 million. The total cost of repairs from 2011‐13 events across the nine roads is esƟmated at more than $7 million.  

Council’s beƩerment proposals including reconstrucƟng or replacing exisƟng bridges and causeways, installing culverts, and 

sealing approaches to provide a more flood resilient network of roads and floodways for the community. The works will also 

improve safe access  for emergency services  in  the event of a disaster, provide safer evacuaƟon  routes  for  local  residents 

should the need arise and improve access and uƟlity of roads for the community to schools, workplaces, shops and services.  

The beƩerment projects are also expected  to reduce  future restoraƟon costs associated with flood damage and minimise 

financial losses for primary producers and other industry as well as contribuƟng to the overall improved funcƟonality of the 

Somerset regional road network.   

The total cost of the nine projects  is esƟmated at $4.8 million with $1.3 million provided through the BeƩerment Fund, a 

joint State and Commonwealth iniƟaƟve. Council is also making a contribuƟon to this project. 

Feature beƩerment project:  
Somerset Regional Council road network package 

 

Above: Flood damage to Somerset Regional Council road network— Burtons Bridge (leŌ); Savages Crossing (centre); and Bowdens Crossing (right) 

Above: Flood damage to Somerset Regional Council road network— Lake Manchester Road (leŌ); Ted Skinner Crossing (centre); and George Bell Crossing (right) 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.7 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC 
Riverwalk  
(Cat D) 

$72.0  The Brisbane Riverwalk was  a unique pedestrian  and bicycle path 
which  linked  the city's CBD with  the  inner suburb of New Farm.  It 
also provided  a direct  link with  terƟary  educaƟon,  entertainment, 
recreaƟon, commercial, community and residenƟal precincts  in the 
inner city. 

The  floaƟng  infrastructure  was  destroyed  by  the  January  2011 
floods and the whole structure was subsequently removed.  

Following  detailed  public  consultaƟon,  the  Brisbane  City  Council 
decided  to  replace  the  previously  floaƟng walkway with  a  fixed, 
jeƩy‐like  850 metre  long  structure  between  New  Farm  and  the 
CBD.  The Riverwalk deck will be  approximately 3.4 metres  above 
the  average  high  Ɵde  level,  high  enough  to  minimise  corrosion 
caused by salt water.  

The  walkway’s  37  piles  will  be  anchored  into  the  riverbed, 
providing  the  structure  with  a  strong,  more  flood‐resilient 
foundaƟon. It will feature 24 hour lighƟng, separate pedestrian and 
cyclist  paths  and  shaded  rest  areas.  The  design  also  included  a 
rotaƟng opening  span  to  allow  for  the passage of  vessels  to  and 
from moorings.  

Funding for the project is being provided through special (Category 
D) funding under NDRRA arrangements. 

The  tender  to  rebuild  the Riverwalk 
was  awarded  to  the  John  Holland 
ConstrucƟon Group in April 2013. 

Piling works commenced  in  late  July 
2013  with  a  55m‐long  barge 
mobilised  in  the  Brisbane  River 
carrying  a  280‐tonne  crane  and  a 
piling rig.  

Since works commenced, eight piles 
and  two concrete girders have been 
poured. In addiƟon, construcƟon has 
commenced  of  the  north  abutment 
at the Howard Smith Wharf end and 
geotechnical  invesƟgaƟons  are 
underway at  the Merthyr Road end. 
Other  works  underway  include 
installaƟon  of  concrete  pump  line, 
water  quality  tesƟng  and  offsite 
fabricaƟon. 

CompleƟon  of  the  Riverwalk  is 
expected  by  June  2014,  weather 
permiƫng.  

       

Above: the piling rig barge, with some of the piles in the background 
Above:  girder mold in preparaƟon for a concrete pour (top);  

concrete pour underway (centre); and the same girder aŌer the pour 
has been completed (boƩom) (Courtesy: Brisbane City Council) 

Above: preparing the rail system to move the first pre‐cast girder along the Howard Smith Wharve site 
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4.7 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Cardwell 
foreshore 
(Cat D & 
Cat B) 
 
 

$36  Funding for the Cardwell foreshore project, known as 
ReconstrucƟng Cardwell, has been provided as restoraƟon of 
essenƟal public assets (REPA ‐ Category B) and through special 
(Category D) funding under NDRRA arrangements intended to 
restore social, economic, transport and tourist infrastructure in a 
community that was severely impacted by Tropical Cyclone Yasi. 

Works at Cardwell were undertaken by See Civil Pty Ltd and 
included the reconstrucƟon of a 1.4km two‐lane secƟon of the 
Bruce Highway known as Victoria Street; works on the foreshore, 
recreaƟon, picnic, and pedestrian faciliƟes; memorial; a 
roundabout and formal parking. Works to the Coral Sea Memorial 
and northern playground include dunal revegetaƟon, landscaping 
installaƟon and concrete pads to seaƟng areas. Paths have been 
constructed around the jeƩy playground and plaza.  

Work on the reconstrucƟon of the 
Bruce Highway is now complete. 

Final works on the Cardwell foreshore 
redevelopment were completed ahead 
of the official opening on 9 November 
2013. 

Clump Point 
and Dunk 
Island 
Jeƫes (Cat 
D) 

 

 

$5.5  Mission Beach and Dunk Island are tropical tourist desƟnaƟons 
located between Cairns and Townsville. The two jeƫes provide 
the departure point to local resort islands and the Barrier Reef 
and are crucial for reviving the area’s struggling tourism industry.  

Both jeƫes were severely damaged as a result of Cyclone Yasi in 
February 2011. $5.5 million was provided for the restoraƟon of 
the jeƫes as part of a $15 million NDRRA excepƟonal 
circumstances package for the Cassowary Coast region. 

The new jeƩy at Clump Point has been built just south of the 
exisƟng structure and is 170m long and 5m wide to 
accommodate vehicular and pedestrian traffic. All major 
components have been prefabricated off site and transported to 
site by truck for installaƟon. The old Clump Point jeƩy has been 
demolished as part of the works. 

Dunk Island jeƩy reached pracƟcal 
compleƟon on 29 May 2013 when the 
jeƩy was handed over to Council. The 
jeƩy is now operaƟonal and available 
for use by the public. 

PracƟcal compleƟon of Clump Point 
jeƩy is expected in the first week of 
November 2013. 

Concurrent with the Cardwell foreshore 
project, both jeƫes were formally 
opened on 9 November 2013.  

 

       

Above: aerial view of Cardwell foreshore works and Bruce Highway, September 2013 
 
 
 
 
 
 
 

 
LeŌ: images from the opening of the Cardwell foreshore official opening, 9 November 2013 
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4.7 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Palm Island 
seawall 

 

 

$12.3  The Palm Island foreshore provides the focal point for the island's 
community.  It  is  the  locaƟon  of  culturally  significant  landmarks 
and memorials  as well  as  the  island's  community  faciliƟes.  The 
seawall  in Challenger Bay provides wave dissipaƟon and erosion 
miƟgaƟon.  

Damage  to  the  seawall  occurred  as  a  result  of  Cyclone  Yasi  in 
February 2011.  

The  design  of  the  seawall  has  been 
endorsed by Council.  

Council  have  appointed  the  winning 
works  to  Koppen  Developments,  a 
Cairns‐based  construcƟon  company. 
Final  development  approvals  were 
received  in  October  2013  and  the 
project  will  commence  in  November 
with  the  transfer of  equipment  to  site 
from Townsville and Cairns via barge. 

CompleƟon is expected in early 2014.  

Riverside 
Park, 
Karalee  

$2.25  Located  on  SeƩler Way,  Karalee,  Riverside  Park  lies  along  the 
Brisbane River and  is a popular picnic and recreaƟonal area near 
the  juncƟon  of  the  Brisbane  and  Bremer  rivers  and  close  to 
Ipswich CBD.  The Park has a boat ramp facility and a complex of 
structures  and  open  amenity  areas  including  car  parks,  seaƟng 
and shelter structures and playground.  

The flood event  in early  January 2011  inundated  the park up  to 
nearly 20 metres of water and destroyed almost the enƟre lower 
level  of  the  park,  including  the  car  park  area,  infrastructure, 
shelters,  playground  and  ancillary  park  equipment.  The  built 
assets and developed vegetaƟon on  the  lower  level of  the park 
were effecƟvely  swept away by  the flood. The park was  further 
damaged as a result of Tropical Cyclone Oswald in January 2013.  

Community  consultaƟon  and 
informaƟon sessions were conducted in 
early 2013.  

The  tender  to  carry  out  the work was 
awarded  to  Digit  Landscapes  in 
September  2013.  Preliminary  works 
have  commenced  and  construcƟon 
details for the board ramp are currently 
being finalised. 

Works are expected to be completed in 
January 2014, weather permiƫng.  

Grigor 
Bridge, 
Conondale 

$4.5  The Grigor Bridge is a major crossing of the Mary River on the 
Maleny‐Kenilworth Road near Conondale, in the Sunshine Coast 
hinterland. The original single‐lane Ɵmber Grigor Bridge was built 
in 1929 and was extensively damaged during flooding in October 
2010 and again in January 2011. 

The total project comprises $4.5 million of NDRRA funding 
represenƟng the esƟmated cost of replacing the original 
structure, and more than $5 million addiƟonal complementary 
funding for an addiƟonal land and raising the bridge plus 
associated costs of embankments and culverts. The 
complementary works are intended to improve flood immunity, 
safety and traffic capacity.  

ConstrucƟon acƟvity in the river is scheduled to accommodate 
the breeding cycles of a number of iconic species found in the 
Mary River including the Mary River Turtle and Mary River Cod.  

ConstrucƟon of the new bridge started 
in March 2013.  

During October 2013 work was 
undertaken on the bridge approach 
infrastructure with construcƟon of box 
culverts and embankment works. 
Following installaƟon of the deck units 
in September, reinforcing steel was 
fixed in preparaƟon for the concrete 
deck to be poured.  The first concrete 
pour took place on 31 October with a 
further four pours planned before 
Christmas.  

The project is on track for compleƟon 
by June 2014.   

       

Above: Grigor Bridge reinforcing steel (leŌ), box culverts and embankment works (centre) and first deck concrete pour on 31 October 2013 (right).  
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

5.1.1 Far North Queensland 

Program status summary ‐ Far North Queensland 

Case example: Torres Shire Council 
Progressing program of works 

Torres Shire includes the northernmost point of Cape York Peninsula and 18 
islands of Torres Strait.  The Shire's administraƟve centre is located on 
Thursday Island, which provides the primary service centre for the region. 

Torres Shire’s total works program from disaster events of 2010 to 2013 is 
esƟmated at more than $3.5 million with damage centred on the main 
populaƟon centres of Thursday, Horn, and Prince of Wales islands. The shire 
was affected by the Queensland Flooding and Tropical Cyclones Tasha and 
Anthony event of 2010/2011 and, more recently, by Tropical Cyclone Oswald 
in early 2013. 

To date, Council has substanƟally delivered its 2011 program of works with its 
focus now shiŌing to progressing its 2013 program.  

The 2011 event works across the three islands commenced in May 2012 and 
were largely completed within 12 months. Delivery of these works was 
achieved by carefully managing the logisƟcal risk of needing to transport 
material by barge form Cairns, partly by using local quarry materials from 
Horn Island on gravel roads.  

One example of 2011 works completed is the restoraƟon of Esplanade Road, 
on Prince of Wales Island. The gravel road suffered damage as a result of the 
cyclone event of 2011. Works commenced in May 2012 to reform the gravel 
road and reinstall the pavement layer and were completed within three 
months. The works were also delivered with a reducƟon in scope as a result of 
complementary funding received from the State to construct a stretch of 
concrete road.  

 

Top: Map of Torres Shire, with main populaƟon and damage centres around Thursday Island outlined in red 
Centre: Damage to a secƟon of Esplanade Road, Prince of Wales Island 

BoƩom: Completed works on a secƟon of Esplanade Road, Prince of Wales Island. 

Works Under 
Assessment

$76.1m

Works in Market

$343.7m

Works in Progress or 
Delivered

$1,075.3m
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ North Queensland 

Case example: Richmond Shire Council 
Ardbrin Lane 

Ardbrin Lane is a gravel road situated in the south western part of 
Richmond Shire, approximately 95km from Richmond township.  

The road runs for 27km east/west and provides essenƟal access to several 
staƟons both in Richmond Shire and the neighbouring McKinlay Shire. 

The road was damaged as a result of the Cyclone Yasi flood event of 
February 2011. The event caused severe inundaƟon and saturaƟon of the 
road resulƟng in significant gravel loss and road deformaƟon. Two secƟons 
of the road with a total length of 13km (one secƟon of 2km and the other 
of 11km length) were assessed to be in need of repair. 

The gravel road was restored through carrying out a pavement shape 
correcƟon of the subgrade material and re‐sheeƟng using a gravel layer. 
The works were able to be delivered using a natural material sourced 
locally to the site. 

Works commenced at the end of March 2013 and were completed by July 
2013, at a total cost of $1.3 million. The works were delivered below 
esƟmated cost with savings realised primarily through sourcing and 
processing gravel from a pit established very close to site, requiring 
minimum transportaƟon costs to the remote locaƟon. 

Ri
 

 

5.1.2 North Queensland 

Above: damage  to Ardbrin Lane as a result of Cyclone Yasi related 
flood event (top); and during reconstrucƟon works (boƩom) 

 
 

LeŌ: following compleƟon of works, Ardbrin Lane, Richmond  

Works Under 
Assessment

$102.2m

Works in Market

$347.1m

Works in Progress or 
Delivered

$1,141.5m
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

5.1.3 Central Queensland 

Program status summary ‐ Central Queensland 

Case example: Woorabinda Aboriginal Shire Council 
2013 program of work 

Woorabinda is located 170km south‐west of Rockhampton and 180 km west 
of Gladstone. The shire covers an area of 391 square km and has a resident 
populaƟon of approximately 970. 

Woorabinda sustained damage from natural disasters in 2011 and more 
recently from flooding associated with the Tropical Cyclone Oswald event of 
early 2013.  Damage was sustained to a number of rural roads in the shire and 
an important causeway over Mimosa Creek which provides access to the 
township as a result of the 2013 disaster event. 

Council commenced its works program to restore the 2013 event damage in 
April 2013 and restoraƟon was substanƟally completed in October 2013 at a 
cost of approximately $1.1 million. 

The speed with which Woorabinda has been able to procure and deliver its 
restoraƟon program within nine months of the event has been evident of the 
shire’s focus and effecƟve use of the mechanisms implemented to facilitate 
data collecƟon and submission preparaƟon following Tropical Cyclone 
Oswald.  

 

Above:  damage (top) and completed works (boƩom) 
to Five Mile Road, Wooranbinda 

LeŌ:  examples of damage (leŌ) and following 
reconstrucƟon works (right) to Bore 3 Road, 
Woorabinda 

Works Under 
Assessment

$172.4m

Works in Market

$715.4m

Works in Progress or 
Delivered

$2,713.3m
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ Southern Queensland 

Case example: Bulloo Shire Council 
Bulloo Downs Road 

Bulloo Shire is the third largest Shire in Queensland and includes the towns of 
Thargomindah, Hungerford, Noccundra and Cameron Corner. Thargomindah 
is the administraƟon centre for the Shire and lies on the Bulloo River, 
approximately 1000 km due west from Brisbane. The main industries in the 
shire include wool, beef and natural gas. 

Bulloo Shire Council’s total works program from disaster events of 2010 to 
2012 is esƟmated at more than $35 million, with all of 2010 works now 
complete and the council well progressed through its program of works 
arising from the flood events of 2011 and 2012. 

One road affected during the 2012 flood event was Bulloo Downs Road, an 
important road link between Queensland and NSW through Warry Gate Road. 
The road needs to be maintained to serve and support the caƩle and tourism 
industries as well as the local populaƟon. 

Approximately 35km of the gravel road was damaged across a 90km stretch of 
road requiring gravel resheeƟng works to  restore it to its former state. The 
cost of restoraƟon works funded under NDRRA is approximately $1.9 million. 
The works commenced in July 2012 and are anƟcipated to be completed in 
early 2014. 

In addiƟon to the resheeƟng restoraƟon works, Council has allocated an 
addiƟonal budget provision of $500,000 as complementary funding to be 
spent in 2013/14 to build up some secƟons of the road which have lowered 
over Ɵme due to repeated flooding. This makes them vulnerable to further 
damage as there is liƩle effecƟve run‐off.  It is anƟcipated that these 
complementary funded addiƟonal works will provide a beƩer road and 
sustainable road infrastructure.  

 

5.1.4 Southern Queensland 

Right: Damage (top), works in progress (centre) and  works following compleƟon 
of a secƟon of works (boƩom) to Bulloo Downs Road 

Works in Market

$1,206.6m

Works in Progress or 
Delivered

$2,593.4m

$231.7m

Works Under 
Assessment
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ South East Queensland 

Case example: Somerset Regional Council 
George Bishop Bridge, Mt Stanley Road 

George Bishop Bridge is located on Mt Stanley Road north of Linville and provides the main connecƟon into Linville township 
and the other larger service towns of Moore, Toogoolawah and Kilcoy (via D’Aguilar Highway) for the community north of the 
bridge. 

Mt Stanley Road is a two lane sealed rural collector road running north from the townships of Moore and Linville in the 
Somerset region and runs across Muddy Creek via the George Bishop Bridge. In addiƟon to servicing local residents, the bridge 
is an important transport link for the local caƩle industry. 

The Ɵmber bridge across Muddy Creek was damaged by floodwaters in January 2011 when debris and silt from upstream 
catchments were deposited over the deck and against the piers causing structural damage and leaving it with a significant dip 
to one side rendering the bridge closed to all traffic.   

The reconstrucƟon of George Bishop Bridge was undertaken at a cost of approximately $564,000. NDRRA funding was provided 
for the cost to restore the old Ɵmber bridge with Council providing complementary works worth approximately $240,000 to 
fund the replacement of the structure to make the bridge more resilient to flooding. Works commenced in March 2013 and the 
completed bridge was officially opened on 2 September 2013. 

The reopened bridge will save hardship for the community by saving long detours to access services, and improved access will 
also benefit emergency services conduct any necessary evacuaƟon in the event of a natural disaster. 

 

 

5.1.5 South East Queensland 

Above: Completed works  Above: damage to George Bishop Bridge 

Works Under 
Assessment

$233.4m

Works in Market

$219.5m

Works in Progress or 
Delivered

$1,126.9m
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5.2 Progress of State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013. The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

The current state of acƟvity: 

 Roads  –  $3.6  billion  of  projects  have  been  completed  for  both  recovery  and  reconstrucƟon  works  (excluding  mariƟme 

infrastructure)  for works  resulƟng  from  the  disaster  periods  of  2010  to  2013  and  $2.0  billion  of  reconstrucƟon works  are 

currently underway.  Of the 8,826km of roads which DTMR plans to reconstruct following damage from these natural disaster 

events, 5,919km has been  reconstructed  to 30 September 2013. A  further 1,273km of  road  is under construcƟon on acƟve 

works contracts. See Figure 5.2.1 and TNRP Summary map. 

 Rail – 3,100km  (43%) of Queensland Rail  lines were closed or had  limited access due  to  the natural disaster events  in early 

2013, and all have been recovered and services resumed. 

 MariƟme – repairs have been required to navigaƟon aids,  jeƫes and other boaƟng  infrastructure following natural disasters 

from 2010 to 2013. The events of 2013 affected seven ports (all of which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 280 have since been recovered and 19 temporarily fixed.   

(Source: DTMR 30 September 2013) 

Key achievements: 

 During  September  2013,  DTMR  expended  $200  million  on 

reconstrucƟon works from 2011 to 2013 events across the State. 

 The cumulaƟve spend on reconstrucƟon of the transport network 

to 30 September 2013  is $4.7 billion for works resulƟng from the 

2010 to 2013 disaster periods.  

 There was 361km of damaged roads reconstructed  in September 

2013  bringing  the  total  reconstructed  since  the  program 

commenced to 5,919km of the total damaged. 

 ConstrucƟon commenced on 42 projects valued at $131 million in 

September  2013  including  works  on  the  Capricorn,  Carnarvon, 

Balonne, Cunningham, Warrego and Landsborough highways, the 

Gulf  Development  Road  in  Far  North  Queensland  and  Gregory 

Development Road in North Queensland. 

 Contracts worth more than $73 million were commiƩed to during 

September  in  the  Central  Queensland  and  Downs  South  West 

regions,  including  works  on  the  Landsborough  Highway 

(Longreach  to  Kynuna),  Bruce  Highway  (Rockhampton  to  St 

Lawrence), Dawson River Bridge works on the Leichhardt Highway 

and the Capricorn Highway (Emerald to Alpha). Other works were 

awarded for Moonie Highway pavements, Oakley‐PiƩsworth Road 

pavements, bridge scour  repairs at Warrego Highway  (Ipswich  to 

Toowoomba) and pavement rehabilitaƟon and drainage works on 

the Carnarvon and Balonne Highways. 

 Contact  was  made  with  organisaƟons  associated  with  grain 

harvesƟng  in  the  Downs  South  West  region  to  establish 

Ɵmeframes for the upcoming harvest and the potenƟal  impact of 

road works.  The  region will work with  stakeholders  to manage 

access through work sites safely and efficiently. 

Centre right:  pavement reconstrucƟon works on Palmerston Highway  

BoƩom right: cement modificaƟon in progress ‐ BurneƩ Highway, Beaudesert  (Gayndah to Monto)  

Fig.5.2.1 Roads damaged/reconstructed following  2010 to 2013 events 
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Fig.5.2.2  TNRP summary of reconstrucƟon works to 

date—September 2013 

ReconstrucƟng flood damaged infrastructure in remote areas is a complicated business, however 
it is made far more complicated when dealing with animal breeding locaƟons. 

In various road reconstrucƟon locaƟons within Central Queensland, inspecƟons by environmental 
officers idenƟfied Fairy MarƟn nests within culverts on roads in works areas.  The Fairy MarƟn is  
a small bird which oŌen build their nests in colonies in such culverts or under bridges.  

In accordance with DTMR’s approved Species Management Program for tampering with animal 
breeding places under the Nature ConservaƟon Act 1992 these birds were well looked aŌer. The 
Species Management Program does not permit the tampering of breeding places for colonial 
breeders, including Fairy MarƟns, and the legislaƟve framework requires a separate authorisaƟon 
for tampering with Fairy MarƟn nests.  

To ensure appropriate handling of the nests, DTMR developed a Species Management Program 
and obtained approval for specific reconstrucƟon works which may affect this bird.  Management 
measures adopted to minimise disturbance of the Fairy MarƟns included employing the services 
of a qualified spoƩer‐catcher to inspect the nests and ensure they are empty prior to any works. 
Works were then Ɵmed for a period when Fairy MarƟns rarely use the nests to minimise impacts 
on local bird populaƟons and nest removal works were Ɵmed to avoid the main breeding season 
from July to December. In addiƟon, prior to any works commencing, an ecologist or wildlife 
spoƩer‐catcher assessed the areas impacted and looked for evidence of Fairy MarƟns or micro 
bats roosƟng in nests within the work area. 

This is another example of where reconstrucƟon efforts are delivering vital road works in 
harmony with the environment. 

 

Fig 5.2.3 TNRP reconstrucƟon work sites 
  — September 2013 

TNRP case example 
Care for Fairy MarƟns in Central Queensland  

(Source: DTMR 30 September 2013) 

Centre: Fairy MarƟn nests in a culvert on Thomson Developmental Road (Jundah to Longreach) in the Barcoo Shire.  

BoƩom: A pre‐clearing survey checking for micro‐bats in Fairy MarƟn nests at a Cockatoo Creek culvert. 
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Media analysis  

There has been a  total of 387 media  items  from 1  to 31 October  (243 print – 62.8%, 44 TV – 11.4%, 100  radio – 25.8%), which 

reached  a  cumulaƟve  audience of over 9.5 million people with  the  focus  this month being on  council  recovery  and beƩerment 

funding for those regions hardest hit by the 2013 event. 

October media coverage saw menƟons for those regions sƟll recovering from the 2013 event. There was coverage of BeƩerment 

Fund projects in Scenic Rim, Gladstone, Central Highlands, Somerset, Ipswich, and Lockyer Valley, with arƟcles appearing in regional 

media  including the Beaudesert Times, Queensland Times, WIN Mackay, ABC Capricornia, Sunshine Coast Daily and Rockhampton 

Morning BulleƟn. There was also coverage of NDRRA  restoraƟon works  in North BurneƩ, Rockhampton, Lockyer Valley, Charters 

Towers, Toowoomba, Mackay, Fraser Coast and  Ipswich, as well as  the opening of  the Mooloolaba Surf Lifesaving Tower on  the 

Sunshine Coast.  

There was also  substanƟal  radio and print  coverage of  the  compleƟon of  the ReconstrucƟng Cardwell project and  its upcoming 

official opening on 9 November.  

Engagement acƟviƟes 

In  October,  the Minister  for  Local  Government,  Community  Recovery  and  Resilience  David  Crisafulli  visited  the  Barcaldine, 

Bundaberg, Cook and Roma regions as the Government conƟnues to emphasise the  importance of flood miƟgaƟon and resilience 

projects for flood affected communiƟes.   

Visits  to  the Gladstone  and  Central  Highlands  regions  highlighted  infrastructure  that will  be  rebuilt  as  part  of  the  $80 million 

BeƩerment program as Queenslanders ‘Get Ready’ for the approaching storm season. The Minister also aƩended the LGAQ Annual 

conference in Cairns where flooding and natural disaster issues in Queensland were discussed.  

5.3 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.3.1 CommunicaƟng progress 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 

informaƟon about BeƩerment projects. There have been a large number of visits to the website since it was launched on 18 February 

2011.   

At 31 October 2013, total website visits amounted to 364, 525 ‐ an increase of 2.8% since last month. (See Figure 5.3.1) 

In October, the Authority received an addiƟonal 59 calls to its dedicated hotline and 412 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.3.2) 

(Source: the Authority at 31 October 2013) 

Fig. 5.3.2 CommunicaƟons Fig. 5.3.1 Website traffic 
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5.3.2 Media reports  

Daily Mercury, 3 October 2013 

Fraser Coast Chronicle,  
19 October 2013 

Townsville BulleƟn,  
16 October 2013 The Somerset , 23 October 2013 

Moreton Bay 
News,  

11 October 2013 

Innisfail Advocate, 19 October 2013 

Maroochy Weekly,  
17 October 2013 

Queensland Times,  
30 October 2013 

Rockhampton Mirror , 23 October 2013  Queensland Times, 1 October 2013 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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Appendix B: Disaster Recovery Coordinator Regions ‐ Tropical Cyclone Oswald 

Region  Local Government Areas (LGA’s)  

Northern 
Queensland 

 Aurukun Shire Council  
 Banana Shire Council  
 Barcaldine Regional Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Central Highlands Regional Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Cook Shire Council  
 Croydon Shire Council  
 Doomadgee Aboriginal Shire Council  
 Etheridge Shire Council  
 Flinders Shire Council  
 Gladstone Regional Council  
 Hinchinbrook Shire Council  
 Hope Vale Aboriginal Shire Council  
 Isaac Regional Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Mapoon Aboriginal Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Palm Island Aboriginal Shire Council  
 Pormpuraaw Aboriginal Shire Council  
 Richmond Shire Council  
 Rockhampton Regional Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Townsville City Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  
 

Bundaberg/ 
North BurneƩ 

 Bundaberg Regional Council  
 North BurneƩ Regional Council  

Southern 
Queensland 

 Balonne Shire Council  
 Brisbane City Council  
 Bulloo Shire Council  
 Barcoo Shire Council  
 Cherbourg Aboriginal Shire Council  
 DiamanƟna Shire Council  
 Fraser Coast Regional Council  
Gold Coast City Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Maranoa Regional Council  
 Moreton Bay Regional Council  
 Murweh Shire Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Sunshine Coast Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council 
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