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Message from the Chief ExecuƟve Officer 
 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  
 
It  is  with  pleasure  that  I  present  the  April  2014  Monthly  Report  –  the  38th  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  Following the widespread damage caused by ex‐Tropical Cyclone Oswald in early 2013, the jurisdicƟon of the Authority 
was expanded by the Queensland ReconstrucƟon Authority Amendment Bill 2013 to cover this and other 2013 disaster events. 

The April report is provided as the State once again responds to a significant disaster event, Tropical Cyclone Ita, which crossed 
the  coast near Cape  FlaƩery  as  a Category 4  cyclone  late on 11 April  and moved down  the North Queensland  coast  as  a 
Category 1 system before shiŌing out  to sea  three days  later. The damage  from  the event and  its  impact on  the remaining 
program of works across the Far North and North Queensland region is yet to be fully assessed and will be reported in future 
reports.  

The Authority’s regular esƟmates review process at February 2014 was pracƟcally complete when Tropical Cyclone Ita hit. The 
review  is undertaken on a regular basis and  involves a complete review of the program of each  local government authority 
(LGA) and State agency for works arising from disaster events managed by the Authority.  

The  April  report  provides  an  update  on  the  progress  of  the  program  of works managed  by  the  Authority  based  on  the 
preliminary February 2014 review of damage esƟmates completed prior to this recent event. The esƟmates will be revised and 
finalised during April as the impact of Tropical Cyclone Ita is assessed.  Prior to reflecƟng the impact of Tropical Cyclone Ita, the 
program of works for all events acƟvely managed by the Authority (2009 to 2014) was preliminarily revised from $13.96 billion 
to $13.74 billion. 

As at 31 March 2014: 

 an addiƟonal $356 million in submissions have been received by the Authority since last month  

 an addiƟonal $538 million has been processed by the Authority  since last month 

 a  cumulaƟve  value  of  $10.95  billion  of  the  preliminary  $13.74  billion works  program  (2009  to  2014)  has  been 

reported to the Authority as being in progress or delivered by delivery agents as at 28 February 2014. 

The April  report also provides an update on  the progress of a number of  key  reconstrucƟon projects,  including Brisbane’s 
RiverWalk  and  the  Bongaree  Seawall  BeƩerment  projects.  It  also  profiles  the  recent  recogniƟon  at  The  Government 
Procurement Professional Awards for North BurneƩ Regional Council’s procurement of  its massive program of NDRRA works 
arising from the 2013 flood events; and provides an example of how the NDRRA program is delivering ancillary benefits to local 
communiƟes ‐ the provision of recycled road base to Miriam Vale’s rugby league club has both improved the view of the acƟon 
for spectators and provided a sustainable and cost‐effecƟve soluƟon to disposing excess material from nearby NDRRA works. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

Yours sincerely 
 

 

 

 

 

 

 

 

Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical and conƟnuing disaster events in Queensland. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2013 and 2014 disaster event periods. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 

2013 to expand the jurisdicƟon of the Authority to include the 2013 events.  

 

 

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

 

 

1.3 Timing   

The Authority’s prioriƟes are currently assisƟng councils and State agencies  to progress  their remaining program of works  from  the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

assisƟng with the acceleraƟon of the 2013 and 2014 programs of works into project delivery phase as soon as pracƟcable.  

With the period to deliver works for the 2010 disaster period now complete (at 30 June 2013), the Authority is currently closing out the 

balance of the program of works for the 2010 event and later events which have reached compleƟon. 

1.0 IntroducƟon 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.3  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period under the Queensland Disaster 
Assistance Framework. 

This report includes references to event periods described as follows: 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority which occurred prior to 30 June 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.0 Disaster Assistance 

2.2 Disaster assistance by event period  

The maps below show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under the 
Queensland Disaster Assistance Framework. 

Map 1 ‐ LGAs disaster acƟvated under NDRRA for 2011 events   Map 2 ‐ LGAs disaster acƟvated under NDRRA for 2012 events  

Map 3 ‐ LGAs disaster acƟvated under NDRRA for 2013 events   Map 4 ‐ LGAs disaster acƟvated under NDRRA for 2014 events  
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2.3 Events managed by the Authority 

 2011 events: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2012 events: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 * 

 Southern Queensland Flooding, November to December 2011* 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, 27 January to February 

2012 * 

 Far Northern Queensland Tropical Low,  

3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East Coast 

Hybrid Low, 24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones Olga, 

Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2013 events: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ December 

2012 

 Tropical Cyclone Oswald and Associated Rainfall and Flooding, 

21‐29 January 2013 * 

 Longreach Flood, 18 February 2013 # 

 Central and Southern Queensland Low, 25 February ‐ 5 March 

2013 # 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. The 

Authority currently manages and coordinates the infrastructure reconstrucƟon and recovery for 23 disaster events acƟvated for NDRRA 

relief measures since the Authority’s establishment in February 2011 and the remaining program of works for an addiƟonal 16 disaster 

events which occurred prior to the Authority’s establishment. 

During March, there has been addiƟonal acƟvaƟons  for NDRRA financial assistance  for the exisƟng Central and Western Queensland 

Flooding & Rainfall, 18 to 28 February 2014 and North East Queensland Monsoonal Rainfall and Flooding, 7 to 9 February 2014 events.  

Since month end, the Tropical Cyclone Ita and associated rainfall and flooding, 11 ‐ 14 April 2014 event has also occurred and will be 

reported as an acƟvaƟon in the May 2014 report. 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events).  
# Pending agreement to extend the NPA to include two additional 2013 events ‐ Longreach Floods, 18 February 2013 and Central and Southern Queensland Low, 25 Feb‐

ruary ‐ 5 March 2013. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA for each event period managed by the Authority under 
the Queensland Disaster Assistance Framework. 

 2014 events: 

 Central and Western Queensland Flooding & Rainfall, 18 ‐ 28 

February 2014 

 North East Queensland Monsoonal Rainfall and Flooding ‐ 7 to 

9 February 2014 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 December 2013 
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 2.4 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.4.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

In August 2013, the Betterment  fund was extended beyond  its original coverage of LGAs declared  for NDRRA assistance  for Tropical 

Cyclone Oswald to also cover LGAs declared for the two additional disaster events that occurred through to June 2013 (Longreach Flood 

(18 February 2013) and Central and Southern Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the 

restoration or replacement of essential public assets to a more disaster resilient standard than their pre‐disaster standard. The intent of 

betterment  is to  increase  the resilience of communities to natural disasters, while at  the same time reducing  future expenditure on 

asset restoration, reducing incidents, injuries and fatalities and improving asset utility during and after disaster events. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient standard will be financed from the Betterment fund. The status of the Betterment fund is set out in Section 3.7 of this 

report. 

2.4.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $4.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 

$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

* Proportion of allowable time passed for delivery of 2010 to 2013 program to data reporting date of 28 February 2014 since 1 July 2011 (following the Authority’s establish-
ment) based on final delivery date of 30 June 2015 for 2013 program. 2014 program will have additional 12 months to 30 June 2016 for completion of eligible works beyond 
reported timeline. 

Source: the Authority - preliminary February 2014 NDRRA Estimates Review & 31 March 2014 

3.1 Recent developments 

Following month end, the Tropical Cyclone  Ita and associated rainfall and flooding, 11  ‐ 14 April 2014 event has occurred and the 
Authority is currently assisƟng affected Councils with their recovery efforts and iniƟal assessments of damage. The damage from the 
event and its impact of the cyclone on the remaining program of works across the Far North and North Queensland region is yet to 
be fully assessed.  

The Authority’s regular esƟmates review process at February 2014 was pracƟcally complete when Tropical Cyclone Ita occurred and, 
accordingly, the revised esƟmates remains preliminary pending finalisaƟon of the  impact of this recent event. The review process 
involves a complete review of the program of each LGA and State agency  for works arising  from disaster events managed by  the 
Authority. Further details are provided in SecƟon 3.2 below. 

The Authority is also currently progressing the close out of the balance of works from the 2010 event period and completed works 

from later event years for acquiƩal  to the Commonwealth.  

3.2 Combined program status 

3.3 Looking forward 

The  Authority  is  currently  focused  on  acƟvely  assisƟng  affected  Councils with  their  recovery  efforts  and  iniƟal  assessments  of 

damage following Tropical Cyclone Ita.  

The Authority is also focused on both closing out the balance of 2010 event and other works completed in the 2012/13 financial year 

for acquiƩal to the Commonwealth, and acƟvely assisƟng councils and State agencies to progress their remaining program of works. 

The deadline of 30 June 2014  is approaching for delivery agents to  incur NDRRA‐eligible expenditure on the bulk of works arising 

from the events of 2011 and 2012 and the Authority  is assisƟng delivery agents complete their remaining program of works from 

these significant event years. Concurrently, the Authority  is assisƟng the collecƟon of data and acceleraƟon of the 2013 and 2014 

programs of works through project delivery phase as soon as pracƟcable.  

Figure 3.2.1 Combined program progress (preliminary) 
Since  the  last  report,  the  combined  program  of works  for  all  events 

managed by the Authority has progressed as follows: 

 a  cumulaƟve  value  of  $16.7  billion  in  submissions  have  been 

received  by  the  Authority  to  31  March  2014,  represenƟng  an 

increase of $356 million since last month 

 a  cumulaƟve  total  of  $15.1  billion  has  been  processed  by  the 

Authority  to  31  March  2014,  represenƟng  an  increase  of  $538 

million since last month 

 a  cumulaƟve  value  of  $10.95  billion  of  the  preliminary  revised 

$13.74 billion works program (2009 to 2014) has been reported to 

the Authority as being is in progress or delivered by delivery agents 

as at 28 February 2014. 

Given its recent occurrence, esƟmates are not yet available for Tropical Cyclone Ita although it is expected to result in revisions to 

the esƟmated value of the program managed by the Authority. The February 2014 esƟmates set out  in this report are preliminary 

and will be updated for the effect of Tropical Cyclone Ita prior to finalisaƟon of the review process during April 2014. 

Prior to reflecƟng the impact of Tropical Cyclone Ita, the program of works for all events acƟvely managed by the Authority (2009 to 

2014) was preliminarily revised from $13.96 billion to $13.74 billion.  

The preliminary revised program includes esƟmates for the five 2014 events which occurred since the last review was undertaken at 

September 2013 (but prior to Tropical Cylone Ita) as well as revised esƟmates for compleƟon of the remaining 2011 to 2013 event 

works. The esƟmated cost of the damage from the 2014 events (prior to Tropical Cyclone Ita) is $284 million, the damage from the 

2013 events has been revised to $2.35 billion and the cost of the 2011 and 2012 events are esƟmated to be $6.86 billion and $1.74 

billion respecƟvely. Ahead of final acquiƩal of the relevant programs, the final cost of works for the 2009 and 2010 events managed 

by the Authority is esƟmated to be $2.51 billion. 

80%

67%

Works program in 
progress or 
delivered

Timeline July
2011 to June 

2015*
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3.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market 
EsƟmate of spend remaining on works in progress and packages which have been approved by the Authority and 

are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

The Pipeline of works  for  events  acƟvely managed by  the Authority  (2009  to 2014) has  a preliminary  esƟmated program  value of 
$13.74 billion (prior to reflecƟng the impact of Tropical Cyclone Ita), the status of which is set out below. 

Source: DTMR at 28 February 2014; and the Authority at 31 March 2014 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 28 February 2014 (DTMR) and 31 March 2014 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 28 February 2014 as reported to the Authority at  
31 March 2014.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 

South East

Far North

North

Central

Southern

State‐wide Pipeline of Works

Other 

Works in Progress or Delivered $1,092m

Works Under assessment:  $128m

Works in Market:  $263m

Works in Progress or Delivered $1,265m

TOTAL  $1,656m

Works Under assessment:  $101m

Works in Market:  $935m

Works in Progress or Delivered $3,091m

TOTAL  $4,127m

Works Under assessment:  $71m

Works in Market:  $477m

Works in Progress or Delivered $2,978m

TOTAL  $3,526m

Works Under assessment:  $43m

Works in Market:  $357m

Works in Progress or Delivered $1,299m

TOTAL  $1,699m

Works Under assessment:  $16m

Works in Market:  $313m

Works in Progress or Delivered $1,225m

TOTAL  $1,554m

Current Month

Works Under assessment:  $359m

Works in Market:  $2,345m

Works in Progress or Delivered $10,951m

TOTAL  $13,654m
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Source: the Authority - cumulative expenditure by delivery agents to 28 February 2014 as reported to the Authority at 31 March 2014; and 
preliminary program estimates per 28 February 2014 NDRRA Review  

3.5 Program of works expenditure 

The figures below represents the monthly reported expenditure and esƟmated costs on a combined basis for events managed by the 

Authority (2009 to 2014).  The esƟmates costs to complete are preliminary and will be updated once the impact of Tropical Cyclone Ita is 

assessed. 

Since  the  last  report,  the graphs have been extended  to 30  June 2016  to  incorporate  the allowable delivery  timeframe  for  the 2014 

Events program. Preliminary estimates for the 2014 Events  (excluding Tropical Cyclone  Ita) are  included  in the program  following the 

February 2014 estimates review. 

Figure 3.5.1 Combined Program of Works ‐ monthly expenditure (preliminary) 
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3.6 State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013.  

DTMR’s  reconstrucƟon program as a  result of  the natural disasters of 2014  is  currently being  scoped and will be provided  in  future 

reports. 

The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

The current state of acƟvity*: 

Roads  –  $4.8  billion  of  projects  have  been  completed  for  both  recovery  and  reconstrucƟon  works  (excluding  mariƟme 

infrastructure)  for works  resulƟng  from  the  disaster  periods  of  2010  to  2013  and  $1.4  billion  of  reconstrucƟon works  are 

currently underway.   Of  the 8,732km of  roads which DTMR plans  to  reconstruct  following damage  from  the 2010  to 2013 

natural disaster events, 7,260km had been reconstructed to 28 February 2014. A further 684km of road is under construcƟon 

on acƟve works contracts. See Figure 3.6.1 and TNRP Summary map. 

 Rail – 3,100km  (43%) of Queensland Rail  lines were closed or had  limited access due  to  the natural disaster events  in early 

2013, and all have been recovered and services resumed. 

 MariƟme – repairs have been required to navigaƟon aids,  jeƫes and other boaƟng  infrastructure following natural disasters 

from 2010 to 2013. The events of 2013 affected seven ports (all of which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 347 have since been recovered and 1 temporarily fixed.   

(Source: DTMR 28 February 2014) 

Key achievements: 

 During  February  2014,  DTMR  expended  approximately 

$135 million  on  reconstrucƟon  works  across  the  State 

arising  from  natural  disaster  events  between  2011  and 

2013.  The  cumulaƟve  spend  on  reconstrucƟon  of  the 

transport network  to 28 February 2014  is $5.6 billion  for 

works resulƟng from the 2010 to 2013 disaster periods.  

 There  was  172km  of  damaged  roads  reconstructed  in 

February 2014 bringing  the  total  reconstructed  since  the 

program  commenced  to  7,260km  of  the  total  8,732km 

damaged roads which DTMR plans to reconstruct from the 

2010 to 2013 events*. 

 ConstrucƟon  commenced  on  24  projects  valued  at  $42 

million  in February 2014  including works on  the Kennedy 

Developmental  Road  between  Hughenden  and  Winton, 

three  projects  on  the Dalby‐Cooyar  Road, Gore Highway 

and Mount Sylvia Roads, and eleven 2013 projects  in  the 

Wide Bay/BurneƩ Region. 

 ConstrucƟon was completed on 30 projects valued at more 

than  $150  million  in  February  2014  including  three 

projects  on  the  Gore  Highway  (Toowoomba‐Millmerran) 

on  the Darling Downs, Warrego Highway at Minden Flats 

(Metropolitan  Region)  and  Hervey’s  Range  Road  in 

Northern Region. 

 In  February, DTMR provided  close  to  10,300  stakeholder 

noƟficaƟons  about  reconstrucƟon  works  and more  than 

300 customer enquiries were  responded  to. The majority 

of  informaƟon  provided  related  to  project  updates, 

property access and start of construcƟon.  

Above:  stabilising works underway on  the Bruce Highway (Benaraby to 

Rockhampton), south of Mt Larcom  ‐ February 2014 

Fig.3.6.1 Roads damaged/reconstructed  ‐ 2010 to 2013 events*  

788

7,260

684

Roads (km) to be reconstructed ‐ works  yet to commence

Roads reconstructed (km)

Roads under construction (km)

* values include kms and costs to reconstruct works from damage caused by events in 
2010, 2011, 2012 and 2013. ReporƟng on scope and cost of reconstrucƟon works from 
2014 events will be provided  in  future  reports  following finalisaƟon of TMR’s  recon‐
strucƟon program for 2014 events. 
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Fig.3.6.2  TNRP summary of reconstrucƟon works to date 

‐ February 2014 

Fig 3.6.3 TNRP reconstrucƟon work sites 
  ‐ February 2014 

(Source: DTMR 28 February 2014) 

3.7 BeƩerment fund status 

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for 

the flood, storm and cyclone disaster events that occurred in Queensland in early 2013 for the restoration or replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

The Betterment Fund was announced in February 2013 following Tropical Cyclone Oswald which caused damage to many of the assets 

which  had  been  repeatedly  damaged  and  restored  from  earlier  disaster  events.  Correspondence  was  received  from  the 

Commonwealth  in August 2013 agreeing to an extension of the Betterment fund to also cover LGAs declared for the two additional 

disaster events  that occurred after Oswald  through  to  June 2013  ‐  Longreach Flood  (18 February 2013) and Central and Southern 

Queensland Low (25 February to 5 March 2013).  

Status 

Expressions of  Interest  (EOI) were  received by  the Authority  from 48  councils with  approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters. Under the Betterment Framework, in addition to the normal 

NDRRA submission assessment process, the Authority considered the financial and non‐financial benefits of the betterment proposal 

such as possible prior damage, loss of availability and its impact on economic or social factors of the community.  

The majority  of  the  BeƩerment  Fund  has  now  been  allocated  to  approved  projects.  As  at  31 March  2014,  220  projects with  a 

beƩerment  component  have  been  approved.  These  projects  have  an  esƟmated  total  cost  of  approximately  $152 million, which 

includes $78.5 million in BeƩerment funding and Council contribuƟons of $12 million.  

To date, works have commenced and are substanƟally progressed on a number of approved BeƩerment projects, including Round Hill 

Road  (Gladstone Regional Council); Gayndah Water  Intake plant  (North BurneƩ Regional Council);  the Bongaree Seawall on Bribie 

Island,  the Margate  Foreshore,  Pringle  Road  and Wirth Road  (Moreton Bay  Regional  Council);  and One Mile Bridge  (Ipswich City 

Council). Projects have also commenced in the Bundaberg, Cherbourg,  Hinchinbrook, Moreton Bay, South BurneƩ, North BurneƩ and 

Palm Island local government areas.  

A progress report on the Bongaree Seawall BeƩerment project is provided in SecƟon 4. 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.1 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC 
Riverwalk  
(Cat D) 

$72.0  The  Brisbane  Riverwalk  was  a  unique  pedestrian  and 
bicycle  path which  linked  the  city's  CBD with  the  inner 
suburb  of New  Farm.  It  also  provided  a  direct  link with 
terƟary  educaƟon,  entertainment,  recreaƟon, 
commercial,  community  and  residenƟal  precincts  in  the 
inner city. 

The floaƟng  infrastructure was destroyed by  the  January 
2011  floods  and  the  whole  structure  was  subsequently 
removed.  

Following detailed public  consultaƟon,  the Brisbane City 
Council  decided  to  replace  the  previously  floaƟng 
walkway with a fixed,  jeƩy‐like 850 metre  long structure 
between New Farm and the CBD. The Riverwalk deck will 
be approximately 3.4 metres above the average high Ɵde 
level, high enough  to minimise  corrosion  caused by  salt 
water.  

The walkway’s 37 piles will be anchored into the riverbed, 
providing the structure with a strong, more flood‐resilient 
foundaƟon.  It  will  feature  24  hour  lighƟng,  separate 
pedestrian and  cyclist paths  and  shaded  rest  areas. The 
design also  included a rotaƟng opening span to allow for 
the passage of vessels to and from moorings.  

Funding for the project  is being provided through special 
(Category D) funding under NDRRA arrangements. 

The  tender  to  rebuild  the  Riverwalk  was 
awarded  to  the  John  Holland  ConstrucƟon 
Group in April 2013. 

Piling works commenced in late July 2013 with 
a  55m‐long  barge  mobilised  in  the  Brisbane 
River  carrying a 280‐tonne  crane and a piling 
rig. Since this Ɵme, two addiƟonal barges have 
been  mobilised  ‐  a  second  piling  barge 
commenced  in  February  2014  and  a  barge 
dedicated  to  installing  the girders  is also now 
operaƟonal. 

Since  works  commenced,  23  of  the  37  piles 
have  been  poured  and  20  of  30  concrete 
girders  have  been  cast  on‐site  at  the  works 
compound beneath the Story Bridge.  

During March,  an  addiƟonal  four  of  the  pre‐
cast concrete girders were installed. By month 
end, seven of the girders had been placed.   

ConstrucƟon  of  both  the  north  abutment  at 
the  Howard  Smith Wharf  end  and  the  south 
abutment  at  the  Merthyr  Road  end  is 
underway.  CompleƟon  of  the  Riverwalk  is 
expected in mid‐2014, weather permiƫng.  

       

(Courtesy: Brisbane City Council) 

Above: Riverwalk is now taking place with seven 
girders installed  

 
 
 

Right: Work on the reinforcement for the girders  
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Gore 
Highway, 
Toowoomba 
to Milmerran 

$66  The Gore Highway  is a vital transport route  linking 
Toowoomba to Goondiwindi and forms part of the 
NaƟonal Highway's Melbourne to Brisbane link. The 
highway  provides  access  for  B‐double  and  road 
trains  travelling  interstate  and  also  serves  as  an 
important  link for the diverse agricultural sector  in 
the area.  

Many secƟons of the Gore Highway sustained flood 
damage  to  pavements  and  roadside  drainage,  as 
well as severe erosion around culverts  in the flood 
events of 2010‐2011 and early 2013.   

The  reconstrucƟon  works  include  shoulder 
reinstatement, pavement repairs and rehabilitaƟon 
and  bitumen  resurfacing  along  secƟons  of  the 
highway between Toowoomba and Millmerran, as 
well as repairs to culverts and roadside drainage.  

Works  on  the  Gore  Highway  is  expected  to  be 
completed  in  April  2014,  aŌer  17  months  of 
construcƟon  and  the  delivery  of  repairs  for  the 
2010, 2011 and 2013 flood events.  

The  reconstrucƟon  of  the Gore Highway  has  been 
one  of  the  largest  project  in  terms  of  kilometres 
repaired  among  the  172  flood‐related  projects  on 
the Darling Downs since the 2011 natural disaster. 

At  the  peak  of  the  project  there  were  122  local 
personnel working on the project, and more than 70 
pieces of heavy plant.  

       

Grigor Bridge, 
Conondale 

$4.5 

 

 

Grigor Bridge is a major crossing of the Mary River 
on the Maleny‐Kenilworth Road near Conondale, in 
the Sunshine Coast hinterland. The original single‐
lane  Ɵmber  Grigor  Bridge  was  built  in  1929  and 
was  extensively  damaged  during  flooding  in 
October 2010 and again in January 2011. 

The total project comprises $4.5 million of NDRRA 
funding  represenƟng  the  esƟmated  cost  of 
replacing the original structure, and more than $5 
million  complementary  funding  for  an  addiƟonal 
lane and raising the bridge plus embankments and 
culverts.  The  complementary works  are  intended 
to  improve  flood  immunity,  safety  and  traffic 
capacity.  

ConstrucƟon  acƟvity  in  the  river  is  scheduled  to 
accommodate  the breeding cycles of a number of 
iconic species found in the Mary River including the 
Mary River Turtle and Mary River Cod.  

The  new  Grigor  Bridge  opened  to  traffic  on  17 
February 2014.  

The new  "bat boxes"  installed prior  to  the opening 
of  the new bridge have been a success, with about 
30 bats already roosƟng under the new bridge. 

All  pavement  and  seal  works  on  both  approaches 
are now complete. DemoliƟon of the original Ɵmber 
bridge was also completed in March.  

The project, including removal of the side track used 
during  construcƟon,  is  on  track  for  compleƟon  by 
June 2014.      

Sealing works in progress and following compleƟon on two secƟons of the Gore Highway, east of Milmerran 

Right: stripping of the deck as part of the removal of the original 
Grigor Ɵmber bridge, March 2014 
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4.1 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Bongaree 
Seawall, 
Bribie Island 

(Cat B and Cat 
D) 

$2.8 

 

The Bongaree Seawall protects the coastal community 
of Bongaree on the western side of Bribie Island in the 
Moreton Bay region. 

Extreme  storm  surges  as  a  result  of  ex‐Tropical 
Cyclone  Oswald  in  January  2013  caused  significant 
erosion of  the sand at  the base of  the wall damaging 
the  foundaƟon and causing almost 200 metres of  the 
wall to collapse. The damage undermined the footpath 
and road adjacent to the seawall.  

The  restoraƟon  and  beƩerment  works  include 
demolishing  the  exisƟng  wall  and  construcƟng  a 
stepped  concrete  seawall  in  front  of  the  exisƟng 
shallow skirt, to protect the slab during erosion events. 
The stepped seawall design will also  incorporate vinyl 
sheet piles at the toe of the wall to increase the wall’s 
resilience.  

Rock from the demolished wall will be buried to form 
addiƟonal protecƟon  to  the  toe of  the wall  and wall 
drains  and  barriers  will  be  included  in  the  stepped 
seawall design  to allow  free drainage, which will help 
reduce pressure behind  the wall and also  reduce  the 
risk  of  seƩlement  and  voids  forming  beneath  the 
stepped wall. 

The  esƟmated  cost  of  the  project  is  $2.8 million,  of 
which  $450,000  is  eligible  for  NDRRA  Category  B 
funding,  $1.9  million  is  being  funded  from  the 
BeƩerment Fund and Moreton Bay Regional Council is 
contribuƟng $465,000 towards the works.  

The project is being delivered in two stages, with 
the  first  stage  comprising  the  near  200 metre 
reconstrucƟon  of  the  collapsed  seawall;  and 
stage two the extension of the project to the 242 
metre southern secƟon of the seawall.  

The  works  have  been  awarded  to  Auzcon  Pty 
Limited,  a  local Queensland  based  construcƟon 
company.  

The  first  stage  is  underway  with  80%  of  the 
project  already  complete.  CompleƟon  of  Stage 
One  is  expected  by  the  end  of  April  2014, 
weather permiƫng.  

Stage Two of  the project  is expected  to  start  in 
early  May  2014  and  is  expected  to  take 
approximately  six  months  to  complete.  The 
enƟre  project  is  expected  to  be  complete  by 
October 2014, weather permiƫng.  

       

Right: ConstrucƟon progress 
on the new stepped seawall, 

part of Stage one of the 
Bongaree Seawall ‐ March 

2014  

LeŌ: damage to Bongaree 
Seawall, Bribie Island  
following storm surges 
associated with January 
2013 disaster event 
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4.2  Program spotlights 

  Central Highlands Regional Council 
Bluff Jellinbah Road  

 
DTMR 

Recycled road base kicks goals for Miriam Vale club 

Miriam Vale rugby league supporters will be able to get a bird’s eye 
view of Miriam Vale Magpies’ games  following delivery of  recycled 
road base  to  create  raised mounds  for  sideline  spectators  to  view 
the acƟon. 

The material was  recovered  from DTMR’s  reconstrucƟon works on 
the  Bruce Highway.  These works  follow  the  2010,  2011  and  2012 
events and  involved  removing secƟons of damaged  road pavement 
and carrying out pavement repairs and drainage works.  

The material was  delivered  to  the Miram Vale  Rugby  League  Club 
home ground in Miriam Vale by DTMR’s contractor, Abigroup.  

Beau Hancock, Miriam Vale Rugby League Club President, said  that 
since  the  floods,  the  community had worked hard  to  improve  the 
club’s faciliƟes. “The recycled spoil from roadworks has been used as 
the  base  for  new  spectator  viewing mounds, which were  recently 
put to the test at our pre‐season trial games,” Mr Hancock said.  

Abigroup representaƟve Brent Wadham with Miriam Vale Rugby 
League Club President, Beau Hancock  

Abigroup representaƟve Brent Wadham said the team was happy to deliver the recycled materials to help the community facility. 
“It provided an opportunity to help out the  local sporƟng club while also providing a sustainable and cost‐effecƟve soluƟon to 
dispose of excess material,” Mr Wadham said. 

Road reconstrucƟon works  in  the Miriam Vale area resulƟng  from  the 2010, 2011 and 2012 events are expected to be  largely 
completed in March 2014.  

 Bluff Jellinbah Road in the Central Highlands region runs north west from the township of 
Bluff (pop. 370), approximately 90km east of Emerald on the Capricorn Highway. The gravel 
road services the rural community in the district and provides an alternate access onto the 
Burnell haul road servicing both the Jellinbah and Yarrabee Mines ‐ both major employers 
in the region ‐ and is subjected to a great deal of heavy vehicle traffic.  

The remote nature of Bluff Jellinbah Road ensures that any repairs from damage  inflicted 
by natural disasters  require contractors  to  travel excepƟonal distances  to  the work  sites, 
increasing costs for Council. An aƩribuƟng factor to this is the both the low level and high 
cost of accommodaƟon in both Bluff and Blackwater. 

Bluff  Jellinbah  Road  suffered  damage  at mulƟple  sites  along  its  22km  length  during  the 
flooding events of November and December 2010. Damage included washouts causing the 
loss of pavement formaƟon, deep scouring, ruƫng and potholing. Council was approved for 
restoraƟon works to restore the loss of the gravel pavement.  

Council’s  decision  to  use  its  internal  labour  force  to  carry  out  the  works  rather  than 
external contractors has seen the final expenditure for the project reduced by almost 25% 
to $284,000 when compared to the recommended value. Based on the day  labour model 
presented by Council, an approximate final value to complete these works through the use 
of contract labour only would be more than $350,000.  

“Being able to use our available resources has certainly provided a great outcome for this 
project,” said Mayor Peter Maguire. “The remote locaƟon would have been a challenge for 
contractors, and our own crews were able to deliver the work quicker and cheaper than if 
we’d got in someone external to do it for us.”  

“It just makes sense for us to do it this way, it’s a much more flexible opƟon,” he said.  
Damage to (top and centre) and following 
reconstrucƟon works (boƩom) to secƟons of 

Bluff Jellinbah Road 
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North BurneƩ Regional Council was recently presented with the Local Buy State Procurement Award for CollaboraƟon during The 
Government Procurement Professional Awards held  in Brisbane on 4 March 2014,  recognising  the significant contribuƟon  that 
staff made towards procurement and project delivery within the Local Government Sector. 

North BurneƩ Regional Council 
2013 event procurement strategy recognised with State Procurement Award 

 

 

4.2  Program spotlights (conƟnued) 

North BurneƩ Regional Council sustained more than $100 million in flood damage from the 2013 flood events with reconstrucƟon 
and repair required to more than 500 rural roads and town streets, replacement of two bridges, reconstrucƟon or replacement of 
three town water intakes and reconstrucƟon and repairs to park infrastructure.  

The value of work required is in excess of three Ɵmes Council’s ordinary annual operaƟon budget and is required to be completed 
within the relaƟvely short Ɵmeframe of two years to qualify for NDRRA funding.  

Council  acknowledged  the  scale of  the procurement  and project delivery  challenge  that  it  faced  in  comparison  to  its normal 
operaƟons and established its NDRRA OperaƟons Team in March 2013 to co‐ordinate the restoraƟon of Council’s damaged assets. 
Council  also  established  a  Project Management  CommiƩee which  comprised  of  the Mayor,  Deputy Mayor,  Councillor  (with 
Infrastructure porƞolio), CEO, Council Directors  and  the Queensland ReconstrucƟon Authority’s Regional  Liaison Officer.    The 
commiƩee meets once per month  and  is provided with detailed  reporƟng of both  the procurement  strategy  and  the project 
delivery. 

Throughout the procurement process Council employed the services of external consultants to provide guidance and advice to 
ensure  the  integrity  of  the  procurement  process.  Council  engaged  Local  Government  Infrastructure  Services  for  general 
procurement and contracƟng advice, Local Buy for probity services and GHD for technical and engineering advice.   

In conjuncƟon with  its consultants, Council has procured 11 contracts worth over $71 million realising savings to the approved 
values allocated  for the works. The first Expression of  Interest was released to the market  in April 2013 with the final contract 
being awarded on 19 December 2013.  

As an addiƟonal benefit, Council will retain the informaƟon and knowledge gained within the process for its normal operaƟonal 
uses following the compleƟon of the project delivery through the involvement of Council staff on secondment within the NDRRA 
OperaƟons team. This will ensure that the efficiencies and  improvements gained will not only be realised  in the current project 
but will be ongoing for Council in future projects. 

Above: North BurneƩ Mayor, Don Waugh and Minister for Local Government, 
Community Recovery and Resilience, The Hon David Crisafulli inspect the Gayndah 

Water Intake, a 2013 event NDRRA BeƩerment Fund project  
 

LeŌ: Council’s Manager Special Projects, JusƟn Kronk (leŌ) with Chief ExecuƟve Officer, 
Mark JP PiƩ (right) displaying the CerƟficate and Award for CollaboraƟon received 
during The Government Procurement Professional Awards  
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Above: Damage to the  Bloomfield Crossing following Cyclone Yasi, 
2011 (top); and the mighty Bloomfield Falls in full flood (boƩom). 

The falls are about 1.5km upstream from the project site. 

 

LeŌ: ConstrucƟon in progress of the new Bloomfield Bridge (top); and the construcƟon site with‐
standing floodwaters—February 2014 (boƩom) 

(Photos courtesy ABC, Wujal Wujal Police, DTMR) 

The Bloomfield Crossing  crosses  the Bloomfield River on Cape Tribula‐
Ɵon Road at the  township of Wujal Wujal, approximately 160km north 
of Cairns. The crossing  is a vital road  link to Cairns for the communiƟes 
of Wujal Wujal and Cooktown, further to the north. 

The crossing also provides  the only pedestrian  link across  the  river  for 
local  residents and  school  children. During  Ɵmes of  rainfall, water  can 
overlap the causeway, increasing the risk of injury from vehicle contact, 
as well as aƩacks from saltwater crocodiles, that are known to frequent 
the area. 

In February 2011, the crossing was completely washed away in the wake 
of  the Cyclone  Yasi disaster event.  In  the  immediate  aŌermath of  the 
event, residents had to be transported across the river by SES boats unƟl 
the crossing was  temporarily  recovered while a more permanent  solu‐
Ɵon was developed.   

A new bridge across the flood‐prone river has been under consideraƟon 
for  decades.  Rather  than  rebuild  a  permanent  causeway  in  the  same 
locaƟon with the high prospect of being washed away again, funding has 
been pooled to build a road/pedestrian concrete bridge. The project will 
improve safety, provide greater flood immunity and require less ongoing 
maintenance,  facilitaƟng  improvements  to  the  health  and  social well‐
being of the Wujal Wujal community.  

NDRRA  funding  has  been  applied  to  the  temporary  recovery  of  the  
crossing and the cost that would have been incurred to reconstruct the 
causeway  to  its  previous  standard,  while  a  range  of  other  sources,     
including the NaƟon Building Program  (jointly  funded by the Australian 
Government and Queensland Government), will provide the majority of 
funding  of  more  than  $5  million  to  construct  the  upgraded  bridge   
crossing.  

Douglas Shire Council 
Bloomfield River Crossing takes shape 

4.2  Program spotlights (conƟnued) 

ConstrucƟon of the new bridge commenced in September 2013. 

Heavy monsoonal  rainfall,  flooding  and  king  Ɵdes  have  conƟnued  to 
challenge the project team, with seven separate flood events cuƫng the 
exisƟng  causeway  since  the  start  of  the  year. Notably,  none  of  these 
floods have inundated the new bridge. 

To date, 27 of the 54 deck units have been liŌed into place on spans 1, 2 
and 3, which marks the halfway point of their installaƟon. Crews are also 
conƟnuing to construct the reinforced concrete cross girders, which will 
sit  in between the deck units and deck slabs. A total of 96 are required 
to complete the project, of which 20 are now complete. 

ConstrucƟon will  soon  commence on  the  six  steel‐reinforced  concrete 
deck  slabs, which will  sit  atop each of  the new bridge’s  six  spans  and 
anchor the safety rail and pedestrian balustrade. Concrete expands and 
contracts with  the  changing  temperatures  in  the  tropics,  so an expan‐
sion  joint will be  installed  into  the deck slab at each pier  to allow  it  to 
shiŌ without stressing and cracking. 

The progress of works is expected to ramp up as the weather dries, with 
construcƟon  currently  on  track  for  compleƟon  of  this  essenƟal  link  in 
mid‐2014, weather permiƫng. 
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Media analysis  

There  has  been  a  total  of  239 media  items  in March  2014  (129  print  –  54%,  33  TV  –  14%,  77  radio  –  32%), which  reached  a 

cumulaƟve  audience  of  over  6.5  million  people,  with  the  focus  this  month  being  on  flood  miƟgaƟon,  council  recovery  and 

beƩerment projects. 

March media  coverage  saw menƟons  for  regions  recovering  and  rebuilding  from natural disasters  across Queensland,  including 

arƟcles  in the Central and North BurneƩ Times, Daily Mercury, Dalby Herald, GaƩon Lockyer Brisbane Valley Star, Gympie Times, 

Herbert  River  Express, High  Country News, Queensland  Country  Life, Queensland  Times,  Rockhampton Morning  BulleƟn,  South 

BurneƩ  Times,  Toowoomba  Chronicle  and  Roma Western  Star;  TV  coverage  on  Channel  10  Brisbane  and  the WIN  and  Seven 

networks throughout the State; and radio menƟons on 4BC and ABC North Queensland.  

The BeƩerment Fund received coverage for projects in Etheridge, Lockyer Valley, Ipswich and Toowoomba with arƟcles appearing in 

regional media including the Queensland Country Life, WIN Toowoomba, Queensland Times, and the Toowoomba Chronicle.  

The  announcement  of  flood  miƟgaƟon  funding  in  early  March  saw  substanƟal  press  and  TV  coverage  throughout  regional 

Queensland. 

The Queensland Governor, Penelope Wensley  toured  the  reconstrucƟon progress since Cyclone Yasi of Cardwell on Monday 17 

March. The visit aƩracted coverage in the Herbert River Express, Tully Times, Channel 10 Brisbane, and ABC North Queensland. 

Engagement acƟviƟes 

On  7  March,  Minister  for  Local  Government,  Community  Recovery  and  Resilience,  David  Crisafulli,  and  Queensland 

ReconstrucƟon  Authority  Chief  ExecuƟve  Officer,  Graeme  Newton,  visited  Townsville  to  inspect  their  reconstrucƟon progress. 

During the visit, Minister Crisafulli announced funding of approximately $47 million and called for expressions of interest for flood 

miƟgaƟon projects to help communiƟes be beƩer prepared to avoid the worst effects of the next floods. 

Minister Crisafulli also visited Roma during March to  inspect work on the town’s flood  levee before going on to officially open St 

George’s  recently  completed  levee. Minister  Crisafulli  also headed  to North Queensland  to meet with  representaƟves  from  the 

State’s 16 indigenous councils and aƩended Community Cabinet on the Gold Coast.  

In late March, Minister Crisafulli and Mr Newton, travelled to Gympie, Gayndah and Bundaberg to discuss future flood miƟgaƟon 

projects  and  reconstrucƟon works  including  inspecƟng  progress  at  the Gayndah Water  Intake  and Gayndah Mundubbera  Road 

beƩerment projects.  

5.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.1 CommunicaƟng progress 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority.   

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 

informaƟon about BeƩerment projects. There has been a large number of visits to the website since it was launched on 18 February 

2011.  At 31 March 2014, total website visits amounted to 410,105 ‐ an increase of 1.6% since last month. (See Figure 5.1.1) 

In March, the Authority received an addiƟonal 32 calls to its dedicated hotline and 415 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 5.1.2) 

(Source: the Authority at 31 March 2014) 

Fig. 5.1.2 CommunicaƟons Fig. 5.1.1 Website traffic 
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5.2 Media reports  

Dalby Herald, 18 March 2014 

 Queensland Country Life,  20 March 2014 

Toowoomba Chronicle,  
18 March 2014 

Herbert River Express,  22 March 
2014 

Townsville BulleƟn, 8 March 2014 

Toowoomba Chronicle,  
7 March 2014 

Daily Mercury,  6 March 2014 

Gympie Times,  
1 March 2014 

Daily Mercury,  29 March 2014 
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Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  
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