
 

1 www.qldreconstrucƟon.org.au  Monthly Report ‐ August 2015 

 

Monthly Report 

Qç��ÄÝ½�Ä� R��ÊÄÝãÙç�ã®ÊÄ Açã«ÊÙ®ãù 

August 2015 



 
2  www.qldreconstrucƟon.org.au Monthly Report ‐ August 2015 

 

Document details: 

Security classificaƟon  Public 

Date of review of security classificaƟon  August 2015 

Authority  Queensland ReconstrucƟon Authority 

Author  Chief ExecuƟve Officer 

Document status  Final 

Version  1.0 

Contact for Enquiries: 

All enquiries regarding this document should be directed to: 

Queensland ReconstrucƟon Authority  

Phone the call centre ‐ 1800 110 841 

 

Mailing Address 

Queensland ReconstrucƟon Authority 

PO Box 15428 

City East Q 4002 

 

AlternaƟvely, contact the Queensland ReconstrucƟon Authority by emailing info@qldra.org.au 

 

 

 

 

 

 

Licence 

This material is licensed under a CreaƟve Commons ‐ AƩribuƟon 3.0 Australia licence. 

 

 

 

The Queensland ReconstrucƟon Authority requests aƩribuƟon in the following manner: 

© The State of Queensland (Queensland ReconstrucƟon Authority) 2011‐2015 

 

 

InformaƟon security 

This document has been classified using the Queensland Government InformaƟon Security ClassificaƟon Framework 

(QGISCF) as PUBLIC and will be managed according to the requirements of the QGISCF. 

 
 



 

3 www.qldreconstrucƟon.org.au  Monthly Report ‐ August 2015 

  

3 

 

 
Message from the Chief ExecuƟve Officer 
 
 
 

Major General Richard Wilson AO (Ret’d) 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  

It  is  with  pleasure  that  I  present  the  August  2015 Monthly  Report  –  the  54th  report  to  the  Board  of  the  Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 (the Act) following the unprecedented 
natural disasters which  struck Queensland over  the  summer months of 2010‐11.   The  role of  the Authority has  since been 
extended a number of Ɵmes to cover historical and conƟnuing disaster events  in Queensland.  In  June 2015, the Authority’s 
operaƟons  were made  permanent  enabling  it  to  conƟnue  the  work  of  helping  Queensland  communiƟes  effecƟvely  and 
efficiently recover from the impacts of natural disasters. 

The Authority is charged with managing and coordinaƟng the Government’s program of  infrastructure renewal and recovery 
within disaster‐affected communiƟes, with a focus on working with our State and  local government partners to deliver best 
pracƟce expenditure of public reconstrucƟon funds.  

During  July,  the  Queensland  Government  announced  a  $40 million  special  assistance  package  to  revitalise  the  Yeppoon 

foreshore and the Rockhampton riverbank following Tropical Cyclone Marcia.  

The August report  is provided following compleƟon of the Authority’s June 2015 review of damage esƟmates. The review  is 

undertaken on a regular basis and  involved a complete review of the program of each  local government authority (LGA) and 

State agency for works arising from disaster events managed by the Authority. The review included updated esƟmates for the 

2014 and 2015 events, and preliminary final costs for the 2013 event works which were due to be completed by 30 June 2015.  

Following  compleƟon  of  the  review,  the Authority’s  total  program  of works  has  been  revised  to  $13.3  billion. Of  this,  an 

esƟmated $1.0 billion of works from the 2014 and 2015 events  is currently  in the delivery phase and due for compleƟon by 

June 2016 and 2017 respecƟvely. In addiƟon, more than $10.8 billion of the program has also completed the State’s acquiƩal 

processes with  the  remaining $2.5 billion of works  from  the 2011  to 2015 events progressively due  for acquiƩal between 

March 2016 and March 2018. 

The Authority  is currently assisƟng with the damage assessments  from the recent 2015 events and progression of the 2014 

and 2015 events through the damage assessment, submission preparaƟon and approval and delivery phases. The Authority is 

also focused on gathering and assessing compleƟon documentaƟon to close out the 2013 events and other works completed 

by 30 June 2015 for acquiƩal in the next claim due to the Commonwealth in March 2016.  

The August report provides an update on the progress of recovery.  Of the $1.0 billion of works from the 2014 and 2015 events 

in the delivery phase, submissions worth $722 million have been received, $437 million of submission have been approved and 

$254 million of works have been reported to the Authority at 30 June 2015 as in progress or delivered. 

The August  report also profiles  the near‐compleƟon of DTMR’s program of 2014 event works  to  repair  the state‐controlled 

road network,  the  compleƟon of  seven  consecuƟve  years of  reconstrucƟon works  for Hinchinbrook  Shire Council  and  the 

commencement of reconstrucƟon works for North BurneƩ Regional Council following Tropical Cyclone Marcia  in 2015.   The 

report  also  profiles  compleƟon  of  an  important  reconstrucƟon  project  for  local  producers  in  the Gympie  region with  the 

reinstatement of the only maintained road link following the destrucƟon of the Derrier Bridge in the floods of 2013. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 
 

 

 

 

 

 
Frankie Carroll 
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Purpose 

The Queensland ReconstrucƟon Authority (the Authority) was established on 21 February 2011 under the Queensland ReconstrucƟon 

Act 2011 (the Act) following the extensive series of natural disasters that impacted Queensland over the summer of 2010‐11. 

The Authority’s mission is to reconnect, rebuild and improve Queensland communi es and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

IniƟally established for a two year period, the Authority was extended a number of Ɵmes as its role expanded to cover historical and 

conƟnuing  disaster  events.  In  June  2015,  the Authority was made  permanent  enabling  it  to  conƟnue  the  criƟcal work  of  helping 

Queensland communiƟes effecƟvely and efficiently recover from the impacts of natural disasters. 

As part of  its role, the Authority administers the rebuilding program for Natural Disaster Relief and Recovery Arrangements (NDRRA) 

acƟvated disaster events and is responsible for the acquiƩal of NDRRA funding including Counter Disaster OperaƟons, Emergent Works 

and  RestoraƟon  of  EssenƟal  Public  Assets  to  both  State  Departments  and  Agencies  and  Local  Government  AuthoriƟes.  Since  its 

establishment  in February 2011,  the Authority has managed and coordinated  the  infrastructure  reconstrucƟon and  recovery  for 50 

disaster events acƟvated for NDRRA relief measures.   

1.2 Timing  

The Commonwealth NDRRA DeterminaƟon imposes Ɵme limits for the delivery and acquiƩal of works.  

The DeterminaƟon  imposes  a  Ɵme  limit of  two financial  years  aŌer  a disaster  to deliver  reconstrucƟon works  and  a  further nine 

months aŌer the end of the financial year in which the works were completed in order to acquit the works. NDRRA funding is formally 

acquiƩed  through  the  annual  submission  of  a  financial  statement  to  the  Commonwealth  comprising  a  compilaƟon  of  claims  for 

financial  assistance  in  respect  of  state  NDRRA  expenditure  incurred  on  eligible  disasters  in  the  preceding  financial  year 

(Commonwealth Claim). Lodgement of Commonwealth Claims is required to secure reimbursement of the Commonwealth’s share of 

eligible expenditure.   

As  the Authority  is managing a series of events  that occurred across a number of financial years,  the Authority’s program  is spread 
across various stages in the delivery and acquiƩal phases. 

1.0 IntroducƟon 
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Works for 16 disasters from the 2014 and 2015 event periods are currently in the delivery phase; and completed works from a further 
12 events across the 2011 to 2013 event periods are in the acquiƩal phase. 

On this basis, the Authority’s operaƟons are currently focused on assisƟng councils and State agencies to complete their reporƟng and 
progress through the close out and acquiƩal phase of the program of works completed prior to 30 June 2015 for acquiƩal in the next 
claim due to the Commonwealth in early 2016. Relevant works include the balance of works from Tropical Cyclone Oswald and other 
events of 2013 which were due for compleƟon prior to 30 June 2015.  

The Authority  is also assisƟng with  the damage assessments  from  the  recent 2015 events and progression of works  in  the delivery 

phase, that comprises works from the 2014 and 2015 events, through the damage assessment, submission preparaƟon and approval 

and delivery phases.  



 

3 www.qldreconstrucƟon.org.au  Monthly Report ‐ August 2015 

  

3 

 
SecƟon two: 

Disaster Assistance 

 

3 



 
4  www.qldreconstrucƟon.org.au Monthly Report ‐ August 2015 

 

2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  2.2  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

This report includes references to event periods described as follows: 

 2015 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2015 

 2014 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2014 

 2013 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2013, 
including Tropical Cyclone Oswald and associated rainfall and flooding (January 2013) 

 2012 events: AcƟvated disaster events managed by the Authority which occurred in the financial year ended 30 June 2012 

 2011 events: AcƟvated disaster events managed by the Authority which occurred  in the financial year ended 30  June 2011, 
including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011). 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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 2.2 Events and relief measures managed by the Authority 

 2013 events 

(Delivery of works complete, with final acquiƩal due by March 2016) 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ December 2012 

 Tropical Cyclone Oswald and Associated Rainfall & Flooding, 21‐29 January 

2013 

 Longreach Flood, 18 February 2013  

 Central & Southern Queensland Low, 25 February ‐ 5 March 2013. 

The  Authority  has  responsibility  to  administer  NDRRA  relief  measures  for 
historical and conƟnuing disaster events in Queensland.  

Since  its  establishment  in  February  2011,  the  Authority  has  managed  and 
coordinated  the  infrastructure  reconstrucƟon  and  recovery  for  50  disaster 
events acƟvated  for NDRRA relief measures.   Of  these, works  for 16 disasters 
from the 2014 and 2015 event periods are currently in the delivery phase1 and 
completed  works  from  a  further  12  events  across  the  2011  to  2013  event 
periods are in the acquiƩal phase1. 

The maps opposite show the LGAs acƟvated for relief measures under NDRRA 
for the 2011 to 2015 event periods managed by the Authority.  

There have been no NDRRA relief measures acƟvated since the last report. 

 2014 events 

(Works to be delivered by 30 June 2016, with final acquiƩal due by March 2017) 

 Tropical Cyclone Ita & Associated Rainfall & Flooding, 11‐14 April 2014 

 Tropical Cyclone Gillian ‐ 10 to 11 March 2014 

 Central Coast & Southern Queensland Trough, 26‐30 March 2014 

 Central & Western Queensland Flooding & Rainfall, 18‐28 February 2014 

 North East Queensland Monsoonal Rainfall & Flooding ‐ 7 to 9 February 2014 

 Tropical Cyclone Fletcher, commencing 2 February 2014 

 Far North Queensland Peninsula Flooding (27‐31 January 2014)  

 Tropical Cyclone Dylan, 31 January 2014 

 North Stradbroke Island Fires, commencing 29 December 2013. 

 2015 events   

(Works to be delivered by 30 June 2017, with final acquiƩal due by March 2018) 

 Tropical Cyclone Nathan and associated rainfall & flooding, 11‐15 March 2015 

 Severe Tropical Cyclone Marcia and South East Queensland Trough ‐ 19 to 22 

February 2015  

 North Queensland Severe Weather and Flooding ‐ 8 to 15 February 2015  

 Central Eastern Queensland Heavy Rainfall and Flooding ‐ 21 to 29 January 

2015  

 Western Queensland Heavy Rainfall and Flooding ‐ 5 to 18 January 2015 

 Central Queensland Heavy Rainfall and Flooding ‐ 8 to 14 December 2014 

 Brisbane Severe Thunderstorm ‐ 27 November 2014. 

2013 events  

2014 events  

2015 events  

1. The NDRRA DeterminaƟon imposes a Ɵme limit of two financial years aŌer a disaster to deliver 
reconstrucƟon works (delivery phase)  a further nine months aŌer the end of the financial year in 
which the works were completed to acquit the works (acquiƩal phase). AcquiƩal of the works occurs 
through the lodgement of an annual claim to the Commonwealth and is required to secure reim‐
bursement of the Commonwealth’s share of eligible expenditure.   
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2.2 Events managed by the Authority (cont.) 

2012 events 

(Delivery  and  acquiƩal  of  works  complete  other  than  suite  of  projects  that 
received extensions of Ɵme for delivery to December 2014, with acquiƩal due by 
March 2016) 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, October 2011 

 Southern Queensland Flooding, November to December 2011 # 

 South East Queensland Heavy Rainfall and flooding, 23‐ 26 January 2012 # 

 Western Queensland Tropical Low, January ‐ February 2012 # 

 Far Northern Queensland Tropical Low, 3‐4 February 2012 # 

 North Coast Queensland Storms and flooding and East Coast Hybrid Low, 

24 February ‐ 7 March 2012 # 

 Northern & Far Northern Queensland Heavy Rainfall & flooding, 15 March 

2012 # 

 East Coast Low, 22 March 2012.  

2007‐2010 events managed by the Authority 

(Delivery and acquiƩal of works complete) 

 Queensland Monsoonal Flooding and Tropical Cyclones Olga, Neville, Ului 

and Paul, January to April 2010 

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 South West Flooding, 20 – 25 November 2009  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 Queensland Bushfires, September – October 2009  

 South West Queensland Low and Associated Flooding, September 2010  

 South East Queensland Low, May 2009 

 Queensland Monsoonal flooding and Tropical Cyclone CharloƩe and Ellie, 

January ‐ February 2009 

 Queensland storms and associated flooding, 16‐22 November 2008 

 South West Queensland flooding, June 2008 

 Queensland Monsoonal flooding, February March 2008 

 Queensland Monsoonal flooding, January 2008 

 South East Queensland East Coast Low, 27 December 2007 ‐ 7 January 

2008 

 Central Western Queensland storms and flooding, 22‐30 December 2007 

 South West Queensland storms and flooding,  23‐30 November 2007 

 South East and North Coast Queensland East Coast Low, August 2007. 

# Event includes works that received extension of time for delivery to 31 December 2014. All other 2012 events have completed delivery and acquittal phases. 
* Event includes works that received extension of time for delivery to 30 June 2015. All other 2011 events have completed delivery and acquittal phases. 

2011 events 

(Delivery and acquiƩal of works complete other than two projects that received 
extensions of Ɵme for delivery to June 2015, with acquiƩal due by March 2016) 

 South West Flooding, April 2011 

 Queensland Monsoonal Flooding Event, 28 February 2011 

 Severe Tropical Cyclone Yasi on 2 February 2011 

 Queensland Flooding and Tropical Cyclones Tasha and Anthony, November 

2010 to February 2011 *. 

2012 events  

2011 events  
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 2.3 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 
other relief measures to alleviate distress due to the impact of the 2015, 2014, 2013 and 2011 events, summarised as follows: 

2015 events (Tropical Cyclone Marcia) 

 Betterment  fund  ‐ $20 million  ‐  available  for  the  restoration or  replacement of non‐State owned  assets  to  a more disaster 
resilient  standard  than  their pre‐disaster  standard.  The  intent of betterment  is  to  increase  the  resilience of  communities  to 
natural  disasters, while  at  the  same  time  reducing  future  expenditure  on  asset  restoration,  reducing  incidents,  injuries  and 
fatalities and improving asset utility during and after disaster events.  

 Clean‐up  and  restoration  of  national  parks,  beaches  and  recreational  assets  ‐  $6 million  ‐  funding  to  clean‐up  and  repair 
damaged community infrastructure such as picnic areas, walking tracks and associated amenities. 

 Green waste clean‐up ‐ $1 million ‐ assist LGAs  in the most heavily  impacted areas of Rockhampton, Livingstone, Banana and 
North Burnett with the costs of extensive green waste clean‐up and removal activities from private properties and businesses. 

 Industry Recovery Officers ‐ $750,000 ‐ Placement of Industry Recovery Officers to provide recovery information and support to 
primary producers in the worst affected areas. 

 Community Recovery Package (Category C)  ‐ $5.1 million ‐ Funding to engage community development officers and personal 
support managers  and  case workers  to  aid  the  recovery of  severely  affected  communities  in  the  local  government  areas of 
Rockhampton, Livingstone, Banana, North Burnett and part of Gladstone. 

2014 events 

 $1.6 million funding for the additional costs  incurred by Cook Shire Council for disaster reconstruction work on the Peninsula 
Road Network. 

2013 events  

 Betterment fund ‐ $80 million ‐ available for the restoration or replacement of essential public assets to a more disaster resilient 
standard than their pre‐disaster standard. The status of the 2013 Events Betterment fund is set out in Section 3.6 of this report. 

 Community  Recovery  Package  (Category  C)  ‐  $5 million  ‐  Funding  for  community  development  officers  in  the  hardest  hit 
communities of Bundaberg and North Burnett, support for mental health services and a flexible fund that assists communities to 
implement engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 
worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 
that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 
recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 
applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 
category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 
conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 
producers to assist in the recovery of local economies following the disaster. 

 Other measures ‐ $11.9 million to fund dredging works to restore Bundaberg Port to its pre‐2013 flood clearance depths; and 
$900,000 to assist Bundaberg Regional Council meet the cost of recovery works for community parks and gardens. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 
their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 
the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 
$50 million to contribute to regional and remote councils employing people to perform clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 
and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 
the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 
$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial for the 2011 to 2013 and 2015 

events, which  enables  councils  to  deliver  restoration works with  their  own workforce  on  condition  that  they  provide  evidence  of 

savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Program Status 

3.1 Recent developments 

On 30  June 2015, a key milestone  in  the State’s  reconstrucƟon effort was  reached with  the deadline passing  for councils and state 

agencies to complete works from Tropical Cyclone Oswald and other events from 2012‐13; and the remaining works from the 2011 and 

2012 event periods that had received extensions of Ɵme. Whilst formal reporƟng of compleƟon will occur over the coming months, 

councils and state agencies have consistently indicated that all relevant works were completed on Ɵme other than a limited number of 

projects impacted by weather for which extension of Ɵme requests have been submiƩed to the Commonwealth.  

During July, the Authority completed its regular review of damage esƟmates, which involved a complete review of the program of each 

LGA and State agency for works arising from disaster events managed by the Authority.   

The Authority is now focused on gathering and assessing compleƟon documentaƟon to close out these and other works completed by 

30 June 2015 for acquiƩal in the next claim due to the Commonwealth in early 2016. The Authority is also assisƟng with the damage 

assessments  from  the  recent  2015  events  and progression  of  the program  of works  from  the  2014  and  2015  events  through  the 

damage assessment, submission preparaƟon and approval and delivery phases.  

3.2 Program status 

Following completion of the June 2015 NDRRA estimates review, the Authority’s total program has been revised to $13.3 billion. Of 

this, $12.3 billion of works from the 2010 to 2013 event periods has completed the delivery phase and more than $10.8 billion of the 

program has completed the State’s acquittal processes. 

On this basis, the Authority is currently managing the assessment of submissions and delivery of works with an estimated value of $1.0 

billion for the 2014 Events and 2015 Events (the Delivery Program) and an Acquittal Program worth $2.5 billion, comprising the re‐

maining works from the 2011 Events, 2012 Events, 2013 Events, 2014 Events and 2015 Events not yet acquitted. 

Delivery Program (2014 and 2015 Events) progress 
Since the last report, the Authority’s program has progressed as follows: 

 A cumulaƟve value of $722 million  in submissions have been received, repre‐
senƟng an increase of $89 million since last month 

 A cumulaƟve total of $437 million has been approved, represenƟng an increase 
of $54 million since last month. AddiƟonal submissions worth $176 million are 
with the Authority and under invesƟgaƟon or awaiƟng addiƟonal informaƟon 

 A  cumulaƟve  value  of  $254 million  of  the  $1.0  billion Delivery  Program  has 
been reported to the Authority at 30 June 2015 as in progress or delivered. 

The 2014 and 2015 event works are due  for compleƟon by 30  June 2016 and 30 
June 2017 respecƟvely. 

The graph below shows the monthly reported expenditure and forecasted monthly 
costs to compleƟon at 30 June 2015 on a combined basis for the Delivery Program 
(2014 and 2015 Events). 

Delivery Program status 
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AcquiƩal Program status 

The 2014‐15 Commonwealth Claim is provisionally esƟmated to require the close‐out and acquiƩal of approximately $1.8 billion of 

works completed up to 30 June 2015.  

The  close‐out of  the majority of  remaining  submissions  for  the 2014‐15 Commonwealth Claim  is expected  to occur  in  the  three 

month period between October and December 2015. With works completed up to 30 June 2015, delivery agents are expected to 

collate their final claims for submission to the Authority through to September 2015.  Following audit review, the  audited 2014‐15 

Commonwealth Claim will be due for acquiƩal to the Commonwealth in March 2016.  

The following graph shows the historical and projected acquiƩal profile for Queensland as per Commonwealth Claims submiƩed for 

2001‐02 to 2013‐14 and Commonwealth Claims preliminarily expected to be submiƩed for 2014‐15 to 2016‐17 in order to finalise 

acquiƩal of the $2.5 billion remaining in the AcquiƩal Program. Beyond the 2014‐15 Commonwealth Claim, the remaining $0.7 bil‐

lion of the AcquiƩal Program represenƟng works completed aŌer 30 June 2015 will be finalised in the 2015‐16 and 2016‐17 Com‐

monwealth Claims to the Commonwealth by March 2017 and March 2018 respectively.  

(Source: DTMR, 30 June 2015) 

3.3 State‐controlled roads and highways  

DTMR  set up  its  Transport Network ReconstrucƟon Program  (TNRP)  to manage  the  recovery  and  reconstrucƟon of Queensland’s 

integrated transport system following the damage from natural disaster events in 2010, 2011, 2012 and 2013.  The transport system 

includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

On compleƟon of the final works in June 2015, DTMR’s TNRP had spent more than $6.4 billion on the recovery and reconstrucƟon of 

8,741km roads across the State arising from the disaster events of 2010 to 2013. 

DTMR is managing the recovery and reconstrucƟon works for the 2014 and 2015 event works that are currently in the delivery phase 

through its Program Delivery and OperaƟons Branch.   

Current status 

 All Queensland Rail lines affected by disaster events have been recovered. 

 All ports, navigaƟon aids, jeƫes and other boaƟng infrastructure damaged by natural disaster events have been recovered. 

 Of the 214km of roads forecast to be reconstructed following damage from the 2014 events, 204km of works have been 

completed and the remaining 10km is under construcƟon on acƟve works contracts as at 30 June 2015. During June 2015, DTMR 

completed works on the Captain Cook Highway and Mulligan Highway in Far North district. 

 Following compleƟon of the iniƟal recovery phase of works, DTMR is currently scoping its reconstrucƟon program for the 2015 

events. 

A profile of the substanƟal compleƟon of DTMR’s 2014 events program of works is provided in SecƟon 3.5. 

3.2 Program status (cont.) 
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2013 Event BeƩerment Fund 

 Expressions of  Interest  (EOI) were  received by  the Authority  from 48 councils with approximately $1 billion worth of Betterment 

projects to improve the resilience of infrastructure to natural disasters following the 2013 events.  

 The 2013 Event Betterment Fund was allocated  to 232 approved projects across 35  LGAs. BeƩerment projects  include  improved 

bridges, floodways, culverts, levees, water treatment plants and numerous roads across Queensland.  

 The deadline for compleƟon of works from the 2013 events, including beƩerment projects, passed on 30 June 2015. Whilst formal 

reporƟng will occur over coming months, councils have indicated that the 2013 Event BeƩerment projects were completed on Ɵme 

other  than  three  projects  impacted  by  excessive  rainfall  in  2014  and  2015.  Requests  for  extension  of  Ɵme  for  delivery  of  the 

impacted projects have been submiƩed for consideraƟon by the Commonwealth   and remain under consideraƟon. CompleƟon of 

the projects has been delayed pending the Commonwealth’s response to the extension requests.  

 Recognising  the considerable savings realised on final delivery of beƩerment works,  it  is expected  that approximately $75 million 

funding will be allocated from the 2013 Event BeƩerment fund on final reporƟng of completed works.  

2015 Event BeƩerment Fund 

 In late May 2015, the Commonwealth Government agreed to contribute funding towards an addiƟonal $20 million BeƩerment fund 

to restore or replace essenƟal public assets that were damaged by Tropical Cyclone Marcia to a more disaster resilient standard.  

 During July, the Authority wrote to relevant councils seeking expressions of interest for potenƟal projects for consideraƟon for 2015 

Event BeƩerment funding. The projects will be assessed over the coming months as responses are received. 

3.4 BeƩerment fund status 

The $80 million 2013 Event Betterment fund and $20 million 2015 Event Betterment fund are Category D relief measures available to 

those LGAs declared  for NDRRA assistance as a result of  the 2013 cyclone and  flood events and  for Tropical Cyclone Marcia  in 2015 

respectively. Betterment funding  is available for the restoration or replacement of essential public assets to a more disaster resilient 

standard than existed pre‐disaster.  

Where a damaged asset is approved for betterment, the normal cost of restoring or replacing the asset to its pre‐disaster standard is 

funded under Category B NDRRA and  the  incremental cost  to  ‘better’  the asset  to a more disaster‐resilient standard  is  funded by a 

capped allocation from the relevant Betterment fund and Council contributions.  

Betterment funding  is allocated on the basis of the estimated cost of the approved projects. Should the betterment component of a 

project be delivered for a cost below the capped allocation, then the savings will be returned to the Betterment fund for allocation to 

other eligible projects, where possible.  
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3.5  Program spotlights  

  
DTMR 

2014 Event works nearing compleƟon well ahead of deadlines 

Work to repair damage to the state‐controlled road network following natural disasters in 2014 is nearing compleƟon, one year 
earlier than the two‐year NDRRA delivery deadline. 

Seven disaster events affected Queensland in 2013–14, including Tropical Cyclone Ita in April 2014, Tropical Cyclone Fletcher in 
February 2014 and Central and Western Queensland Flooding in February 2014, with most impacts felt in Queensland’s far north, 
northwest and central areas. More  than 6,000km of  the state‐controlled  road network was  impacted by  the events although 
damage was less than in recent years. 

The 2014 NDRRA program includes reconstrucƟon of 214 kilometres of roads, 52 structures including bridges and culverts, and 
57 locaƟons requiring earthworks and baƩers. 

State roads affected by the 2014 events  

Gregory Developmental Road ‐ damage caused by rainfall and flooding event in 

February 2014 (top) and following compleƟon of reconstrucƟon works (above) 

Kennedy Developmental Road—– following compleƟon of reconstrucƟon 

works following 2014 event damage 

Key 2014 event reconstrucƟon projects were completed on: 

 Burke Developmental Road 

 Gulf Developmental Road 

 Hughenden–MuƩaburra Road 

 Mossman–Mt Molloy Road 

 Captain Cook Highway 

 Millaa Millaa–Malanda Road 

 Flinders Highway. 

Works on one project site in Far North District that were impacted 
by Tropical Cyclone Nathan  in March 2015  is  the only 2014 event 
project yet to be completed. These works are expected to be com‐
pleted by December 2015, well ahead of the funding deadline. 
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3.5 Program spotlights (conƟnued) 

 

North BurneƩ Regional Council 
ReconstrucƟon effort underway following Cyclone Marcia 

North BurneƩ Regional Council has started its reconstrucƟon effort to repair over $10 million worth of damage suffered as a result 
of Tropical Cyclone Marcia in February this year. 

Having only  just  completed works associated with  the 2013 events, Council has already  commenced  its program of 2015 event 
works starƟng on Cannindah Road, which runs north from the BurneƩ Highway and connects Gladstone ‐ Monto Road in the town 
of BancroŌ. 

Deputy Premier and Minister  for  Infrastructure, Local Government and Planning  Jackie Trad said North BurneƩ Regional Council 
was well placed to successfully deliver this latest reconstrucƟon program. 

“Like many areas of Queensland, North BurneƩ Regional Council has really been tested by Mother Nature in the past few years and 
each Ɵme Council just gets back on to the job of rebuilding for its community,” Ms Trad said. “Council has done a great job on its 
Natural Disaster Relief and Recovery Arrangements  (NDRRA) reconstrucƟon programs to repair damage  from the 2011 and 2013 
events, with 2013 in parƟcular causing widespread damage and devastaƟon.” 

Since 2011, Council has completed approximately $135 million worth of reconstrucƟon works under NDRRA.  

North BurneƩ Regional Council Mayor Don Waugh said once again he asked the community for their paƟence as the reconstrucƟon 
works were being done. 

“We are in the unenviable but all too familiar posiƟon of having to rebuild again and are aware that some of the works may incon‐
venience road users, so please bear with us,” Cr Waugh said. “Council has worked closely with the Queensland ReconstrucƟon Au‐
thority on our submissions for NDRRA so we can get on with the job of rebuilding as quickly as possible.”  

Council will be working on the most damaged secƟons of the region first, starƟng in the Monto area, where the majority of damage 
occurred. Other areas that restoraƟon works will be carried out on include Gayndah, Mundubbera, Biggenden and Mount Perry. 

“Council  is aiming to have all reconstrucƟon works completed within twelve months, which  is almost a year ahead of the eligible 
Ɵmeframe under the NDRRA,” Cr Waugh said.  

North BurneƩ Regional Council is also eligible to apply for funding as part of the $20 million BeƩerment Fund to re‐build infrastruc‐
ture damaged by Tropical Cyclone Marcia to a stronger, more disaster resilient standard.  

Council has first hand experience of the benefits of the beƩerment program. Following the 2013 flooding and cyclone events, North 
BurneƩ was approved for eight projects with a total project cost of approximately $19 million, including approximately $7 million 
from the BeƩerment Fund. Some of the major projects  included the Gayndah Mundubbera Road and the Gayndah Water  Intake. 
Both of  these beƩerment projects were able  to withstand  the effects of Tropical Cyclone Marcia, remaining  funcƟonal and with 
minimal damage. 

(leŌ to right) North BurneƩ Regional Council Program Director Trevor Harvey, Site Supervisor Henry SpleƩer, Councillor Paul Lobegeir, Deputy Mayor Faye Whelan, 
Authority Chief ExecuƟve Officer Frankie Carroll, Councillor Paul Francis and Therese Seeney inspecƟng reconstrucƟon works underway at Cannindah Road. 
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3.5  Program spotlights (conƟnued) 

 

Gympie Regional Council 
Derrier Bridge 

Gympie Regional Council has completed work on a new concrete 
bridge on Derrier Road over Yabba Creek near Imbil. The bridge 
provides the only maintained road link to important dairying and 
forestry properƟes in the area. 

The pre‐exisƟng 10 metre Ɵmber bridge was destroyed by flood‐
waters as a result of the Tropical Cyclone Oswald event of Janu‐
ary 2013. 

The  new  single‐lane  concrete  bridge  is  10 metre  long  and  4.3 
wide, the same dimensions as the old Ɵmber bridge.  

Works included demolishing and removing the old bridge, clear‐
ing silt and debris, reconstrucƟng floodway approaches and con‐
crete baƩers and aprons, and  reinstaƟng flood depth  indicator 
and guide posts.  

The  final  cost  of  the  project  is  esƟmated  to  be  approximately 
$550,000,  represenƟng  a  saving  of  around  15%  to  the original 
esƟmated cost. 

Work on the project were completed in June 2015.  

Derrier Bridge all but washed away in the 2013 events (top) and 

 
Hinchinbrook Shire Council 

CompleƟon of seven years of reconstrucƟon works 

Hinchinbrook Shire Council has completed its 2014 reconstrucƟon bringing 
an end to seven consecuƟve years of restoraƟon works from natural disas‐
ter events daƟng back to 2007‐08. 

Like much  of Queensland, Hinchinbrook  faced  an  extremely  challenging 
task to rebuild following the 2011 events with Cyclone Yasi causing dam‐
age totalling almost $100 million. Natural disasters again hit the region in 
2012 and 2013 with further reconstrucƟon bills of around $25 million each 
year.   In  comparison,  the  damage  from  2014  disasters was  smaller  but 
Council sƟll faced a reconstrucƟon program in excess of $4 million.   

Council has  conƟnued  to evolve and  improve  its approach  to  the  recon‐
strucƟon task across the years and the Authority has worked closely with 
Council  to  provide  assistance  to  ensure  it  could  successfully  deliver  the 
programs.    Council  streamlined  its  submission  process  to  fast  track  the 
approvals of the 2013 and 2014 works enabling  council to get on with the 
job of delivering the works in such a short Ɵme period. 

Significant projects  completed  in  this  Ɵme  include  restoraƟon works on 
Warrens Hill Road, Wallaman Falls Road, Lannercost Extension Road and 
McIlwraith Street.    

Hinchinbrook also had  three projects  funded  from  the 2013 BeƩerment 
Fund.  The beƩerment projects at Michael Creek Crossing on Mount Fox 
Road and Palm Creek Crossing on Bosworths Road  involved  installing or 
upgrading culverts, concrete floodway and approaches to make the cross‐
ings more  resilient  to flooding.   On Old Wharf Road  the  levee protecƟng 
the road was extended and supported with increased rock protecƟon and 
concrete capping.  

Wallaman Falls Road—damage post event (top) and following 

compleƟon works (boƩom) 
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Media analysis 

There has been a total of 165 media items in July 2015 (93 print – 56%, 21 TV – 13%, 51 radio – 31%), which reached a cumulaƟve 

audience of almost 4 million people, with the focus this month being on ongoing recovery efforts from Tropical Cyclone Marcia, the 

compleƟon of 2013 works and the announcement of $40 million for recovery funding in the state budget. 

There were media menƟons  for  regions  recovering  from  the current and previous natural disaster events,  including arƟcles  in B 

Magazine, Canungra Times, Capricorn Coast Mirror, City North News,  The Courier‐Mail, Warwick Daily News, Dalby Herald, Fassifern 

Guardian, Gympie Times, High Country Herald, Rockhampton Morning BulleƟn, Bundaberg News Mail,   Tamborine Times, and the 

Toowoomba  Chronicle;  TV  coverage  on  the ABC,  Channel  10, Nine, WIN,  and  Seven  networks  throughout  the  State;  and  radio 

menƟons on ABC Radio Queensland, 4RO Rockhampton, 4GR and 4WK Toowoomba, 4BC Brisbane, and 4CA Cairns.  

Making news this month was the Queensland Government’s announcement of a $40 million budget allocaƟon for Livingstone Shire 

Council and Rockhampton Regional Council to invest in waterfront rehabilitaƟon and revitalisaƟon projects in the wake of Cyclone 

Marcia.  This  saw  extensive  coverage  in  the  Rockhampton Morning  BulleƟn  and  Capricorn  Coast Mirror,  as  well  as  radio  and 

television. 

Also making  news  this month was  the  compleƟon  of major  flood miƟgaƟon  projects  in  Toowoomba  funded  under  Category D 

NDRRA  funding.  These projects  included new detenƟon basins  in Garnet  Lehman Park  and Ballin Park,  and upgraded detenƟon 

basins  in Spring and Ramsay Streets, which will provide greater flood  resilience  for  the Toowoomba community. The compleƟon 

received coverage in The Toowoomba Chronicle, High Country Herald, as well as radio coverage on 4WK and 4GR Toowoomba. 

Engagement acƟviƟes 

On 30‐31  July 2015, Queensland Deputy Premier and Minister  for  Infrastructure,  Local Government and Planning  Jackie Trad, 

Authority Chief ExecuƟve Officer Frankie Carroll along with  staff  from  the Department of  Local Government,  Infrastructure and 

Planning aƩended the Local Government AssociaƟon of Queensland Bush Councils ConvenƟon in St George.    

The  two‐day event was aƩended by 29 councils, with  the Deputy Premier delivering  the keynote address  including an update on 

natural disaster funding reform, day labour and plant and equipment hire eligibility. 

CommunicaƟons  

The  Authority’s  website  provides  informaƟon  to  the  public  and  conƟnues  to  be  enhanced  with  ongoing  updates,  including 
informaƟon about BeƩerment projects and current recovery efforts. There have been a large number of visits to the website since it 
was  launched on 18 February 2011. At 31  July 2015,  total website visits amounted  to 471,713‐ a 1%  increase  since  last month.  
(See Figure 4.1.1) 

In July, the Authority received an addiƟonal 16 calls to its dedicated phone line and 221 addiƟonal pieces of wriƩen correspondence 

were received. (See Figure 4.1.2) 

4.0 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

4.1 CommunicaƟng progress 

(Source: the Authority at 31 July 2015) 

Fig. 4.1.2 CommunicaƟons Fig. 4.1.1 Website traffic 
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4.2 Media reports  

Fassifern Guardian, 1 July 2015 

City North News,  
16 July 2015 

Toowoomba Chronicle,  
9 July 2015 

High Country Herald,  
7 July 2015 

Rockhampton Morning 
BulleƟn,  

14 July 2015 

Dalby Herald,  
31 July 2015 

Gympie Times,  
31 July 2015 

Toowoomba Chronicle, 6 July 2015 

Rockhampton 
Morning 
BulleƟn,  

14 July 2015 

Capricorn Coast Mirror, 15 July 2015 
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Appendix A: Local Government Areas by Region 

Region 

Far North 
Queensland 
(FNQ) 

ASC 
CRC 
CCRC 
CoSC 
CrSC 
DSC 
ESC 
HVASC 
KASC 
LRASC 
MASC 
MbaSC 
NASC 
NPARC 
PASC 
TRC 
TSC 
TSIRC 
WWASC 
YASC 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Douglas Shire Council 
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Mareeba Shire Council 
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

BrdSC 
BrkSC 
CSC 
CTRC 
ClSC 
DASC 
FSC 
HSC 
McSC 
MoSC 
MICC 
PIASC 
RSC 
TCC 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

BanSC 
BarRC 
BarSC 
BTRC 
BoSC 
CHRC 
DSC 
GSC 
IRC 
LSC 
LRC 
MacRC 
RRC 
WRC 
WSC 
WASC 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Livingstone Shire Council 
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

BalSC 
BSC 
BRC 
CASC 
FCRC 
GoRC 
GRC 
MarRC 
MuSC 
NBRC 
PSC 
QSC 
SBRC 
SDRC 
ToRC 
WDRC 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

BCC 
GCCC 
ICC 
LVRC 
LCC 
MBRC 
NSC 
RCC 
SRRC 
SRC 
SCRC 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Noosa Shire Council 
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  

Local Government Areas (LGA’s)  
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